
Pavement Condition Index (PCI) Work Type Projected Rehabilitation Action # of Streets % of Total

Good (PCI = 86-100) Rejuvenation
Little or no maintenance
E.g. Crack Seal, Reclimite, fog seal

175 25.7%

Satisfactory (PCI = 71-85) Global
Routine Maintenance
E.g. Seals such as slurry seal

146 21.4%

Fair (PCI = 56-70) Critical
Non-structural overlay,
cape seal

159 23.3%

Poor (PCI = 41-55) Conventional
Structural overlay
Overlay, Mill and overlay

131 19.2%

Very Poor (PCI = 26-40) Conventional
Structural Overlay
Overlay, Mill and overlay

60 8.8%

Serious (PCI = 11-25) Reconstruction
Reconstruction, rebuild,
full depth reclamation

9 1.3%

Failed (PCI = 0-10) Reconstruction
Reconstruction, rebuild,
full depth reclamation

2 0.3%

City of Charlottesville Street Network Condition Summary
Current Status
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Branch ID Section ID Name From To Last Construction Date Neighborhood True Area (Ft2) True Area (Yd2) Length (Ft) Length (Mi) Estimated Cost Paving Plan Work Year Status PCI
WINSTONTER 673 WINSTON TER WINSTON RD FENDALL AVE 6/30/1992 Venable 6,902 766.89 345.10 0.07 10,736.44$        2020 Complete 3

PARKHILL 484 PARK HILL END PARK ST 6/30/1991 North Downtown 8,396 932.89 466.44 0.09 13,060.44$        2020 Complete 10
BARBOURDR 10002 BARBOUR DR PRESTON AVE CABELL AVE 1/1/1900 Barracks / Rugby 9,196 1,021.78 353.69 0.07 14,304.89$        2020 Complete 11
CENTERAVE 163 CENTER AVE END SHAMROCK RD 6/30/1998 Fry's Spring 23,317 2,590.78 832.75 0.16 36,270.89$        2020 Deferred 13
AUGUSTAST 96 AUGUSTA ST END AMHERST ST 6/30/1996 Barracks / Rugby 26,138 2,904.22 653.45 0.12 40,659.11 13
SEMINOLECT 585 SEMINOLE CT RT 29 N END 6/30/2002 The Meadows 46,139 5,126.56 1,398.15 0.26 71,771.78$        2020 Ready For Concrete 15

RUGBYCIR 576 RUGBY CIR RUGBY RD END 6/30/1994 Barracks / Rugby 6,124 680.44 382.75 0.07 9,526.22$          2020 Complete 16
BRANDYWINE 131 BRANDYWINE DR HYDRAULIC RD GREENBRIER DR 6/30/2004 Greenbrier 125,415 13,935.00 5,016.61 0.95 195,090.00$      2020 Complete 18
ALBEMARLES 78 ALBEMARLE ST CYNTHIANNA AVE PRESTON AVE 6/30/1995 Rose Hill 37,341 4,149.00 1,436.20 0.27 58,086.00$        2020 Complete 21
CASTALIAST 159 CASTALIA ST MONTICELLO AVE BLENHEIM AVE 6/30/1993 Belmont 17,029 1,892.11 549.32 0.10 26,489.56$        2020 Complete 21

OLDPRESTON 507 OLD PRESTON AVE MALL MARKET ST 6/30/1994 North Downtown 11,161 1,240.11 558.07 0.11 17,361.56$        2020 Complete 21
RIVERVIEWA 541 RIVERVIEW AVE CHESAPEAKE ST E MARKET ST 6/30/1995 Woolen Mills 10,248 1,138.67 427.01 0.08 15,941.33 27
ELLIOTTAVE 222 ELLIOTT AVE MONTICELLO AVE MONTICELLO RD 6/30/1994 Belmont 17,900 1,988.89 639.28 0.12 27,844.44 28
HILTONDR 314 HILTON DR MOSELEY DR END 6/30/2000 Fry's Spring 17,754 1,972.67 493.18 0.09 27,617.33$        2020 Complete 29

MEADOWBROO 419 MEADOWBROOK HEIGHTS RD YORKTOWN DR 250 BYPASS 6/30/1999 Greenbrier 84,723 9,413.67 3,530.12 0.67 131,791.33$      2020 Deferred 29
ALBEMARLES 79 ALBEMARLE ST 8TH ST NW PRESTON AVE 6/30/1995 10th & Page 22,898 2,544.22 954.08 0.18 35,619.11$        2020 Complete 30
APPLETREER 92 APPLE TREE RD STADIUM RD FONTAINE AVE 6/30/1997 Jefferson Park Avenue 23,283 2,587.00 895.51 0.17 36,218.00$        2020 Complete 30
HEMLOCKLN 299 HEMLOCK LN END PRESTON AVE 6/30/1993 Venable 5,479 608.78 228.31 0.04 8,522.89$          2020 Complete 30

KERRYLN 348 KERRY LN END GREENBRIER DR 6/30/1999 Greenbrier 77,129 8,569.89 2,203.67 0.42 119,978.44$      2020 Complete 30
CHANCELLOR 164 CHANCELLOR ST RUGBY RD UNIVERSITY AVE 6/30/1998 Venable 27,470 3,052.22 1,445.77 0.27 42,731.11$        2020 Ready For Paving 30
LANDONIACI 353 LANDONIA CIR LONG ST LONG ST 6/30/2014 Locust Grove 16,719 1,857.67 1,044.94 0.20 26,007.33 30

7THSTNW 39 7TH ST NW ELSOM ST W MAIN ST 6/30/1995 Starr Hill 3,321 369.00 237.20 0.04 5,166.00$          2020 Complete 31
JOHNST 329 JOHN ST 14TH ST NW END 6/30/2012 Venable 20,841 2,315.67 744.32 0.14 32,419.33$        2020 Complete 31

MANILAST 399 MANILA ST END WILLARD DR 6/30/1999 Fry's Spring 4,378 486.44 199.02 0.04 6,810.22$          2020 Deferred 31
EVERGREENA 242 EVERGREEN AVE PARK ST LEXINGTON AVE 6/30/2003 North Downtown 41,561 4,617.89 1,598.48 0.30 64,650.44 31

17THSTNW 74 17TH ST NW GRADY AVE VIRGINIA AVE 6/30/1993 Venable 26,068 2,896.44 898.91 0.17 40,550.22$        2020 Complete 32
LYMANST 389 LYMAN ST GOODMAN ST DOUGLAS AVE 6/30/2010 Belmont 6,329 703.22 287.67 0.05 9,845.11$          2020 Complete 32

ROUGEMONTA 561 ROUGEMONT AVE HARTMANS MILL RD 6TH ST SE 6/30/1994 Ridge Street 25,575 2,841.67 710.41 0.13 39,783.33$        2020 Complete 32
SMITHST 598 SMITH ST END RIVER RD 6/30/1994 Locust Grove 7,308 812.00 365.41 0.07 11,368.00$        2020 Complete 32

MADISONAVE 394 MADISON AVE GRADY AVE PRESTON AVE 6/30/2010 Venable 49,211 5,467.89 1,447.39 0.27 76,550.44$        2020 Deferred 32
GLEASONST 267 GLEASON ST GARRETT ST MONTICELLO AVE 6/30/1998 North Downtown 14,969 1,663.22 374.23 0.07 23,285.11 32
NELSONDR 461 NELSON DR MCINTIRE RD 2ND ST NE 6/30/1993 North Downtown 18,322 2,035.78 763.44 0.14 28,500.89 32

LONGWOODDR 388 LONGWOOD DR HARRIS RD END 6/30/2000 Fry's Spring 48,552 5,394.67 1,428.01 0.27 75,525.33$        2020 Complete 33
SADLERST 584 SADLER ST 15TH ST NW 14TH ST NW 6/30/1991 Venable 6,892 765.78 265.07 0.05 10,720.89$        2020 Complete 33

FAUQUIERRD 246 FAUQUIER RD LEWIS MOUNTAIN RD THOMSON RD 6/30/1999 Lewis Mountain 9,312 1,034.67 358.14 0.07 14,485.33$        2020 Complete 34
WARRENLN 651 WARREN LN MEADOWBROOK HEIGHTS RD END 6/30/1997 Greenbrier 7,016 779.56 584.66 0.11 10,913.78$        2020 Complete 34

3RDSTNE 14 3RD ST NE E HIGH ST MARKET 6/30/1994 North Downtown 11,433 1,270.33 571.67 0.11 17,784.67$        2020 Deferred 34
WASHINGTON 652 WASHINGTON AVE STADIUM RD JEFFERSON PARK AVE 6/30/1999 Jefferson Park Avenue 21,947 2,438.56 844.10 0.16 34,139.78 34

121/2STNW 61 12 1/2 ST NW WERTLAND ST W MAIN ST 6/30/2000 Venable 7,771 863.44 431.74 0.08 12,088.22$        2020 Complete 35
GLENNCT 269 GLENN CT END END 6/30/1997 Greenbrier 33,268 3,696.44 1,039.63 0.20 51,750.22$        2021 Complete 35
KENTTER 345 KENT TER JEFFERSON PARK AVE END 6/30/1996 Jefferson Park Avenue 9,307 1,034.11 310.22 0.06 14,477.56$        2021 Complete 35

MERIDIANST 426 MERIDIAN ST ROUGEMONT AVE S AROUND LOOP 6/30/1993 Belmont 66,484 7,387.11 1,955.41 0.37 103,419.56$      2021 Complete 35
PARKERPL 495 PARKER PL MASON LN RUGBY AVE 6/30/1994 Barracks / Rugby 13,371 1,485.67 445.70 0.08 20,799.33$        2021 Complete 35

BAINBRIDGE 104 BAINBRIDGE ST MONTICELLO RD CARLTON AVE 6/30/2002 Belmont 12,320 1,368.89 560.01 0.11 19,164.44 35
EWATERST 653 E WATER ST BELMONT BRIDGE 10TH ST NE 6/30/2011 Martha Jefferson 31,371 3,485.67 1,011.98 0.19 48,799.33 35

FORESTRIDG 255 FOREST RIDGE RD FOREST HILLS AVE ROCK CREEK RD 6/30/2003 Fifeville 37,694 4,188.22 1,299.78 0.25 58,635.11$        2021 Complete 36
WELKPL 658 WELK PL HARRIS RD END 6/30/1995 Fry's Spring 29,080 3,231.11 726.99 0.14 45,235.56$        2021 Complete 36

ARLINGTONB 94 ARLINGTON BLVD END CITY MAINT EMMET ST N 6/30/2007 Barracks Road 64,262 7,140.22 2,215.95 0.42 99,963.11 36
COMMERCEST 179 COMMERCE ST 6TH ST NW 4TH ST NW 6/30/1999 Starr Hill 11,191 1,243.44 559.53 0.11 17,408.22 36
CAMERONLN 150 CAMERON LN IVY RD LEWIS MOUNTAIN RD 6/30/1999 Lewis Mountain 27,675 3,075.00 1,257.95 0.24 43,050.00$        2021 Deferred 37
MIDDLESEXD 431 MIDDLESEX DR CITY LIMITS END 6/30/2001 The Meadows 6,183 687.00 181.87 0.03 9,618.00$          2021 Complete 37

PARKLNE 486 PARK LN E PARK ST END 6/30/1993 North Downtown 12,042 1,338.00 463.14 0.09 18,732.00$        2021 Complete 37
PIEDMONTAV 501 PIEDMONT AVE N STADIUM RD PIEDMONT AVE S 6/30/1997 Jefferson Park Avenue 39,155 4,350.56 1,505.96 0.29 60,907.78$        2021 Deferred 37

CABELLAVE 146 CABELL AVE GRADY AVE PRESTON AVE 6/30/1993 Venable 48,665 5,407.22 1,871.72 0.35 75,701.11 37
MONROELN 437 MONROE LN JEFFERSON PARK AVE 15TH ST SW 6/30/2010 Jefferson Park Avenue 12,463 1,384.78 479.36 0.09 19,386.89 37
SPRINGST 604 SPRING ST GROVE ST CHERRY AVE 6/30/2000 Fifeville 14,009 1,556.56 667.09 0.13 21,791.78 37
HOLLYDR 319 HOLLY DR RUN ST END 1/1/1900 10th & Page 4,746 527.33 215.73 0.04 7,382.67$          2021 Complete 38

PRESTONAVE 508 PRESTON AVE RUGBY RD 10TH ST NW 6/30/2004 Barracks / Rugby 81,430 9,047.78 2,467.58 0.47 126,668.89$      2021 Ready For Concrete 38
WAREST 650 WARE ST ELLIOTT AVE ROBINSON PL 6/30/1995 Ridge Street 6,475 719.44 249.04 0.05 10,072.22$        2021 Deferred 38

AMHERSTST 87 AMHERST ST AMHERST CMN ROSE HILL DR 6/30/1996 Barracks / Rugby 67,459 7,495.44 1,873.87 0.35 104,936.22$      2021 Ready For Paving 39
BUNKERHILL 142 BUNKER HILL DR YORKTOWN DR JAMESTOWN DR 6/30/1999 Greenbrier 11,286 1,254.00 564.31 0.11 17,556.00$        2021 Deferred 39

MARIEPL 401 MARIE PL END BRANDYWINE DR 6/30/1997 Greenbrier 8,296 921.78 230.44 0.04 12,904.89$        2021 Complete 39
ROSEHILLDR 556 ROSE HILL DR RUGBY AVE HENRY AVE 6/30/2006 Barracks / Rugby 157,321 17,480.11 2,579.04 0.49 244,721.56 39
15THSTNW 71 15TH ST NW END WERTLAND ST 6/30/2011 Venable 60,064 6,673.78 2,502.66 0.47 93,432.89$        2021 Ready For Concrete 40

CRESTMONTA 186 CRESTMONT AVE END CHERRY AVE 6/30/1999 Fry's Spring 29,215 3,246.11 942.41 0.18 45,445.56$        2021 Complete 40
HILLWOODPL 313 HILLWOOD PL END END 6/30/1999 Greenbrier 67,702 7,522.44 1,692.54 0.32 105,314.22$      2021 Complete 40

LEVYAVE 363 LEVY AVE AVON ST MONTICELLO RD 6/30/1990 Belmont 10,674 1,186.00 355.80 0.07 16,604.00$        2021 Deferred 40
TODDAVE 630 TODD AVE END HILL ST 6/30/1992 Fry's Spring 17,509 1,945.44 833.77 0.16 27,236.22$        2021 Complete 40
2NDSTSE 11 2ND ST SE MALL MONTICELLO AVE 6/30/1996 North Downtown 38,947 4,327.44 1,081.85 0.20 60,584.22 40

BIRDWOODCT 121 BIRDWOOD CT BIRDWOOD RD EDGE HILL RD 6/30/1990 North Downtown 22,118 2,457.56 789.93 0.15 34,405.78 40
FRANKLINST 259 FRANKLIN ST E MARKET ST NASSAU ST 6/30/2002 Belmont 64,089 7,121.00 3,051.88 0.58 99,694.00 40
ALMEREAVE 10000 ALMERE AVE OAK ST ELLIOTT AVE 1/1/1900 Ridge Street 16,029 1,781.00 1,001.80 0.19 24,934.00$        2021 Complete 41
CASTALIAST 158 CASTALIA ST PALATINE AVE ROUGEMONT AVE 6/30/1993 Belmont 8,013 890.33 286.18 0.05 12,464.67$        2021 Complete 41
FENDALLTER 248 FENDALL TER END END 6/30/1992 Venable 14,674 1,630.44 638.00 0.12 22,826.22$        2021 Deferred 41

GALLOWAYDR 260 GALLOWAY DR LESTER DR KENWOOD LN 6/30/1997 Greenbrier 31,801 3,533.44 993.79 0.19 49,468.22$        2021 Complete 41
ACKLEYLN 76 ACKLEY LN GORDON AVE END 6/30/1994 Venable 5,803 644.78 193.44 0.04 9,026.89 41

BELLEVIEWA 115 BELLEVIEW AVE ST CLAIR AVE RIVER RD 6/30/2000 Locust Grove 42,854 4,761.56 1,477.73 0.28 66,661.78 41
ROTHERYRD 560 ROTHERY RD CAMERON LN IVY RD 6/30/1999 Lewis Mountain 14,470 1,607.78 803.89 0.15 22,508.89 41

2NDSTSW 12 2ND ST SW MALL W SOUTH ST 6/30/2009 North Downtown 12,460 1,384.44 566.38 0.11 19,382.22$        2022 Ready For Concrete 42
10THSTNE 53 10TH ST NE E MARKET ST E WATER ST 6/30/2010 Martha Jefferson 9,541 1,060.11 265.02 0.05 14,841.56$        2022 Complete 42
13THSTNE 65 13TH ST NE END LITTLE HIGH ST 6/30/1998 Martha Jefferson 16,801 1,866.78 466.70 0.09 26,134.89$        2022 Ready For Concrete 42

DUNOVACT 210 DUNOVA CT STADIUM RD END 6/30/1997 Jefferson Park Avenue 8,971 996.78 224.29 0.04 13,954.89$        2022 Ready For Concrete 42
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GARDENST 262 GARDEN ST LESTER DR CARLTON AVE 6/30/1993 Belmont 10,982 1,220.22 378.67 0.07 17,083.11$        2022 Deferred 42

KEITHVALLE 340 KEITH VALLEY RD END DAIRY RD 6/30/2002 Barracks / Rugby 5,421 602.33 338.84 0.06 8,432.67$          2022 Deferred 42
PRESTONPL 513 PRESTON PL GRADY AVE CABELL AVE 6/30/2008 Venable 31,001 3,444.56 1,347.85 0.26 48,223.78$        2022 Deferred 42

1STSTN 1 1ST ST N END E HIGH ST 6/30/2001 North Downtown 22,319 2,479.89 1,014.51 0.19 34,718.44$        2022 Deferred 43
DELLMEADLN 199 DELLMEAD LN RICKY RD CEDAR HILL RD 6/30/1994 The Meadows 19,797 2,199.67 659.91 0.12 30,795.33$        2022 Complete 43
GREENLEAFL 278 GREENLEAF LN GENTRY LN ROSE HILL DR 6/30/2012 Barracks / Rugby 41,851 4,650.11 1,395.03 0.26 65,101.56$        2022 Deferred 43
STGEORGEAV 612 ST GEORGE AVE ST CLAIR AVE COLEMAN ST 6/30/2000 Locust Grove 27,961 3,106.78 847.30 0.16 43,494.89$        2022 Ready For Concrete 43
STONEFIELD 617 STONEFIELD LN MASON LN RUGBY AVE 6/30/1994 Barracks / Rugby 10,421 1,157.89 434.20 0.08 16,210.44$        2022 Deferred 43

TARLETONDR 627 TARLETON DR GREENBRIER DR GREENBRIER DR 6/30/1998 Greenbrier 98,926 10,991.78 3,297.52 0.62 153,884.89$      2022 Complete 43
UNIVERSITY 639 UNIVERSITY CIR UNIVERSITY WAY RUGBY RD 6/30/1992 Venable 46,215 5,135.00 2,200.74 0.42 71,890.00$        2022 Ready For Concrete 43

WESTVIEWRD 663 WESTVIEW RD END ROSSER LN 6/30/1992 Venable 38,910 4,323.33 2,047.87 0.39 60,526.67$        2022 Complete 43
ON/OFFRAMP 10575 ON/OFF RAMPS RT 250 RAMP RAMP 1/1/1900 Greenbrier 8,683 964.78 434.16 0.08 13,506.89$        2022 43

16THSTNW 73 16TH ST NW GRADY AVE GORDON AVE 6/30/1993 Venable 10,293 1,143.67 367.61 0.07 16,011.33$        2022 Deferred 44
ORANGEST 476 ORANGE ST POPLAR ST E HIGH ST 6/30/1997 Martha Jefferson 9,492 1,054.67 474.59 0.09 14,765.33$        2022 Ready For Concrete 44

PAGEST 480 PAGE ST END ALBEMARLE ST 6/30/2003 10th & Page 52,057 5,784.11 2,082.30 0.39 80,977.56$        2022 Deferred 44
ROBINSONPL 545 ROBINSON PL WARE ST RAYON ST 6/30/1994 Ridge Street 7,343 815.89 262.26 0.05 11,422.44$        2022 Deferred 44
HILLSDALED 10005 HILLSDALE DRIVE EXTD HILLSDALE DR SEMINOLE CT 1/1/1900 The Meadows 40,792 4,532.44 1,236.13 0.23 63,454.22$        2022 44
DELEVANST 197 DELEVAN ST 7TH ST SW END 6/30/1993 Fifeville 4,885 542.78 244.26 0.05 7,598.89 44
RUGBYAVE 575 RUGBY AVE RUGBY RD WESTWOOD RD 6/30/2006 Barracks / Rugby 133,504 14,833.78 4,603.57 0.87 207,672.89 44

WESTWOODCI 664 WESTWOOD CIR WESTWOOD RD END 6/30/1990 Barracks / Rugby 36,140 4,015.56 1,290.72 0.24 56,217.78 44
8THSTNE 41 8TH ST NE FARISH ST E HIGH ST 6/30/1995 North Downtown 24,691 2,743.44 1,122.33 0.21 38,408.22$        2022 Ready For Concrete 45

MARSHALLST 406 MARSHALL ST DAVIS AVE WATSON AVE 6/30/1995 Locust Grove 15,456 1,717.33 429.34 0.08 24,042.67$        2022 Complete 45
MCELROYDR 414 MCELROY DR JEFFERSON PARK CIR END 6/30/1999 Fry's Spring 87,019 9,668.78 2,231.25 0.42 135,362.89$      2022 Deferred 45

RIALTOST 522 RIALTO ST ALTAVISTA AVE STONEHENGE AVE 6/30/2012 Belmont 12,769 1,418.78 608.05 0.12 19,862.89$        2022 Deferred 45
RIVERDALED 537 RIVERDALE DR WILLOW DR E HIGH ST 6/30/1993 Martha Jefferson 14,232 1,581.33 444.75 0.08 22,138.67$        2022 Deferred 45

ROBINSONWO 546 ROBINSON WOODS END CABELL AVE 6/30/2002 Barracks / Rugby 5,822 646.89 363.87 0.07 9,056.44$          2022 Deferred 45
ROSSERAVEE 558 ROSSER AVE E 12TH ST NW PRESTON AVE 6/30/1996 Venable 13,148 1,460.89 657.42 0.12 20,452.44$        2022 Deferred 45
MONTICELLO 441 MONTICELLO AVE AVON ST CITY LIMITS 6/30/2006 Belmont 221,673 24,630.33 5,406.66 1.02 344,824.67 45

3RDSTNE 13 3RD ST NE HEDGE ST E HIGH ST 6/30/1990 North Downtown 13,332 1,481.33 579.63 0.11 20,738.67$        2022 Ready For Concrete 46
OXFORDPL 478 OXFORD PL OXFORD RD OXFORD RD 6/30/2000 Barracks / Rugby 18,737 2,081.89 936.83 0.18 29,146.44$        2022 Complete 46
RAYONST 520 RAYON ST ELLIOTT AVE END 6/30/1994 Ridge Street 23,148 2,572.00 680.82 0.13 36,008.00$        2022 Deferred 46
RUGBYRD 580 RUGBY RD BARRACKS RD PRESTON AVE 6/30/2009 Barracks / Rugby 23,360 2,595.56 687.06 0.13 36,337.78$        2022 Deferred 46
SPRIGGLN 603 SPRIGG LN END EMMET ST S 6/30/2000 Lewis Mountain 20,437 2,270.78 729.90 0.14 31,790.89$        2022 Ready For Concrete 46
8THSTNW 45 8TH ST NW PRESTON AVE ANDERSON ST 6/30/2004 10th & Page 21,256 2,361.78 787.28 0.15 33,064.89$        2022 Deferred 47

CLEVELANDA 177 CLEVELAND AVE JEFFERSON PARK AVE CHERRY AVE 6/30/2008 Fry's Spring 34,883 3,875.89 1,202.87 0.23 54,262.44$        2022 Deferred 47
GROVERD 282 GROVE RD ST ANNES RD END 6/30/2009 Greenbrier 123,720 13,746.67 3,749.09 0.71 192,453.33$      2022 Ready For Concrete 47
KENTRD 344 KENT RD MINOR RD ALDERMAN RD 6/30/1999 Lewis Mountain 17,920 1,991.11 896.02 0.17 27,875.56$        2022 Deferred 47

NORTHBAKER 456 NORTH BAKER ST END BAKER ST 6/30/2000 Fifeville 37,322 4,146.89 933.04 0.18 58,056.44$        2022 Ready For Concrete 47
OLDFARMRD 473 OLD FARM RD WESTVIEW RD WINSTON RD 6/30/1992 Venable 14,349 1,594.33 597.88 0.11 22,320.67$        2022 Complete 47
STJAMESCIR 613 ST JAMES CIR MOWBRAY PL END 6/30/1999 Martha Jefferson 9,761 1,084.56 287.08 0.05 15,183.78$        2023 47
TUNLAWPL 635 TUNLAW PL BURNLEY AVE ROSSER AVE W 6/30/1993 Venable 7,007 778.56 350.37 0.07 10,899.78$        2023 47

WOODLANDDR 675 WOODLAND DR CLEVELAND AVE DEAD END 6/30/2000 Fry's Spring 34,556 3,839.56 1,382.23 0.26 53,753.78$        2023 47
ST.CHARLES 10011 ST. CHARLES AVE - SOUTH OF RT 250 RAMP END 1/1/1900 North Downtown 20,204 2,244.89 631.39 0.12 31,428.44$        2023 47
BERRINGST 119 BERRING ST DEAD END RIDGE ST 6/30/1996 Ridge Street 6,313 701.44 394.56 0.07 9,820.22 47
12THSTNE 62 12TH ST NE MERIWETHER ST E MARKET ST 6/30/1999 Martha Jefferson 49,553 5,505.89 1,376.48 0.26 77,082.44$        2023 48
DAVIDTER 194 DAVID TER END THOMAS DR 6/30/2000 Fry's Spring 17,584 1,953.78 439.61 0.08 27,352.89$        2023 48
GRIMESPL 280 GRIMES PL END HARRIS RD 6/30/2000 Ridge Street 4,816 535.11 200.66 0.04 7,491.56$          2023 48

LEWISMOUNT 364 LEWIS MOUNTAIN CIR LEWIS MOUNTAIN RD END 6/30/2001 Lewis Mountain 9,438 1,048.67 393.24 0.07 14,681.33$        2023 48
MERIWETHER 428 MERIWETHER ST END 13TH ST NE 6/30/1999 Martha Jefferson 25,838 2,870.89 890.95 0.17 40,192.44$        2023 48
STRATFORDC 620 STRATFORD CT SHAMROCK RD END 6/30/1998 Fry's Spring 13,081 1,453.44 503.11 0.10 20,348.22$        2023 48

10THSTNE 52 10TH ST NE E HIGH ST E MARKET ST 6/30/2004 Martha Jefferson 42,435 4,715.00 1,178.75 0.22 66,010.00 48
BELMONTAVE 116 BELMONT AVE AVON ST MONTICELLO RD 6/30/1995 Belmont 51,577 5,730.78 1,778.52 0.34 80,230.89 48
UNIVERSITY 640 UNIVERSITY WAY UNIVERSITY CIR LAMBETH LN 6/30/1992 Venable 11,567 1,285.22 525.75 0.10 17,993.11 48
12THSTNW 64 12TH ST NW WERTLAND ST W MAIN ST 6/30/2000 10th & Page 9,948 1,105.33 497.38 0.09 15,474.67$        2023 49

AMHERSTCMN 86 AMHERST CMN END AMHERST ST 6/30/2000 Barracks / Rugby 5,889 654.33 294.43 0.06 9,160.67$          2023 49
BARKSDALES 108 BARKSDALE ST DEAD END RIDGE ST 6/30/1996 Ridge Street 4,084 453.78 255.27 0.05 6,352.89$          2023 49

DICEST 203 DICE ST RIDGE ST END 6/30/1996 Ridge Street 19,936 2,215.11 738.39 0.14 31,011.56$        2023 49
MADISONLN 395 MADISON LN CHANCELLOR ST UNIVERSITY AVE 6/30/2008 Venable 18,264 2,029.33 961.28 0.18 28,410.67$        2023 49
RIVERVISTA 536 RIVER VISTA AVE ST CLAIR AVE COLEMAN ST 6/30/2002 Locust Grove 27,106 3,011.78 874.40 0.17 42,164.89$        2023 49
EMMETSTN 226 EMMET ST N MEDIAN IVY RD 6/30/2005  52,657 5,850.78 1,350.18 0.26 81,910.89 49
BANBURYST 106 BANBURY ST GREENBRIER DR TARLETON DR 6/30/1997 Greenbrier 86,307 9,589.67 2,697.08 0.51 134,255.33$      2023 50
JEFFERSONP 334 JEFFERSON PARK AVE BRANDON AVE W MAIN ST 6/30/2010 Jefferson Park Avenue 70,307 7,811.89 1,757.68 0.33 109,366.44$      2023 50
MARTINST 408 MARTIN ST SMITH ST END 6/30/2000 Locust Grove 22,467 2,496.33 561.68 0.11 34,948.67$        2023 50
RICKYRD 525 RICKY RD CITY LIMITS ANGUS RD 6/30/2009 The Meadows 27,166 3,018.44 970.21 0.18 42,258.22$        2023 50
1STSTS 3 1ST ST S END HARTMANS MILL RD 6/30/2007 Ridge Street 86,581 9,620.11 2,792.93 0.53 134,681.56 50

4THSTNE 17 4TH ST NE HEDGE ST E HIGH ST 6/30/1993 North Downtown 12,742 1,415.78 579.20 0.11 19,820.89$        2023 51
ALTAMONTST 84 ALTAMONT ST END W HIGH ST 6/30/2009 North Downtown 11,925 1,325.00 596.27 0.11 18,550.00$        2023 51

ANGUSRD 89 ANGUS RD END EMMET ST N 6/30/2006 The Meadows 76,038 8,448.67 2,112.18 0.40 118,281.33$      2023 51
CHERRYAVE 167 CHERRY AVE SHAMROCK RD WILLARD DR 6/30/2010 Fry's Spring 75,760 8,417.78 1,942.57 0.37 117,848.89$      2023 51

DAIRYRD 192 DAIRY RD GENTRY LN GENTRY LN 1/1/1900 Barracks / Rugby 40,334 4,481.56 2,016.70 0.38 62,741.78$        2023 51
DICEST 202 DICE ST 5TH ST SW RIDGE ST 6/30/2008 Fifeville 18,164 2,018.22 789.72 0.15 28,255.11$        2023 51

ESTESST 240 ESTES ST 9TH ST SW WALKER SQ 6/30/2004 Fifeville 20,424 2,269.33 785.54 0.15 31,770.67$        2023 51
HIGHLANDAV 308 HIGHLAND AVE ROBERTSON AVE CHERRY AVE 6/30/2002 Fry's Spring 36,006 4,000.67 1,241.57 0.24 56,009.33$        2023 51
HOLIDAYDR 316 HOLIDAY DR EMMET ST N END 6/30/2004 The Meadows 44,709 4,967.67 1,117.72 0.21 69,547.33$        2023 51

EHIGHST 304 E HIGH ST PARK ST 9TH ST NE 6/30/2003 North Downtown 27,653 3,072.56 864.14 0.16 43,015.78 51
11THSTNW 59 11TH ST NW ROSSER AVE E PAGE ST 6/30/2008 10th & Page 48,545 5,393.89 1,618.16 0.31 75,514.44$        2023 52
BAILEYRD 103 BAILEY RD ORANGEDALE AVE 5TH ST SW 6/30/2007 Fifeville 36,634 4,070.44 1,017.61 0.19 56,986.22$        2023 52

BURGESSLN 143 BURGESS LN E MARKET ST END 6/30/2000 Woolen Mills 14,520 1,613.33 764.22 0.14 22,586.67$        2023 52
HILLST 309 HILL ST END RAYMOND AVE 6/30/1992 Fry's Spring 19,165 2,129.44 833.27 0.16 29,812.22$        2023 52

LOCUSTLANE 384 LOCUST LANE CT END LOCUST LN 6/30/1992 Locust Grove 7,276 808.44 242.52 0.05 11,318.22$        2023 52
4THSTSW 23 4TH ST SW END OAK ST 6/30/1994 Fifeville 12,928 1,436.44 808.00 0.15 20,110.22$        2023 53
10THSTSW 57 10TH ST SW KING ST CHERRY AVE 6/30/1996 Fifeville 4,053 450.33 289.51 0.05 6,304.67$          2023 53
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12THSTNW 63 12TH ST NW ROSSER AVE E END 6/30/2008 Venable 30,268 3,363.11 945.88 0.18 47,083.56$        2024 53
BROOKRD 135 BROOK RD HILLWOOD PL GREENBRIER DR 6/30/1997 Greenbrier 30,477 3,386.33 952.42 0.18 47,408.67$        2024 53

CHELSEADR 166 CHELSEA DR SHAMROCK RD END 6/30/2000 Jefferson Park Avenue 12,504 1,389.33 480.91 0.09 19,450.67$        2024 53
KEITHVALLE 339 KEITH VALLEY RD KENWOOD LN END 6/30/1999 Greenbrier 32,071 3,563.44 1,781.72 0.34 49,888.22$        2024 53

LINDACT 370 LINDA CT END ANGUS RD 6/30/2002 The Meadows 17,414 1,934.89 414.62 0.08 27,088.44$        2024 53
LOCUSTLN 383 LOCUST LN END LOCUST AVE 6/30/1994 Locust Grove 27,163 3,018.11 905.42 0.17 42,253.56$        2024 53

MONTEVISTA 438 MONTE VISTA AVE JEFFERSON PARK AVE END 6/30/2011 Fry's Spring 77,479 8,608.78 2,421.21 0.46 120,522.89$      2024 53
ROCKLANDAV 550 ROCKLAND AVE END 6TH ST SE 6/30/1994 Ridge Street 13,298 1,477.56 474.92 0.09 20,685.78$        2024 53
ELLIOTTAVE 221 ELLIOTT AVE AVON ST MONTICELLO AVE 6/30/2003 Belmont 65,098 7,233.11 2,099.94 0.40 101,263.56 53
HARRISRD 292 HARRIS RD CAMELLIA DR JEFFERSON PARK AVE 6/30/2006 Fry's Spring 119,515 13,279.44 3,319.87 0.63 185,912.22 53

MEADOWBROO 420 MEADOWBROOK RD BARRACKS RD HILLTOP RD 6/30/2007 Barracks / Rugby 75,669 8,407.67 3,289.96 0.62 117,707.33 53
BRUNSWICKR 140 BRUNSWICK RD SUNSET AVE JEFFERSON PARK CIR 6/30/2011 Fry's Spring 12,800 1,422.22 609.50 0.12 19,911.11$        2024 54
EASTVIEWST 213 EASTVIEW ST KNOLL ST MOUNTAIN VIEW ST 6/30/1993 Belmont 5,967 663.00 229.49 0.04 9,282.00$          2024 54
GORDONAVE 271 GORDON AVE RUGBY RD 11TH ST NW 6/30/2012 Venable 65,380 7,264.44 2,254.49 0.43 101,702.22$      2024 54
HAMPTONST 286 HAMPTON ST CARLTON RD NASSAU ST 6/30/2008 Belmont 41,456 4,606.22 1,337.29 0.25 64,487.11$        2024 54
MARSHALLST 407 MARSHALL ST END DAVIS AVE 6/30/1994 Locust Grove 15,142 1,682.44 582.37 0.11 23,554.22$        2024 54

MINORRD 435 MINOR RD KENT RD CAMERON LN 6/30/1999 Lewis Mountain 25,485 2,831.67 1,274.25 0.24 39,643.33$        2024 54
OAKLEAFLN 468 OAKLEAF LN GREENLEAF LN ROSE HILL DR 6/30/2000 Barracks / Rugby 25,404 2,822.67 668.53 0.13 39,517.33$        2024 54

ROCKLANDAV 549 ROCKLAND AVE AVON ST E TO END 6/30/2003 Belmont 38,735 4,303.89 1,613.95 0.31 60,254.44$        2024 54
RUNST 582 RUN ST 10TH ST NW HOLLY DR 6/30/1995 10th & Page 3,248 360.89 162.38 0.03 5,052.44$          2024 54

ON/OFFRAMP 10566 ON/OFF RAMPS RT 250 250 BYPASS WATSON AVE 1/1/1900 Locust Grove 4,411 490.11 220.56 0.04 6,861.56$          2024 54
NASSAUST 459 NASSAU ST CARLTON AVE LINDEN AVE 6/30/2002 Belmont 59,628 6,625.33 2,293.38 0.43 92,754.67 54
PERRYDR 499 PERRY DR MCINTIRE RD 02ND ST NE 6/30/1996 North Downtown 24,395 2,710.56 717.49 0.14 37,947.78 54
RIALTOST 521 RIALTO ST MONTICELLO RD ALTAVISTA AVE 6/30/2001 Belmont 63,438 7,048.67 2,265.66 0.43 98,681.33 54

CONCORDAVE 180 CONCORD AVE ROSE HILL DR HARRIS ST 6/30/2002 Rose Hill 39,100 4,344.44 1,117.15 0.21 60,822.22$        2024 55
COTTAGELN 182 COTTAGE LN WESTVIEW RD WINSTON RD 6/30/1992 Venable 18,232 2,025.78 607.74 0.12 28,360.89$        2024 55
EARHARTST 211 EARHART ST END EMMET ST N 6/30/2010 The Meadows 23,495 2,610.56 711.97 0.13 36,547.78$        2024 55

ELLIEWOODA 218 ELLIEWOOD AVE END UNIVERSITY AVE 6/30/2010 Venable 11,010 1,223.33 579.49 0.11 17,126.67$        2024 55
FARMLN 245 FARM LN END E JEFFERSON ST 6/30/1996 Martha Jefferson 5,905 656.11 328.08 0.06 9,185.56$          2024 55
INDIARD 324 INDIA RD SEMINOLE TRL HILLSDALE DR 6/30/2008 The Meadows 36,647 4,071.89 832.88 0.16 57,006.44$        2024 55

MERIDIANST 425 MERIDIAN ST MONTICELLO RD MONTROSE AVE 6/30/1991 Belmont 44,378 4,930.89 1,584.93 0.30 69,032.44$        2024 55
OLD5THST 471 OLD 5TH ST 5TH ST SW 5TH ST SW 6/30/1996 Ridge Street 16,788 1,865.33 932.64 0.18 26,114.67$        2024 55
OLINDADR 475 OLINDA DR BRIARCLIFF AVE END 6/30/1997 Fifeville 15,260 1,695.56 423.88 0.08 23,737.78$        2024 55

PAOLIST 483 PAOLI ST 10TH ST NW 9TH ST NW 6/30/2009 10th & Page 10,373 1,152.56 576.29 0.11 16,135.78$        2024 55
RIALTOST 524 RIALTO ST ROCKLAND AVE PALATINE AVE 6/30/1998 Belmont 7,167 796.33 325.78 0.06 11,148.67$        2024 55
HOLLYCT 317 HOLLY CT END HOLLY RD 6/30/1997 Greenbrier 5,772 641.33 144.29 0.03 8,978.67 55

STCLAIRAVE 610 ST CLAIR AVE PEARTREE LN LONG ST 6/30/2000 Locust Grove 69,268 7,696.44 2,473.86 0.47 107,750.22 55
STCLAIRAVE 611 ST CLAIR AVE LONG ST POPLAR ST 6/30/1996 Martha Jefferson 52,361 5,817.89 1,689.08 0.32 81,450.44 55

91/2STNE 46 9 1/2 ST NE E HIGH ST E JEFFERSON ST 6/30/2002 Martha Jefferson 8,858 984.22 442.88 0.08 13,779.11$        2025 56
HIGHLANDAV 307 HIGHLAND AVE TRAILRIDGE RD DUBLIN RD 6/30/1999 Johnson Village 33,521 3,724.56 985.91 0.19 52,143.78$        2025 56

MARIONCT 402 MARION CT MCELROY DR END 6/30/1999 Fry's Spring 8,101 900.11 192.87 0.04 12,601.56$        2025 56
MEADOWBROO 418 MEADOWBROOK CT MEADOWBROOK HEIGHTS RD END 6/30/2000 Greenbrier 11,868 1,318.67 329.65 0.06 18,461.33$        2025 56

MORRISRD 449 MORRIS RD TWYMAN RD ALDERMAN RD 6/30/1999 Lewis Mountain 29,121 3,235.67 728.02 0.14 45,299.33$        2025 56
OAKMONTST 469 OAKMONT ST DICE ST OAK ST 6/30/1999 Ridge Street 11,624 1,291.56 341.88 0.06 18,081.78$        2025 56
CARLTONRD 472 CARLTON RD E MARKET ST MEADE AVE 6/30/2010 Martha Jefferson 23,835 2,648.33 1,135.02 0.21 37,076.67$        2025 56

RIVESST 542 RIVES ST CARLTON AVE MONTICELLO RD 6/30/2007 Belmont 76,871 8,541.22 2,956.57 0.56 119,577.11$      2025 56
SHAMROCKRD 587 SHAMROCK RD CHERRY AVE END 6/30/2010 Johnson Village 90,088 10,009.78 2,649.64 0.50 140,136.89$      2025 56

TROOSTCT 633 TROOST CT END MCELROY DR 6/30/1999 Fry's Spring 6,989 776.56 205.55 0.04 10,871.78$        2025 56
WESTST 661 WEST ST 11TH ST NW 7TH ST NW 6/30/2003 10th & Page 50,830 5,647.78 2,209.99 0.42 79,068.89$        2025 56

SOUTHSTREE 10009 SOUTH STREET W MAIN ST E SOUTH ST 1/1/1900 North Downtown 27,634 3,070.44 1,201.47 0.23 42,986.22$        2025 56
LEXINGTONA 367 LEXINGTON AVE EVERGREEN AVE E HIGH ST 6/30/2002 North Downtown 68,141 7,571.22 2,523.74 0.48 105,997.11 56

WARDAVE 649 WARD AVE GRACE ST HAZEL ST 6/30/1993 Martha Jefferson 8,850 983.33 340.38 0.06 13,766.67 56
1STSTS 4 1ST ST S MALL GARRETT ST 6/30/1998 North Downtown 11,734 1,303.78 533.37 0.10 18,252.89$        2025 57

10THSTNW 55 10TH ST NW HENRY AVE ROOSEVELT BROWN BLVD 6/30/2012 10th & Page 113,865 12,651.67 3,253.29 0.62 177,123.33$      2025 57
MONTPELIER 445 MONTPELIER ST FONTAINE AVE END 6/30/1999 Jefferson Park Avenue 12,879 1,431.00 402.47 0.08 20,034.00$        2025 57

PRICEAVE 514 PRICE AVE PIEDMONT AVE N MAURY AVE 6/30/2003 Jefferson Park Avenue 21,568 2,396.44 718.92 0.14 33,550.22$        2025 57
SHERIDANAV 591 SHERIDAN AVE NORTH AVE CALHOUN ST 6/30/2012 Locust Grove 15,217 1,690.78 422.70 0.08 23,670.89$        2025 57

8THSTNE 42 8TH ST NE E HIGH ST E MARKET ST 6/30/1995 North Downtown 13,700 1,522.22 595.64 0.11 21,311.11$        2025 58
BLENHEIMAV 124 BLENHEIM AVE 6TH ST SE MONTICELLO RD 6/30/2001 Belmont 91,130 10,125.56 2,939.67 0.56 141,757.78$      2025 58
CHERRYAVE 169 CHERRY AVE SHAMROCK RD 9TH ST SW 6/30/2006 Fifeville 148,369 16,485.44 4,009.97 0.76 230,796.22$      2025 58

EARLYST 212 EARLY ST DRUID AVE PALATINE AVE 6/30/1995 Belmont 28,184 3,131.56 971.88 0.18 43,841.78$        2025 58
MONTICELLO 440 MONTICELLO AVE 6TH ST SE AVON ST 6/30/2009 Belmont 24,332 2,703.56 528.96 0.10 37,849.78$        2025 58
PALATINEAV 481 PALATINE AVE 6TH ST SE RIALTO ST 6/30/1994 Belmont 27,016 3,001.78 1,039.06 0.20 42,024.89$        2025 58

PARKST 494 PARK ST MELBOURNE RD RAMP 6/30/2011 Locust Grove 69,512 7,723.56 2,574.53 0.49 108,129.78$      2025 58
QUARRYRD 516 QUARRY RD PALATINE AVE MONTICELLO AVE 6/30/2004 Belmont 33,955 3,772.78 1,257.58 0.24 52,818.89$        2026 58

RIVANNAAVE 531 RIVANNA AVE END HARRIS ST 6/30/1991 Rose Hill 7,506 834.00 234.58 0.04 11,676.00$        2026 58
STADIUMRD 614 STADIUM RD END EMMET ST S 6/30/2011 Jefferson Park Avenue 111,713 12,412.56 4,137.52 0.78 173,775.78$      2026 58

STONEHENGE 619 STONEHENGE AVE END 6TH ST SE 6/30/1994 Ridge Street 12,502 1,389.11 416.72 0.08 19,447.56$        2026 58
WESTERLYAV 662 WESTERLY AVE FONTAINE AVE SUMMIT ST 6/30/2000 Jefferson Park Avenue 32,625 3,625.00 1,254.82 0.24 50,750.00$        2026 58

AZALEADR 102 AZALEA DR JEFFERSON PARK AVE END 6/30/1999 Fry's Spring 68,843 7,649.22 1,912.32 0.36 107,089.11 58
EMARKETST 404 E MARKET ST 9TH ST NE MEADE AVE 6/30/2003 Martha Jefferson 83,903 9,322.56 2,542.52 0.48 130,515.78 58
RUGBYRD 579 RUGBY RD GRADY AVE PRESTON AVE 6/30/2007 Venable 70,500 7,833.33 2,611.13 0.49 109,666.67 58
GREENST 275 GREEN ST ROCKLAND AVE ROUGEMONT AVE 6/30/2003 Belmont 19,870 2,207.78 620.95 0.12 30,908.89$        2026 59

GROVEAVE 281 GROVE AVE HAZEL ST E HIGH ST 6/30/2002 Martha Jefferson 38,529 4,281.00 1,242.86 0.24 59,934.00$        2026 59
LINDENAVE 371 LINDEN AVE MONTICELLO RD NASSAU ST 6/30/2003 Belmont 30,562 3,395.78 985.87 0.19 47,540.89$        2026 59
LITTLEHIGH 375 LITTLE HIGH ST 10TH ST NE MEADE AVE 6/30/2007 Martha Jefferson 54,293 6,032.56 1,939.03 0.37 84,455.78$        2026 59
MERIDIANST 427 MERIDIAN ST DRUID AVE ROCKLAND AVE 6/30/1999 Belmont 14,449 1,605.44 656.77 0.12 22,476.22$        2026 59
TWYMANRD 636 TWYMAN RD END ALDERMAN RD 6/30/1999 Lewis Mountain 13,410 1,490.00 496.67 0.09 20,860.00$        2026 59

BOLLINGWOO 127 BOLLINGWOOD RD MINOR RD IVY RD 6/30/2000 Lewis Mountain 32,218 3,579.78 1,239.14 0.23 50,116.89 60
BRUCEAVE 139 BRUCE AVE RUGBY RD WELLFORD ST 6/30/1994 Barracks / Rugby 29,934 3,326.00 1,301.50 0.25 46,564.00 60
DUBLINRD 209 DUBLIN RD HIGHLAND AVE VILLAGE RD 6/30/1999 Johnson Village 18,240 2,026.67 608.02 0.12 28,373.33 60

ELKHORNRD 217 ELKHORN RD SHAMROCK RD END 6/30/1999 Johnson Village 19,228 2,136.44 565.52 0.11 29,910.22 60
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GREENBRIER 276 GREENBRIER DR BRANDYWINE DR RIO RD E 6/30/2005 Greenbrier 131,657 14,628.56 4,114.28 0.78 204,799.78 60

GROVEST 283 GROVE ST PATON ST 9TH ST SW 6/30/2004 Fifeville 46,602 5,178.00 2,330.12 0.44 72,492.00 60
HOLMESAVE 320 HOLMES AVE LILI LN NORTH AVE 6/30/2006 Locust Grove 116,536 12,948.44 3,149.63 0.60 181,278.22 60

MELBOURNER 422 MELBOURNE RD R/R BRIDGE PARK ST 6/30/2006 Greenbrier 86,773 9,641.44 2,169.32 0.41 134,980.22 60
NORTHBERKS 457 NORTH BERKSHIRE RD CITY LIMITS ANGUS RD 6/30/2003 The Meadows 59,647 6,627.44 1,529.40 0.29 92,784.22 60
PETERSONPL 500 PETERSON PL END GROVE RD 6/30/1998 Greenbrier 7,244 804.89 241.45 0.05 11,268.44 60
PLATEAURD 504 PLATEAU RD WESTERLY AVE SUMMIT ST 6/30/2000 Jefferson Park Avenue 12,574 1,397.11 523.93 0.10 19,559.56 60
RIVERSIDEA 538 RIVERSIDE AVE RIVERSIDE AVE CHESAPEAKE ST 6/30/2009 Woolen Mills 56,560 6,284.44 1,885.34 0.36 87,982.22 60
SONOMAST 599 SONOMA ST MONTICELLO RD END 6/30/1992 Belmont 5,743 638.11 191.44 0.04 8,933.56 60

STONEHENGE 618 STONEHENGE AVE BELMONT PARK END 6/30/1996 Belmont 34,085 3,787.22 1,217.33 0.23 53,021.11 60
SWANSONDR 625 SWANSON DR HYDRAULIC RD END 6/30/1999 The Meadows 24,079 2,675.44 830.31 0.16 37,456.22 60
CONCORDDR 181 CONCORD DR GROVE RD KENWOOD LN 6/30/1998 Greenbrier 47,443 5,271.44 2,062.76 0.39 73,800.22 61
GILLESPIEA 266 GILLESPIE AVE GRACE ST E HIGH ST 6/30/1993 Martha Jefferson 32,861 3,651.22 1,173.61 0.22 51,117.11 61
HARRISST 293 HARRIS ST PRESTON AVE ALLIED LN 6/30/2002 North Downtown 136,873 15,208.11 3,509.56 0.66 212,913.56 61

JEFFERSONP 327 JEFFERSON PARK CIR ETON RD ETON RD 6/30/2011 Fry's Spring 43,642 4,849.11 1,983.71 0.38 67,887.56 61
MEADEAVE 416 MEADE AVE E MARKET ST CARLTON RD 6/30/2002 Woolen Mills 28,302 3,144.67 884.45 0.17 44,025.33 61
PARKLNW 485 PARK LN W JEFFERSON PARK AVE WOODLAND DR 6/30/1999 Fry's Spring 10,502 1,166.89 477.35 0.09 16,336.44 61
WINEST 671 WINE ST NORTHWOOD AVE PARK ST 6/30/1996 North Downtown 19,060 2,117.78 828.70 0.16 29,648.89 61

RUGBYRD 581 RUGBY RD END BARRACKS RD 6/30/2009 Barracks / Rugby 99,025 11,002.78 4,501.12 0.85 154,038.89 61
STRIBLINGA 621 STRIBLING AVE CITY LIMITS JEFFERSON PARK AVE 6/30/2005 Fry's Spring 57,151 6,350.11 2,721.48 0.52 88,901.56 61

WERTLANDST 660 WERTLAND ST 15TH ST NW 10TH ST NW 6/30/2009 Venable 43,586 4,842.89 1,556.65 0.29 67,800.44 61
CHURCHST 173 CHURCH ST HINTON AVE MONTICELLO AVE 6/30/1994 Belmont 15,492 1,721.33 645.49 0.12 24,098.67 62

COTTONWOOD 183 COTTONWOOD RD CITY LIMITS NORTH AVE 6/30/2011 Locust Grove 45,958 5,106.44 1,392.66 0.26 71,490.22 62
MELBOURNER 423 MELBOURNE RD KENWOOD LN R/R BRIDGE 6/30/1998 Greenbrier 42,797 4,755.22 1,097.35 0.21 66,573.11 62
PEARTREELN 498 PEARTREE LN LOCUST AVE ST CLAIR AVE 6/30/2002 Locust Grove 20,972 2,330.22 616.81 0.12 32,623.11 62
ROSEHILLDR 555 ROSE HILL DR HENRY AVE PRESTON AVE 6/30/2007 Rose Hill 61,056 6,784.00 872.22 0.17 94,976.00 62
250BYPASS 565 250 BYPASS RUGBY RD LONG ST 1/1/1900  323,980 35,997.78 11,171.73 2.12 503,968.89 62

SPOTTSWOOD 602 SPOTTSWOOD RD MEADOWBROOK RD BLUE RIDGE RD 6/30/2008 Barracks / Rugby 27,854 3,094.89 1,160.57 0.22 43,328.44 62
STANNESRD 606 ST ANNES RD KEITH VALLEY RD GROVE RD 6/30/1999 Greenbrier 30,811 3,423.44 1,540.56 0.29 47,928.22 62
THOMASDR 628 THOMAS DR SHAMROCK RD END 6/30/2013 Fry's Spring 21,390 2,376.67 713.00 0.14 33,273.33 62

ON/OFFRAMP 10564 ON/OFF RAMPS RT 250 EMMET ST N RAMP 1/1/1900 The Meadows 19,879 2,208.78 993.93 0.19 30,922.89 62
10THSTSW 56 10TH ST SW GROVE ST KING ST 6/30/1994 Fifeville 3,383 375.89 187.97 0.04 5,262.44 63

ANTOINETTE 90 ANTOINETTE AVE END VILLAGE RD 6/30/2010 Johnson Village 32,701 3,633.44 908.36 0.17 50,868.22 63
CRESAPRD 185 CRESAP RD IVY RD END 6/30/1999 Lewis Mountain 8,934 992.67 297.81 0.06 13,897.33 63

EDGEHILLRD 214 EDGE HILL RD BIRDWOOD RD HILLCREST RD 6/30/1990 North Downtown 14,063 1,562.56 639.21 0.12 21,875.78 63
LYONSCT 391 LYONS CT PARK ST CARGIL LN 6/30/1992 North Downtown 10,147 1,127.44 338.24 0.06 15,784.22 63
PATONST 497 PATON ST GROVE ST DEAD END 6/30/2011 Fifeville 21,697 2,410.78 774.88 0.15 33,750.89 63
RIALTOST 523 RIALTO ST STONEHENGE AVE ROCKLAND AVE 6/30/1993 Belmont 6,456 717.33 322.80 0.06 10,042.67 63

WOODFOLKDR 674 WOODFOLK DR BAYLOR LN END 6/30/1999 Ridge Street 11,576 1,286.22 578.79 0.11 18,007.11 63
RUGBYRD 578 RUGBY RD GRADY AVE UNIVERSITY AVE 6/30/2009 Venable 56,398 6,266.44 2,014.21 0.38 87,730.22 63

STCLAIRAVE 609 ST CLAIR AVE LOCUST LN RIVER RD 6/30/1999 Locust Grove 11,891 1,321.22 517.02 0.10 18,497.11 63
VILLAGECT 644 VILLAGE CT END VILLAGE RD 6/30/1999 Johnson Village 14,510 1,612.22 426.75 0.08 22,571.11 63

WESTWOODRD 665 WESTWOOD RD KENSINGTON AVE RUGBY AVE 6/30/2014 Barracks / Rugby 115,249 12,805.44 3,201.37 0.61 179,276.22 63
71/2STSW 36 7 1/2 ST SW DICE ST PROSPECT AVE 6/30/2012 Fifeville 44,439 4,937.67 2,019.94 0.38 69,127.33 64
18THSTNE 75 18TH ST NE SHORT 18TH ST E MARKET ST 6/30/1999 Woolen Mills 18,630 2,070.00 776.24 0.15 28,980.00 64
AVONST 97 AVON ST N TO CSX LEVY AVE 6/30/2001 Belmont 25,790 2,865.56 859.66 0.16 40,117.78 64

BAYLORPL 113 BAYLOR PL END BAYLOR LN 6/30/2011 Ridge Street 8,130 903.33 135.50 0.03 12,646.67 64
CHARLTONAV 165 CHARLTON AVE 10TH ST NW ALBEMARLE ST 6/30/2008 Rose Hill 48,761 5,417.89 1,805.96 0.34 75,850.44 64
CLEVELANDA 176 CLEVELAND AVE CHERRY AVE END 6/30/1998 Fry's Spring 22,926 2,547.33 818.77 0.16 35,662.67 64

ETONRD 241 ETON RD END JEFFERSON PARK CIR 6/30/1998 Fry's Spring 7,736 859.56 351.63 0.07 12,033.78 64
HYDRAULICR 322 HYDRAULIC RD SEMINOLE TRL 250 BYPASS 6/30/2010 The Meadows 138,847 15,427.44 2,203.92 0.42 215,984.22 64

WMAINST 396 W MAIN ST RIDGE MCINTIRE RD E WATER ST 6/30/2011 North Downtown 12,717 1,413.00 438.50 0.08 19,782.00 64
PARKPLZ 487 PARK PLZ PARKWAY ST HEDGE ST 6/30/2005 North Downtown 9,960 1,106.67 452.74 0.09 15,493.33 64

ROSSERAVEW 557 ROSSER AVE W RUGBY RD TUNLAW PL 6/30/1993 Venable 5,737 637.44 286.86 0.05 8,924.22 64
WILLOWDR 668 WILLOW DR RIVERDALE DR E HIGH ST 6/30/1993 Martha Jefferson 17,519 1,946.56 729.94 0.14 27,251.78 64

ON/OFFRAMP 20566 ON/OFF RAMPS RT 250 PARK ST RAMP 1/1/1900 Locust Grove 9,531 1,059.00 397.12 0.08 14,826.00 64
ON/OFFRAMP 20568 ON/OFF RAMPS RT 250 RAMP MCINTIRE PARK DR 1/1/1900 Greenbrier 15,276 1,697.33 848.69 0.16 23,762.67 64

2NDSTNE 7 2ND ST NE E JEFFERSON ST E MARKET ST 6/30/2009 North Downtown 6,496 721.78 295.26 0.06 10,104.89 65
AVONST 100 AVON ST ELLIOTT AVE DRUID AVE 6/30/2014 Belmont 20,071 2,230.11 647.44 0.12 31,221.56 65

BOOKERST 128 BOOKER ST CHARLTON AVE END 6/30/1999 Rose Hill 14,292 1,588.00 476.41 0.09 22,232.00 65
HARTMANSMI 295 HARTMANS MILL RD RIDGE ST ROUGEMONT AVE 6/30/2002 Ridge Street 40,988 4,554.22 1,951.81 0.37 63,759.11 65
HOWARDDR 321 HOWARD DR BARRACKS RD END 6/30/2011 Venable 10,006 1,111.78 333.54 0.06 15,564.89 65
JEFFERSONP 332 JEFFERSON PARK AVE PARK RD HARRIS RD 6/30/2011 Fry's Spring 47,198 5,244.22 1,966.57 0.37 73,419.11 65
EMARKETST 405 E MARKET ST MEADE AVE CITY LIMITS 6/30/2014 Woolen Mills 97,750 10,861.11 3,759.60 0.71 152,055.56 65

YORKTOWNDR 676 YORKTOWN DR BRANDYWINE DR GROVE RD 6/30/2006 Greenbrier 141,956 15,772.89 4,895.04 0.93 220,820.44 65
ROSATER 552 ROSA TER ROCKLAND AVE END 6/30/1997 Ridge Street 11,649 1,294.33 364.04 0.07 18,120.67 65
SHELBYDR 590 SHELBY DR END SWANSON DR 6/30/2004 The Meadows 24,490 2,721.11 907.02 0.17 38,095.56 65

STEWARTST 616 STEWART ST E HIGH ST MEADE AVE 6/30/2012 Martha Jefferson 17,631 1,959.00 518.57 0.10 27,426.00 65
ON/OFFRAMP 30565 ON/OFF RAMPS RT 250 250 BYPASS WESTWOOD RD 1/1/1900 Barracks / Rugby 15,928 1,769.78 692.53 0.13 24,776.89 65

13THSTNW 68 13TH ST NW END END 6/30/2012 Venable 21,106 2,345.11 586.27 0.11 32,831.56 66
14THSTNW 69 14TH ST NW WERTLAND ST UNIVERSITY AVE 6/30/2012 Venable 10,002 1,111.33 277.82 0.05 15,558.67 66

BARRACKSRD 109 BARRACKS RD EMMET ST N RUGBY RD 6/30/2007 Barracks / Rugby 87,362 9,706.89 2,818.11 0.53 135,896.44 66
BRANDYWINE 130 BRANDYWINE CT BRANDYWINE DR END 6/30/1991 Greenbrier 21,942 2,438.00 954.00 0.18 34,132.00 66

DRUIDAVE 206 DRUID AVE RIALTO ST MONTICELLO AVE 6/30/2013 Belmont 49,940 5,548.89 1,664.67 0.32 77,684.44 66
MONTICELLO 442 MONTICELLO AVE RIDGE ST 6TH ST SE 6/30/2007 Ridge Street 87,475 9,719.44 2,082.73 0.39 136,072.22 66
MORTONDR 450 MORTON DR EMMET ST N MEADOWBROOK RD 6/30/2012 The Meadows 23,326 2,591.78 613.84 0.12 36,284.89 66

ON/OFFRAMP 20565 ON/OFF RAMPS RT 250 RAMP RAMP 1/1/1900 North Downtown 13,547 1,505.22 564.46 0.11 21,073.11 66
2NDSTNE 8 2ND ST NE E HIGH ST E JEFFERSON ST 6/30/1996 North Downtown 5,504 611.56 275.19 0.05 8,561.78 67
8THSTNW 44 8TH ST NW ANDERSON ST HARDY DR 6/30/2007 10th & Page 10,829 1,203.22 541.43 0.10 16,845.11 67
BURNETST 144 BURNET ST ELLIOTT AVE LANKFORD AVE 1/1/1900 Ridge Street 34,642 3,849.11 1,732.12 0.33 53,887.56 67

CAMBRIDGEC 148 CAMBRIDGE CIR BRUCE AVE WELLFORD ST 6/30/2011 Barracks / Rugby 18,383 2,042.56 919.17 0.17 28,595.78 67
DOUGLASAVE 204 DOUGLAS AVE LYMAN ST MONTICELLO RD 6/30/2010 Belmont 33,919 3,768.78 1,130.63 0.21 52,762.89 67
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GARRETTST 263 GARRETT ST END 6TH ST SE 6/30/1994 North Downtown 71,448 7,938.67 1,984.67 0.38 111,141.33 67
GROVERCT 284 GROVER CT MELBOURNE RD END 6/30/1999 Greenbrier 8,216 912.89 241.65 0.05 12,780.44 67
EHIGHST 303 E HIGH ST MCINTIRE RD PARK ST 6/30/2009 North Downtown 75,642 8,404.67 2,292.18 0.43 117,665.33 67

ESOUTHST 600 E SOUTH ST 6TH ST SE AVON ST 6/30/1997 Belmont 6,790 754.44 308.63 0.06 10,562.22 67
ON/OFFRAMP 30566 ON/OFF RAMPS RT 250 RAMP RAMP 1/1/1900 Locust Grove 20,995 2,332.78 912.81 0.17 32,658.89 67

61/2STSW 30 6 1/2 ST SW DICE ST CHERRY AVE 6/30/2014 Fifeville 13,733 1,525.89 762.92 0.14 21,362.44 68
7THSTSW 40 7TH ST SW W MAIN ST DICE ST 6/30/2007 Fifeville 17,367 1,929.67 723.62 0.14 27,015.33 68

ANDERSONST 88 ANDERSON ST 10TH ST NW ALBEMARLE ST 6/30/2011 10th & Page 37,359 4,151.00 1,556.62 0.29 58,114.00 68
BAYLORLN 112 BAYLOR LN RAYMOND RD END 6/30/2011 Ridge Street 25,413 2,823.67 1,104.92 0.21 39,531.33 68
ELSOMST 224 ELSOM ST 8TH ST NW 7TH ST NW 6/30/2011 Starr Hill 6,148 683.11 323.58 0.06 9,563.56 68

ERICPL 238 ERIC PL VILLAGE RD END 6/30/1999 Johnson Village 6,950 772.22 231.65 0.04 10,811.11 68
GILDERSLEE 265 GILDERSLEEVE WOOD OAKHURST CIR END 6/30/2008 Jefferson Park Avenue 16,405 1,822.78 863.43 0.16 25,518.89 68

EHIGHST 305 E HIGH ST 9TH ST NE STEWART ST 6/30/2001 Martha Jefferson 84,682 9,409.11 2,490.63 0.47 131,727.56 68
HILLTOPRD 312 HILLTOP RD RUGBY RD BUCKINGHAM RD 6/30/2006 Barracks / Rugby 50,921 5,657.89 2,828.95 0.54 79,210.44 68
NAYLORST 460 NAYLOR ST END HARRIS RD 6/30/2001 Fry's Spring 14,902 1,655.78 496.74 0.09 23,180.89 68

ON/OFFRAMP 20563 ON/OFF RAMPS RT 250 RAMP RAMP 1/1/1900 The Meadows 16,846 1,871.78 935.86 0.18 26,204.89 68
11THSTNE 58 11TH ST NE E HIGH ST E MARKET ST 6/30/2010 Martha Jefferson 54,463 6,051.44 1,361.58 0.26 84,720.22 69
ALLIEDST 82 ALLIED ST END HARRIS ST 6/30/2013 North Downtown 27,048 3,005.33 711.78 0.13 42,074.67 69
AVONST 98 AVON ST BELMONT BRIDGE BOLLING AVE 6/30/2014 Belmont 60,573 6,730.33 1,835.53 0.35 94,224.67 69

CASTALIAST 157 CASTALIA ST MONTICELLO RD BELMONT AVE 6/30/1989 Belmont 4,002 444.67 181.92 0.03 6,225.33 69
FORESTST 257 FOREST ST RIVANNA AVE CYNTHIANNA AVE 6/30/2009 Rose Hill 6,311 701.22 315.57 0.06 9,817.11 69

GRADYAVE 273 GRADY AVE RUGBY RD PRESTON AVE 6/30/2006 Venable 116,925 12,991.67 3,771.78 0.71 181,883.33 69
LOCUSTAVE 381 LOCUST AVE RAMP E HIGH ST 6/30/2004 Martha Jefferson 86,352 9,594.67 2,878.41 0.55 134,325.33 69
MEADEAVE 417 MEADE AVE E HIGH ST E MARKET ST 6/30/2005 Woolen Mills 79,439 8,826.56 2,482.48 0.47 123,571.78 69
MELISSAPL 424 MELISSA PL END BRANDYWINE DR 6/30/1997 Greenbrier 5,923 658.11 174.20 0.03 9,213.56 69
NORTHAVE 462 NORTH AVE PARK ST SHERIDAN AVE 6/30/2005 Locust Grove 70,582 7,842.44 1,809.81 0.34 109,794.22 69
9THSTNW 48 9TH ST NW PRESTON AVE PAGE ST 6/30/2012 10th & Page 38,460 4,273.33 1,326.21 0.25 59,826.67 70

101/2STNW 50 10 1/2 ST NW ROSSER AVE E PAGE ST 6/30/2008 10th & Page 46,085 5,120.56 1,706.85 0.32 71,687.78 70
CAROLINEAV 154 CAROLINE AVE DUKE ST FAIRWAY AVE 6/30/2006 Woolen Mills 19,077 2,119.67 953.83 0.18 29,675.33 70
CENTERAVE 162 CENTER AVE ROBERTSON AVE END 6/30/2001 Fry's Spring 28,303 3,144.78 1,088.59 0.21 44,026.89 70

DICEST 201 DICE ST 7 1/2 ST SW 5TH ST SW 6/30/2012 Fifeville 15,007 1,667.44 714.63 0.14 23,344.22 70
FORESTST 256 FOREST ST CYNTHIANNA AVE PRESTON AVE 6/30/2009 Rose Hill 47,684 5,298.22 1,589.46 0.30 74,175.11 70

WATSONAVE 655 WATSON AVE PARK ST RAMP 6/30/2008 Locust Grove 42,675 4,741.67 1,855.44 0.35 66,383.33 70
BARRACKSRD 111 BARRACKS RD 29/250 BYPASS EMMET ST N 6/30/2009 The Meadows 66,587 7,398.56 2,080.84 0.39 103,579.78 71
EJEFFERSON 328 E JEFFERSON ST W JEFFERSON ST MEADE AVE 6/30/2018 North Downtown 127,187 14,131.89 4,542.39 0.86 197,846.44 71
JEFFERSONP 336 JEFFERSON PARK AVE EMMET ST S FONTAINE AVE 6/30/2011 Jefferson Park Avenue 84,280 9,364.44 3,241.53 0.61 131,102.22 71

ON/OFFRAMP 30564 ON/OFF RAMPS RT 250 RAMP RUGBY RD 1/1/1900 Barracks / Rugby 2,860 317.78 143.02 0.03 4,448.89 71
5THSTNE 24 5TH ST NE E JEFFERSON ST MALL 6/30/1995 North Downtown 9,210 1,023.33 438.57 0.08 14,326.67 72

EMMETSTN 236 EMMET ST N ANGUS RD MASSIE RD 6/30/2010  59,236 6,581.78 1,600.98 0.30 92,144.89 72
HESSIANRD 302 HESSIAN RD BARRACKS RD BLUE RIDGE RD 6/30/2012 Barracks / Rugby 27,707 3,078.56 1,259.40 0.24 43,099.78 72

LONGST 387 LONG ST RAMP CITY LIMITS 6/30/2008 Locust Grove 54,973 6,108.11 1,665.84 0.32 85,513.56 72
OAKHURSTCI 467 OAKHURST CIR JEFFERSON PARK AVE END 6/30/2003 Jefferson Park Avenue 14,735 1,637.22 818.60 0.16 22,921.11 72

RIDGEST 528 RIDGE ST 5TH ST SW END 6/30/2005 Ridge Street 97,447 10,827.44 3,360.25 0.64 151,584.22 72
EWATERST 654 E WATER ST W MAIN ST BELMONT BRIDGE 6/30/2011 North Downtown 76,102 8,455.78 2,113.93 0.40 118,380.89 72
14THSTNW 70 14TH ST NW GRADY AVE WERTLAND ST 6/30/2014 Venable 79,631 8,847.89 2,152.18 0.41 123,870.44 73
16THSTNE 72 16TH ST NE END E MARKET ST 6/30/1995 Woolen Mills 7,514 834.89 268.35 0.05 11,688.44 73

ANTOINETTE 91 ANTOINETTE CT END ANTOINETTE AVE 6/30/2010 Johnson Village 8,405 933.89 233.48 0.04 13,074.44 73
BROOKWOODD 136 BROOKWOOD DR 5TH ST SW RIDGE ST 6/30/2009 Ridge Street 59,535 6,615.00 1,751.04 0.33 92,610.00 73

EMMETSTS 225 EMMET ST S UNIVERSITY AVE JEFFERSON PARK AVE 6/30/2005  126,180 14,020.00 3,154.49 0.60 196,280.00 73
GRAVESST 274 GRAVES ST MONTICELLO RD GOODMAN ST 6/30/2006 Belmont 15,101 1,677.89 656.58 0.12 23,490.44 73
HARRISRD 291 HARRIS RD 5TH ST SW E CITY LIMITS 6/30/2012 Ridge Street 59,026 6,558.44 1,639.61 0.31 91,818.22 73
MASONLN 410 MASON LN STONEFIELD LN PARKER PL 6/30/1994 Barracks / Rugby 7,163 795.89 325.61 0.06 11,142.44 73

RAYMONDAVE 518 RAYMOND AVE JEFFERSON PARK AVE HILL ST 6/30/2003 Fry's Spring 24,210 2,690.00 864.65 0.16 37,660.00 73
RIDGEST 526 RIDGE ST DICE ST CHERRY AVE 6/30/2006 Ridge Street 44,707 4,967.44 1,490.23 0.28 69,544.22 73
RIVERRD 534 RIVER RD WA LYNCH LONG ST 6/30/2008 Locust Grove 63,009 7,001.00 1,853.20 0.35 98,014.00 73
SMITHST 597 SMITH ST LOCUST AVE END 6/30/2006 Locust Grove 25,250 2,805.56 1,202.36 0.23 39,277.78 73

UNIVERSITY 637 UNIVERSITY AVE RUGBY RD 14TH ST NW 6/30/2000 Venable 41,499 4,611.00 1,537.01 0.29 64,554.00 73
VIRGINIAAV 647 VIRGINIA AVE 17TH ST NW 14TH ST NW 6/30/2009 Venable 21,946 2,438.44 1,045.06 0.20 34,138.22 73
4THSTNW 19 4TH ST NW PRESTON AVE W MAIN ST 6/30/2002 Starr Hill 48,248 5,360.89 1,462.05 0.28 75,052.44 74
4THSTSE 21 4TH ST SE E WATER ST RAILROAD 6/30/2009 North Downtown 3,485 387.22 158.40 0.03 5,421.11 74
9THSTNE 47 9TH ST NE BELMONT BRIDGE HIGH ST 6/30/2008 Martha Jefferson 47,458 5,273.11 2,063.41 0.39 73,823.56 74

CARLTONRD 153 CARLTON RD MEADE AVE MONTICELLO AVE 6/30/2010 Belmont 88,255 9,806.11 2,595.73 0.49 137,285.56 74
LATROBECT 355 LATROBE CT 12TH ST NW END 6/30/2008 Venable 3,457 384.11 157.12 0.03 5,377.56 74
LINDENST 372 LINDEN ST END RIDGE ST 6/30/1997 Ridge Street 2,946 327.33 245.46 0.05 4,582.67 74

MCINTIRERD 415 MCINTIRE RD 250 BYPASS PRESTON AVE 6/30/2002 North Downtown 188,176 20,908.44 5,085.84 0.96 292,718.22 74
PRESTONAVE 510 PRESTON AVE 8TH ST NW W MARKET ST 6/30/2008 Starr Hill 67,884 7,542.67 2,262.80 0.43 105,597.33 74

5THSTSW 27 5TH ST SW W MAIN ST CHERRY AVE 6/30/2007 Fifeville 32,680 3,631.11 1,633.98 0.31 50,835.56 75
6THSTSE 33 6TH ST SE SOUTH ST ELLIOTT AVE 6/30/2012 Ridge Street 81,707 9,078.56 2,723.57 0.52 127,099.78 75

BARRACKSRD 110 BARRACKS RD 29/250 BYPASS EMMET ST N 6/30/2009 Barracks Road 67,528 7,503.11 2,110.26 0.40 105,043.56 75
HEDGEST 297 HEDGE ST 3RD ST NE PARK ST 6/30/2013 North Downtown 13,505 1,500.56 613.87 0.12 21,007.78 75

HILLCRESTR 310 HILLCREST RD RAMP END 6/30/2001 North Downtown 23,378 2,597.56 865.87 0.16 36,365.78 75
LESTERDR 362 LESTER DR GARDEN ST KENWOOD LN 6/30/2013 Greenbrier 34,484 3,831.56 1,014.23 0.19 53,641.78 75
MARTINST 409 MARTIN ST END RAMP 6/30/2008 Locust Grove 6,638 737.56 237.09 0.04 10,325.78 75

SOMESSOCT 10008 SOMESSO CT END BURNET WAY 1/1/1900 Ridge Street 6,334 703.78 197.94 0.04 9,852.89 75
ON/OFFRAMP 30568 ON/OFF RAMPS RT 250 HYDRAULIC RD 250 BYPASS 1/1/1900 Greenbrier 25,050 2,783.33 894.63 0.17 38,966.67 75

ALLENDR 81 ALLEN DR WILLARD DR MOSELEY DR 6/30/1998 Fry's Spring 17,331 1,925.67 577.69 0.11 26,959.33 76
CHESAPEAKE 171 CHESAPEAKE ST MEADE AVE RIVERSIDE AVE 6/30/2009 Woolen Mills 86,282 9,586.89 3,595.10 0.68 134,216.44 76
EMMETSTN 235 EMMET ST N CROSSOVER BARRACKS RD 6/30/2009  70,770 7,863.33 1,505.75 0.29 110,086.67 76
EMMETSTN 237 EMMET ST N ANGUS RD MEDIAN 6/30/2010  215,522 23,946.89 6,530.97 1.24 335,256.44 76

GOODMANST 270 GOODMAN ST LYMAN ST MONTICELLO RD 6/30/2010 Belmont 26,597 2,955.22 949.90 0.18 41,373.11 76
JEFFERSONP 337 JEFFERSON PARK AVE EMMET ST S STADIUM RD 6/30/2011 Jefferson Park Avenue 85,224 9,469.33 3,408.95 0.65 132,570.67 76

LONGST 386 LONG ST LOCUST AVE CITY LIMITS 6/30/2005 Martha Jefferson 85,226 9,469.56 2,582.61 0.49 132,573.78 76
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ROOSEVELTB 551 ROOSEVELT BROWN BLVD WMAIN ST CHERRY AVE 6/30/2013 Fifeville 58,691 6,521.22 1,431.48 0.27 91,297.11 76
250BYPASS 568 250 BYPASS RAMP RAMP 1/1/1900 214,339 23,815.44 7,391.01 1.40 333,416.22 76

6THSTSE 34 6TH ST SE ELLIOTT AVE CITY LIMITS 6/30/2012 Ridge Street 59,459 6,606.56 2,202.20 0.42 92,491.78 77
13THSTNW 67 13TH ST NW END GORDON AVE 6/30/2009 Venable 22,503 2,500.33 625.08 0.12 35,004.67 77
BRIARCLIFF 133 BRIARCLIFF AVE ROCK CREEK RD FOREST RIDGE RD 6/30/2014 Fifeville 28,180 3,131.11 939.34 0.18 43,835.56 77
CEDARSCT 161 CEDARS CT END BARRACKS RD 6/30/2017 The Meadows 14,184 1,576.00 545.54 0.10 22,064.00 77
EHIGHST 306 E HIGH ST STEWART ST LONG ST 6/30/2008 Martha Jefferson 74,788 8,309.78 2,021.30 0.38 116,336.89 77
LIDEPL 368 LIDE PL HARRIS RD END 6/30/2000 Ridge Street 8,307 923.00 319.49 0.06 12,922.00 77

ORANGEDALE 477 ORANGEDALE AVE END ROCK CREEK RD 6/30/2011 Fifeville 50,462 5,606.89 1,682.08 0.32 78,496.44 77
OXFORDRD 479 OXFORD RD RUGBY RD SHERWOOD RD 6/30/2009 Barracks / Rugby 73,829 8,203.22 3,515.68 0.67 114,845.11 77

RIDGEST 527 RIDGE ST W MAIN ST DICE ST 6/30/2008 Fifeville 36,922 4,102.44 946.73 0.18 57,434.22 77
BOLLINGAVE 126 BOLLING AVE 6TH ST SE MONTICELLO AVE 6/30/2010 Belmont 87,440 9,715.56 2,428.89 0.46 136,017.78 78

LEAKELN 357 LEAKE LN E MARKET ST END 6/30/2007 Woolen Mills 6,707 745.22 419.17 0.08 10,433.11 78
OBSERVATOR 470 OBSERVATORY AVE END JEFFERSON PARK AVE 6/30/2002 Jefferson Park Avenue 19,322 2,146.89 690.08 0.13 30,056.44 78
PINETOPRD 503 PINE TOP RD END BLUE RIDGE RD 6/30/2009 Barracks / Rugby 7,758 862.00 431.03 0.08 12,068.00 78
ROSEHILLDR 554 ROSE HILL DR OXFORD RD RUGBY AVE 6/30/2006 Barracks / Rugby 21,437 2,381.89 630.50 0.12 33,346.44 78
WILLARDDR 667 WILLARD DR CHERRY AVE HARRIS RD 6/30/2012 Fry's Spring 67,053 7,450.33 1,676.32 0.32 104,304.67 78

ON/OFFRAMP 40565 ON/OFF RAMPS RT 250 RAMP RAMP 1/1/1900 Barracks / Rugby 20,076 2,230.67 772.15 0.15 31,229.33 78
ON/OFFRAMP 50563 ON/OFF RAMPS RT 250 RAMP RAMP 1/1/1900 The Meadows 3,981 442.33 180.98 0.03 6,192.67 78
ALTAMONTCI 83 ALTAMONT CIR WALKER ST E HIGH ST 6/30/2009 North Downtown 16,535 1,837.22 918.60 0.17 25,721.11 79
ALTAVISTAA 85 ALTAVISTA AVE 6TH ST SE MONTICELLO RD 6/30/2010 Belmont 111,179 12,353.22 3,369.05 0.64 172,945.11 79
BLUERIDGER 125 BLUE RIDGE RD BARRACKS RD RUGBY RD 6/30/2009 Barracks / Rugby 71,172 7,908.00 3,558.61 0.67 110,712.00 79

DALEAVE 193 DALE AVE ROSE HILL DR END 6/30/2009 Rose Hill 39,418 4,379.78 1,359.25 0.26 61,316.89 79
DRUIDAVE 207 DRUID AVE 6TH ST SE RIALTO ST 6/30/2013 Belmont 32,551 3,616.78 1,205.60 0.23 50,634.89 79
LAURELCIR 356 LAUREL CIR END ROCK CREEK RD 6/30/2012 Fifeville 13,233 1,470.33 367.58 0.07 20,584.67 79

BRANDYWINE 132 BRANDYWINE DR GLENN CT GREENBRIER DR 6/30/2012 Greenbrier 68,971 7,663.44 2,155.35 0.41 107,288.22 80
BROADAVE 134 BROAD AVE SHAMROCK RD CHERRY AVE 6/30/2014 Fry's Spring 34,297 3,810.78 1,106.37 0.21 53,350.89 80

FLORENCERD 252 FLORENCE RD RIVES ST NASSAU ST 6/30/2015 Belmont 13,119 1,457.67 452.39 0.09 20,407.33 80
MICHIEDR 430 MICHIE DR HYDRAULIC RD END 6/30/2014 The Meadows 35,798 3,977.56 1,052.87 0.20 55,685.78 80

MOWBRAYPL 453 MOWBRAY PL ST CLAIR AVE SCHOOL PROP 6/30/2009 Martha Jefferson 12,410 1,378.89 459.63 0.09 19,304.44 80
RIVERRD 535 RIVER RD LOCUST AVE SMITH ST 6/30/2010 Locust Grove 57,491 6,387.89 1,982.46 0.38 89,430.44 80

ROSSERLN 559 ROSSER LN END WINSTON RD 6/30/2009 Venable 28,135 3,126.11 1,172.27 0.22 43,765.56 80
STCHARLESA 608 ST CHARLES AVE END SYCAMORE ST 6/30/2013 Martha Jefferson 13,657 1,517.44 620.75 0.12 21,244.22 80

1STSTN 2 1ST ST N E HIGH ST MALL 6/30/2014 North Downtown 16,856 1,872.89 842.78 0.16 26,220.44 81
BAKERST 105 BAKER ST END CHERRY AVE 6/30/2015 Fifeville 27,361 3,040.11 684.01 0.13 42,561.56 81

CHESTNUTST 172 CHESTNUT ST CHERRY ST CARLTON AVE 6/30/2010 Belmont 15,088 1,676.44 558.82 0.11 23,470.22 81
DELMARDR 196 DEL MAR DR OAKLEAF LN ROSE HILL DR 6/30/2012 Barracks / Rugby 19,782 2,198.00 682.13 0.13 30,772.00 81

FENDALLAVE 247 FENDALL AVE FENDALL TER RUGBY RD 6/30/2009 Venable 54,926 6,102.89 1,771.80 0.34 85,440.44 81
FLINTDR 251 FLINT DR KEENE CT LONGWOOD DR 6/30/2000 Fry's Spring 9,358 1,039.78 311.92 0.06 14,556.89 81

FORESTHILL 254 FOREST HILLS AVE CHERRY AVE PROSPECT AVE 6/30/2014 Fifeville 58,885 6,542.78 1,682.42 0.32 91,598.89 81
HARDWOODAV 288 HARDWOOD AVE KENSINGTON AVE GREENWAY RD 6/30/2014 Barracks / Rugby 26,822 2,980.22 838.20 0.16 41,723.11 81

HAZELST 296 HAZEL ST LOCUST AVE E HIGH ST 6/30/2010 Martha Jefferson 61,813 6,868.11 1,993.96 0.38 96,153.56 81
PARKWAYST 496 PARKWAY ST PARK PLZ PARK ST 6/30/2016 North Downtown 19,849 2,205.44 735.16 0.14 30,876.22 81
250BYPASS 564 250 BYPASS 29/250 BYPASS RUGBY RD 1/1/1900 68,119 7,568.78 1,892.19 0.36 105,962.89 81

CEDARHILLR 160 CEDAR HILL RD HYDRAULIC RD WAYNE AVE 6/30/2011 The Meadows 77,489 8,609.89 2,672.04 0.51 120,538.44 82
DELLLN 198 DELL LN COTTONWOOD RD GLENDALE RD 6/30/2017 Locust Grove 7,997 888.56 249.90 0.05 12,439.78 82

EMMETSTN 234 EMMET ST N ANGUS RD MEDIAN 6/30/2008 203,439 22,604.33 6,357.46 1.20 316,460.67 82
FONTAINEAV 253 FONTAINE AVE CITY LIMITS MAURY AVE 6/30/2013 Jefferson Park Avenue 65,855 7,317.22 2,270.88 0.43 102,441.11 82
JEFFERSONP 333 JEFFERSON PARK AVE EMMET ST S BRANDON AVE 6/30/2009 Jefferson Park Avenue 48,350 5,372.22 1,510.94 0.29 75,211.11 82

KELLYAVE 341 KELLY AVE POPLAR ST TAYLOR ST 6/30/2009 Martha Jefferson 16,126 1,791.78 732.98 0.14 25,084.89 82
HILLSDALED 373 HILLSDALE DR HILLSDALE DR HYDRAULIC RD 1/1/1900 The Meadows 63,255 7,028.33 1,664.61 0.32 98,396.67 82
RIVERBLUFF 532 RIVERBLUFF CIR RIVERSIDE AVE END 6/30/2010 Woolen Mills 14,505 1,611.67 725.24 0.14 22,563.33 82
250BYPASS 566 250 BYPASS MCINTIRE RD RAMP 1/1/1900 Locust Grove 114,868 12,763.11 4,102.43 0.78 178,683.56 82
5THSTSW 29 5TH ST SW CITY LIMITS (NBL) 30 6/30/2009 Ridge Street 269,171 29,907.89 7,476.97 1.42 418,710.44 83

ALDERMANRD 80 ALDERMAN RD IVY RD THOMSON RD 6/30/2004 Lewis Mountain 72,295 8,032.78 2,190.75 0.41 112,458.89 83
AVONST 99 AVON ST BOLLING AVE ELLIOTT AVE 6/30/2014 Belmont 27,282 3,031.33 974.36 0.18 42,438.67 83

BROWNST 138 BROWN ST CREAM ST 5TH ST NW 6/30/2012 Starr Hill 17,421 1,935.67 757.42 0.14 27,099.33 83
ELIZABETHA 216 ELIZABETH AVE END HOLMES AVE 6/30/2012 Locust Grove 34,329 3,814.33 1,040.27 0.20 53,400.67 83

ELMST 223 ELM ST 9TH ST SW 7 1/2 ST SW 6/30/2010 Fifeville 12,424 1,380.44 653.89 0.12 19,326.22 83
KINGST 351 KING ST PATON ST 7 1/2 ST SW 6/30/2001 Fifeville 65,299 7,255.44 3,109.46 0.59 101,576.22 83
LEIGHPL 359 LEIGH PL HARRIS RD END 6/30/2000 Ridge Street 5,131 570.11 213.80 0.04 7,981.56 83

MORRISPAUL 448 MORRIS PAUL CT WESTERLY AVE END 6/30/2017 Jefferson Park Avenue 3,195 355.00 99.86 0.02 4,970.00 83
ON/OFFRAMP 30563 ON/OFF RAMPS RT 250 29/250 BYPASS EMMET ST N 1/1/1900 The Meadows 18,175 2,019.44 826.14 0.16 28,272.22 83

8THSTNW 43 8TH ST NW HARDY DR W MAIN ST 6/30/2013 Starr Hill 16,388 1,820.89 744.92 0.14 25,492.44 84
ASHBYPL 95 ASHBY PL END NORTH AVE 6/30/2017 Locust Grove 14,696 1,632.89 489.87 0.09 22,860.44 84

BLANDCIR 123 BLAND CIR LOCUST LN END 6/30/2016 Locust Grove 9,452 1,050.22 337.57 0.06 14,703.11 84
CARTERLN 156 CARTER LN GALLOWAY DR KENWOOD LN 6/30/1999 Greenbrier 21,452 2,383.56 715.06 0.14 33,369.78 84

FOXBROOKLN 258 FOXBROOK LN CONCORD DR GROVE RD 6/30/2017 Greenbrier 24,763 2,751.44 750.38 0.14 38,520.22 84
GENTRYLN 264 GENTRY LN DAIRY RD DAIRY RD 6/30/2014 Barracks / Rugby 66,284 7,364.89 2,549.40 0.48 103,108.44 84

KENWOODCIR 346 KENWOOD CIR KENWOOD LN END 6/30/2009 Greenbrier 7,553 839.22 397.51 0.08 11,749.11 84
KENWOODLN 347 KENWOOD LN KEITH VALLEY RD LESTER DR 6/30/2009 Greenbrier 124,002 13,778.00 4,592.68 0.87 192,892.00 84

W.MAINST 397 W. MAIN ST 14TH ST NW RIDGE ST 6/30/1997 10th & Page 171,932 19,103.56 4,646.81 0.88 267,449.78 84
MAPLEST 400 MAPLE ST PARK ST LEXINGTON AVE 6/30/2008 North Downtown 23,900 2,655.56 919.21 0.17 37,177.78 84
PARKRD 488 PARK RD BRUNSWICK RD JEFFERSON PARK AVE 6/30/1998 Fry's Spring 13,442 1,493.56 672.10 0.13 20,909.78 84

PRESTONAVE 511 PRESTON AVE 4TH ST NW W MARKET ST 6/30/2008 North Downtown 31,815 3,535.00 1,026.29 0.19 49,490.00 84
UNIVERSITY 638 UNIVERSITY AVE EMMET ST RUGBY RD 6/30/2014 Venable 59,232 6,581.33 1,518.77 0.29 92,138.67 84
WILDERDR 666 WILDER DR END NORTH AVE 6/30/2013 Locust Grove 27,431 3,047.89 1,015.96 0.19 42,670.44 84

KENWOODLN 3347 KENWOOD LN END LESTER DR 1/1/1900 Greenbrier 21,576 2,397.33 719.19 0.14 33,562.67 84
ST.CHARLES 10010 ST. CHARLES AVE - NORTH SECTION ST CHARLES CT END 1/1/1900 Locust Grove 12,546 1,394.00 482.54 0.09 19,516.00 84

5THSTSE 26 5TH ST SE MALL E WATER ST 6/30/2010 North Downtown 6,189 687.67 309.47 0.06 9,627.33 85
5THSTSW 28 5TH ST SW CHERRY AVE(SBL) CITY LIMITS 6/30/2012 Fifeville 280,149 31,127.67 7,372.34 1.40 435,787.33 85

BARBOURDR 107 BARBOUR DR ROBINSON WOODS END 6/30/2012 Barracks / Rugby 8,125 902.78 312.49 0.06 12,638.89 85
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FIELDRD 250 FIELD RD END WESTVIEW RD 6/30/2016 Venable 41,091 4,565.67 1,369.71 0.26 63,919.33 85

HERNDONRD 301 HERNDON RD MASON LN RUGBY AVE 6/30/2015 Barracks / Rugby 9,105 1,011.67 413.86 0.08 14,163.33 85
JONESST 330 JONES ST GROVE ST CHERRY AVE 6/30/2017 Fifeville 9,536 1,059.56 476.81 0.09 14,833.78 85

KENSINGTON 343 KENSINGTON AVE RUGBY AVE HARDWOOD AVE 6/30/2014 Barracks / Rugby 20,690 2,298.89 738.94 0.14 32,184.44 85
LILILN 369 LILI LN END AGNESE ST 6/30/2017 Locust Grove 12,573 1,397.00 369.78 0.07 19,558.00 85

MADISONAVE 393 MADISON AVE END ROSE HILL DR 6/30/2015 Barracks / Rugby 57,575 6,397.22 1,744.70 0.33 89,561.11 85
MONTROSEAV 446 MONTROSE AVE 6TH ST SE MONTICELLO RD 6/30/2013 Belmont 103,359 11,484.33 3,132.09 0.59 160,780.67 85
OLDLYNCHBU 474 OLD LYNCHBURG RD JEFFERSON PARK AVE CITY LIMITS 6/30/2013 Fry's Spring 79,771 8,863.44 3,468.30 0.66 124,088.22 85
PROSPECTAV 515 PROSPECT AVE 07 I/2 ST SW ROCK CREEK RD 6/30/2015 Fifeville 74,859 8,317.67 2,268.45 0.43 116,447.33 85
ROCKCREEKR 547 ROCK CREEK RD CHERRY AVE END 6/30/2014 Fifeville 46,447 5,160.78 1,548.22 0.29 72,250.89 85

ROYSPL 570 ROYS PL HARTMANS MILL RD END 1/1/1900 Ridge Street 13,765 1,529.44 573.52 0.11 21,412.22 85
SYCAMOREST 626 SYCAMORE ST KELLY AVE ORANGE ST 6/30/2012 Martha Jefferson 38,459 4,273.22 1,602.44 0.30 59,825.11 85
WAYSIDEPL 657 WAYSIDE PL END RUGBY RD 6/30/2011 Venable 36,019 4,002.11 1,637.22 0.31 56,029.56 85

WELLFORDST 659 WELLFORD ST GREENLEAF LN RUGBY AVE 6/30/2011 Barracks / Rugby 51,482 5,720.22 1,838.63 0.35 80,083.11 85
ON/OFFRAMP 10569 ON/OFF RAMPS RT 250 RAMP RAMP 1/1/1900 The Meadows 40,659 4,517.67 1,069.97 0.20 63,247.33 85

4THSTNE 18 4TH ST NE E HIGH ST 4TH ST SE 6/30/2008 North Downtown 18,650 2,072.22 847.71 0.16 29,011.11 86
BUCKINGHAM 141 BUCKINGHAM RD END BARRACKS RD 6/30/2012 Venable 10,002 1,111.33 500.08 0.09 15,558.67 86

CREAMST 184 CREAM ST BROWN ST ELSOM ST 6/30/2011 Starr Hill 4,001 444.56 200.05 0.04 6,223.78 86
GLENDALERD 268 GLENDALE RD END NORTH AVE 6/30/1995 Locust Grove 31,506 3,500.67 954.74 0.18 49,009.33 86
JEFFERSONP 335 JEFFERSON PARK AVE FONTAINE AVE PARK RD 6/30/2018 Fry's Spring 55,639 6,182.11 2,318.31 0.44 86,549.56 86

KINGMOUNTA 350 KING MOUNTAIN RD BRANDYWINE DR END 6/30/2006 Greenbrier 45,363 5,040.33 1,564.24 0.30 70,564.67 86
MIDLANDST 433 MIDLAND ST END MASON ST 6/30/2016 Belmont 25,699 2,855.44 829.00 0.16 39,976.22 86
MOBILELN 436 MOBILE LN END MIDDLETON LN 6/30/2015 Fry's Spring 15,002 1,666.89 714.39 0.14 23,336.44 86

PRESTONAVE 509 PRESTON AVE 10TH ST NW 8TH ST NW 6/30/2012 10th & Page 47,476 5,275.11 1,438.68 0.27 73,851.56 86
PRESTONAVE 512 PRESTON AVE 10TH ST NW 4TH ST NW 6/30/2012 Rose Hill 83,536 9,281.78 2,531.38 0.48 129,944.89 86

RAINIERRD 517 RAINIER RD CHERRY AVE END 6/30/2010 Johnson Village 73,205 8,133.89 2,614.46 0.50 113,874.44 86
29/250BYPA 563 29/250 BYPASS CITY LIMITS 250 BYPASS 1/1/1900  117,056 13,006.22 3,547.14 0.67 182,087.11 86
WAYNEAVE 656 WAYNE AVE RICKY RD ANGUS RD 6/30/2017 The Meadows 69,471 7,719.00 2,043.27 0.39 108,066.00 86

ON/OFFRAMP 10563 ON/OFF RAMPS RT 250 29/250 BYPASS BARRACKS RD 1/1/1900 Barracks Road 20,414 2,268.22 1,134.10 0.21 31,755.11 86
101/2STNW 51 10 1/2 ST NW END W MAIN ST 6/30/2017 10th & Page 6,265 696.11 240.97 0.05 9,745.56 87
CARGILLN 151 CARGIL LN LYONS AVE LYONS CT 6/30/2012 North Downtown 21,438 2,382.00 857.53 0.16 33,348.00 87

COLEMANST 178 COLEMAN ST DEAD END LANDONIA CIR 6/30/2014 Locust Grove 31,385 3,487.22 1,120.89 0.21 48,821.11 87
DAIRYRD 191 DAIRY RD RUGBY RD GENTRY LN 6/30/2017 Barracks / Rugby 22,061 2,451.22 1,161.08 0.22 34,317.11 87

JAMESTOWND 326 JAMESTOWN DR END LESTER DR 6/30/2011 Greenbrier 43,649 4,849.89 1,179.72 0.22 67,898.44 87
EMARKETST 403 E MARKET ST PRESTON AVE 9TH ST NE 6/30/2017 North Downtown 83,361 9,262.33 2,451.81 0.46 129,672.67 87
MAURYAVE 412 MAURY AVE STADIUM RD FONTAINE AVE 6/30/2013 Jefferson Park Avenue 34,136 3,792.89 1,137.87 0.22 53,100.44 87

MAYWOODLN 413 MAYWOOD LN JEFFERSON PARK AVE END 6/30/2013 Jefferson Park Avenue 18,726 2,080.67 668.79 0.13 29,129.33 87
VALLEYRD 641 VALLEY RD JEFFERSON PARK AVE END 6/30/2014 Jefferson Park Avenue 38,771 4,307.89 1,762.30 0.33 60,310.44 87
VILLAGERD 645 VILLAGE RD TRAILRIDGE RD HIGHLAND AVE 6/30/2017 Johnson Village 81,649 9,072.11 2,721.65 0.52 127,009.56 87

ON/OFFRAMP 40566 ON/OFF RAMPS RT 250 250 BYPASS PARK ST 1/1/1900 Locust Grove 9,312 1,034.67 388.01 0.07 14,485.33 87
7THSTNE 38 7TH ST NE E HIGH ST E MARKET ST 6/30/2012 North Downtown 18,791 2,087.89 587.23 0.11 29,230.44 88

BEECHWOODD 114 BEECHWOOD DR WILDER DR COTTONWOOD RD 6/30/2016 Locust Grove 21,413 2,379.22 764.75 0.14 33,309.11 88
BINGLN 120 BING LN RAINIER RD RAINIER RD 6/30/2010 Johnson Village 13,471 1,496.78 449.03 0.09 20,954.89 88

DAVISAVE 195 DAVIS AVE PARK ST MARSHALL ST 6/30/2015 Locust Grove 30,093 3,343.67 1,003.10 0.19 46,811.33 88
ELLIOTTAVE 219 ELLIOTT AVE RIDGE ST 1ST ST S 6/30/2018 Ridge Street 46,047 5,116.33 1,279.08 0.24 71,628.67 88

FAIRWAYAVE 243 FAIRWAY AVE MEADE AVE E MARKET ST 6/30/2014 Woolen Mills 78,831 8,759.00 2,627.71 0.50 122,626.00 88
LOCUSTAVE 380 LOCUST AVE RAMP LOCUST LN 6/30/2009 Locust Grove 92,145 10,238.33 3,412.78 0.65 143,336.67 88
RIVERSIDEA 540 RIVERSIDE AVE RIVERBLUFF CIR RIVERSIDE AVE 6/30/2009 Woolen Mills 7,409 823.22 231.54 0.04 11,525.11 88

SLATEPL 596 SLATE PL END HARRIS RD 6/30/2002 Ridge Street 2,256 250.67 112.78 0.02 3,509.33 88
SPRUCEST 605 SPRUCE ST END CARLTON AVE 6/30/2014 Belmont 18,047 2,005.22 694.12 0.13 28,073.11 88

STCHARLESA 607 ST CHARLES AVE WATSON AVE ST CHARLES CT 6/30/2015 Locust Grove 77,817 8,646.33 2,358.08 0.45 121,048.67 88
ROADESCT 10007 ROADES CT END SOMESSO CT 1/1/1900 Ridge Street 8,185 909.44 272.85 0.05 12,732.22 88
2NDSTNE 6 2ND ST NE E MARKET ST MALL 6/30/1985 North Downtown 5,989 665.44 272.24 0.05 9,316.22 89
5THSTNW 25 5TH ST NW END COMMERCE ST 6/30/1999 Starr Hill 13,421 1,491.22 479.32 0.09 20,877.11 89
7THSTNE 37 7TH ST NE END E HIGH ST 6/30/2014 North Downtown 22,718 2,524.22 688.44 0.13 35,339.11 89

AGNESEST 77 AGNESE ST RIO RD ELIZABETH AVE 6/30/2009 Locust Grove 52,925 5,880.56 1,512.14 0.29 82,327.78 89
BURNLEYAVE 145 BURNLEY AVE RUGBY RD CABELL AVE 6/30/2016 Venable 16,752 1,861.33 620.43 0.12 26,058.67 89
CHERRYAVE 168 CHERRY AVE 9TH ST SW RIDGE ST 6/30/2008 Fifeville 71,432 7,936.89 2,164.59 0.41 111,116.44 89
GREENBRIER 277 GREENBRIER TER RIO RD E END 6/30/1995 Greenbrier 16,251 1,805.67 541.69 0.10 25,279.33 89

HARDYDR 289 HARDY DR PAGE ST 8TH ST NW 6/30/2015 10th & Page 32,637 3,626.33 1,052.82 0.20 50,768.67 89
PARKST 493 PARK ST RAMP E JEFFERSON ST 6/30/2016 North Downtown 105,533 11,725.89 3,769.02 0.71 164,162.44 89

POPLARST 506 POPLAR ST KELLY AVE GILLESPIE AVE 6/30/2012 Martha Jefferson 47,972 5,330.22 1,998.83 0.38 74,623.11 89
RIVERSIDEA 539 RIVERSIDE AVE CHESAPEAKE ST E MARKET ST 6/30/2016 Woolen Mills 13,305 1,478.33 511.74 0.10 20,696.67 89

ROBERTSONA 543 ROBERTSON AVE JEFFERSON PARK AVE CENTER AVE 6/30/2017 Fry's Spring 35,357 3,928.56 1,262.75 0.24 54,999.78 89
SHASTACT 589 SHASTA CT CAMELLIA DR END 6/30/2016 Fry's Spring 21,726 2,414.00 543.14 0.10 33,796.00 89
SUMMITST 622 SUMMIT ST FONTAINE AVE WESTERLY AVE 6/30/2000 Jefferson Park Avenue 18,184 2,020.44 699.38 0.13 28,286.22 89

INTERNATIO 10006 INTERNATIONAL DR 9TH ST SW ALMERE AVE 1/1/1900 Fifeville 17,770 1,974.44 740.44 0.14 27,642.22 89
BELMONTAVE 117 BELMONT AVE 6TH ST SE AVON ST 6/30/2012 Belmont 14,758 1,639.78 527.06 0.10 22,956.89 90
CAMELLIADR 149 CAMELLIA DR JEFFERSON PARK AVE GARDEN DR 6/30/2016 Fry's Spring 100,981 11,220.11 2,589.25 0.49 157,081.56 90
ELLIOTTAVE 220 ELLIOTT AVE 1ST ST S 6TH ST SE 6/30/2014 Ridge Street 31,677 3,519.67 931.68 0.18 49,275.33 90

HOLLYRD 318 HOLLY RD END GALLOWAY DR 6/30/2016 Greenbrier 34,726 3,858.44 938.54 0.18 54,018.22 90
RIDGEMCINT 530 RIDGE MCINTIRE RD PRESTON AVE W MAIN ST 6/30/2011 Starr Hill 33,777 3,753.00 1,206.31 0.23 52,542.00 90
250BYPASS 567 250 BYPASS 250 BYPASS MCINTIRE RD 1/1/1900  35,145 3,905.00 1,351.73 0.26 54,670.00 90

SHALEPL 586 SHALE PL END HARRIS RD 6/30/2016 Ridge Street 7,262 806.89 302.56 0.06 11,296.44 90
JOHNWWARNE 679 JOHN W WARNER PKWY MELBOURNE RD MCINTIRE RD 1/1/1900 Greenbrier 79,467 8,829.67 2,740.23 0.52 123,615.33 90

2NDSTNW 9 2ND ST NW W HIGH ST MALL 6/30/2016 North Downtown 18,616 2,068.44 846.16 0.16 28,958.22 91
CYNTHIANNA 188 CYNTHIANNA AVE ROSE HILL DR ALBEMARLE ST 6/30/2017 Rose Hill 23,099 2,566.56 745.12 0.14 35,931.78 91
ELLIOTTAVE 200 ELLIOTT AVE DENICE LN AVON ST 1/1/1900 Greenbrier 39,329 4,369.89 1,268.68 0.24 61,178.44 91

EDGEWOODLN 215 EDGEWOOD LN END FENDALL AVE 6/30/2013 Venable 29,735 3,303.89 1,351.61 0.26 46,254.44 91
LEWISST 366 LEWIS ST PRICE AVE END 6/30/2016 Jefferson Park Avenue 22,444 2,493.78 801.58 0.15 34,912.89 91

MULBERRYAV 454 MULBERRY AVE HIGHLAND AVE SHAMROCK RD 6/30/2014 Fry's Spring 34,636 3,848.44 1,332.13 0.25 53,878.22 91
PALATINEAV 482 PALATINE AVE GREEN ST QUARRY RD 6/30/2015 Belmont 27,312 3,034.67 975.43 0.18 42,485.33 91
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ROCKCREEKR 548 ROCK CREEK RD ORANGEDALE AVE END 6/30/2014 Fifeville 39,148 4,349.78 1,304.95 0.25 60,896.89 91
SHORT18THS 594 SHORT 18TH ST FAIRWAY AVE END 6/30/2012 Woolen Mills 24,610 2,734.44 878.93 0.17 38,282.22 91
SUNSETAVE 623 SUNSET AVE CITY LIMITS JEFFERSON PARK AVE 6/30/2016 Fry's Spring 39,149 4,349.89 1,779.52 0.34 60,898.44 91

4THSTSE 22 4TH ST SE RAILROAD GARRETT ST 6/30/2009 North Downtown 11,013 1,223.67 379.75 0.07 17,131.33 92
KELSEYCT 342 KELSEY CT END MADISON AVE 6/30/2006 Barracks / Rugby 4,126 458.44 206.29 0.04 6,418.22 92

LYONSCOURT 392 LYONS COURT LN CARGIL LN EVERGREEN AVE 6/30/2013 North Downtown 19,246 2,138.44 641.54 0.12 29,938.22 92
MILLMONTST 434 MILLMONT ST BARRACKS RD ARLINGTON BLVD 6/30/2005 Barracks Road 82,983 9,220.33 2,440.67 0.46 129,084.67 92

NORTHWOODA 463 NORTHWOOD AVE 2ND ST NE PARK ST 6/30/2011 North Downtown 26,987 2,998.56 1,037.98 0.20 41,979.78 92
PLYMOUTHRD 505 PLYMOUTH RD HARROW RD SHERWOOD RD 6/30/2018 Barracks / Rugby 11,294 1,254.89 403.36 0.08 17,568.44 92
WINSTONRD 672 WINSTON RD FENDALL TER RUGBY RD 6/30/2018 Venable 46,663 5,184.78 1,944.28 0.37 72,586.89 92
HILLSDALED 677 HILLSDALE DR SEMINOLE TRL SEMINOLE CT 6/30/2010 The Meadows 43,063 4,784.78 1,230.37 0.23 66,986.89 92
ROSEHILLDR 553 ROSE HILL DR END OXFORD RD 6/30/2018 Barracks / Rugby 65,935 7,326.11 1,939.27 0.37 102,565.56 92

RUGBYPL 577 RUGBY PL END RUGBY RD 6/30/2013 Venable 7,297 810.78 456.05 0.09 11,350.89 92
SHERWOODRD 593 SHERWOOD RD PLYMOUTH RD RUGBY AVE 6/30/2016 Barracks / Rugby 31,051 3,450.11 940.93 0.18 48,301.56 92
VALLEYRDEX 642 VALLEY RD EXT DEAD END CHERRY AVE 6/30/2014 Fifeville 28,636 3,181.78 1,507.17 0.29 44,544.89 92

ON/OFFRAMP 10565 ON/OFF RAMPS RT 250 250 BYPASS RAMP 1/1/1900 North Downtown 21,954 2,439.33 1,097.68 0.21 34,150.67 92
ON/OFFRAMP 10568 ON/OFF RAMPS RT 250 RAMP EMMET ST N 1/1/1900 The Meadows 29,520 3,280.00 1,229.99 0.23 45,920.00 92

6THSTNE 31 6TH ST NE JEFFERSON ST E MARKET ST 6/30/2009 North Downtown 3,748 416.44 208.20 0.04 5,830.22 93
6THSTSW 35 6TH ST SW DICE ST CHERRY AVE 6/30/2014 Fifeville 18,286 2,031.78 831.19 0.16 28,444.89 93
AVONST 101 AVON ST DRUID AVE CITY LIMITS 6/30/2018 Belmont 60,552 6,728.00 1,682.00 0.32 94,192.00 93

5THSTREETS 118 5TH STREET STATION PKWY 5TH ST SW END 6/30/2001 Ridge Street 25,589 2,843.22 426.49 0.08 39,805.11 93
CARLTONAVE 152 CARLTON AVE CARLTON RD FRANKLIN ST 6/30/2016 Belmont 88,572 9,841.33 2,460.35 0.47 137,778.67 93

CHERRYST 170 CHERRY ST SPRUCE ST CHESTNUT ST 6/30/2009 Belmont 7,177 797.44 326.23 0.06 11,164.22 93
FARISHST 244 FARISH ST PARK ST KELLY AVE 6/30/2014 North Downtown 20,006 2,222.89 833.56 0.16 31,120.44 93

GARDENDR 261 GARDEN DR AZALEA DR CAMELLIA DR 6/30/2014 Fry's Spring 17,915 1,990.56 497.63 0.09 27,867.78 93
GREENWAYRD 279 GREENWAY RD RUGBY AVE AMHERST ST 6/30/2016 Barracks / Rugby 42,140 4,682.22 1,170.56 0.22 65,551.11 93
HAMMONDST 285 HAMMOND ST END CLEVELAND AVE 6/30/2008 Fry's Spring 11,177 1,241.89 508.06 0.10 17,386.44 93
HARROWRD 294 HARROW RD PLYMOUTH RD OXFORD RD 6/30/2018 Barracks / Rugby 8,233 914.78 274.42 0.05 12,806.89 93
HENRYAVE 300 HENRY AVE 10TH ST NW HARRIS ST 6/30/2017 Rose Hill 73,426 8,158.44 2,159.58 0.41 114,218.22 93

IVYRD 325 IVY RD ST ANNES DR EMMET ST S 6/30/2014 Lewis Mountain 150,355 16,706.11 2,684.90 0.51 233,885.56 93
JEFFERSONP 338 JEFFERSON PARK AVE JEFFERSON PARK AVE JEFFERSON PARK AVE 6/30/2017 Fry's Spring 48,099 5,344.33 2,091.27 0.40 74,820.67 93
MEGANCT 421 MEGAN CT END LOCUST LN 1/1/1900 Locust Grove 7,088 787.56 322.20 0.06 11,025.78 93

MONTEBELLO 439 MONTEBELLO CIR STADIUM RD JEFFERSON PARK AVE 6/30/2017 Jefferson Park Avenue 49,097 5,455.22 2,231.66 0.42 76,373.11 93
RIDGEMCINT 529 RIDGE MCINTIRE RD PRESTON AVE W MAIN ST 6/30/2001 North Downtown 31,321 3,480.11 1,305.06 0.25 48,721.56 93
CHRISTACT 678 CHRISTA CT HARRIS RD END 1/1/1900 Fry's Spring 9,244 1,027.11 330.13 0.06 14,379.56 93

ROBERTSONL 544 ROBERTSON LN 2ND ST NE END 6/30/2014 North Downtown 3,512 390.22 175.59 0.03 5,463.11 93
STEWARTCIR 615 STEWART CIR END CABELL AVE 6/30/2012 Venable 7,963 884.78 248.84 0.05 12,386.89 93
THOMSONRD 629 THOMSON RD ALDERMAN RD EMMET ST S 6/30/1999 Lewis Mountain 54,765 6,085.00 2,106.36 0.40 85,190.00 93

6THSTNW 32 6TH ST NW BROWN ST W MAIN ST 6/30/2014 Starr Hill 7,945 882.78 467.33 0.09 12,358.89 94
CALHOUNST 147 CALHOUN ST SHERIDAN AVE ST CLAIR AVE 6/30/2013 Locust Grove 37,440 4,160.00 1,337.14 0.25 58,240.00 94
DRUIDAVE 205 DRUID AVE MONTICELLO AVE MONTICELLO RD 6/30/2013 Belmont 21,484 2,387.11 537.09 0.10 33,419.56 94

HANOVERST 287 HANOVER ST KING ST CHERRY AVE 6/30/2011 Fifeville 17,999 1,999.89 719.98 0.14 27,998.44 94
LANKFORDAV 354 LANKFORD AVE RIDGE ST 1ST ST S 6/30/2015 Ridge Street 29,658 3,295.33 1,348.08 0.26 46,134.67 94
LODGECREEK 385 LODGE CREEK CIR END LONGWOOD DR 6/30/2012 Fry's Spring 16,599 1,844.33 553.31 0.10 25,820.67 94
MOSELEYDR 451 MOSELEY DR WILLARD DR CAMELLIA DR 6/30/2018 Fry's Spring 109,146 12,127.33 3,520.83 0.67 169,782.67 94

RAYMONDRD 519 RAYMOND RD RIDGE ST END 6/30/2017 Ridge Street 41,124 4,569.33 2,056.19 0.39 63,970.67 94
RIVERCT 533 RIVER CT RIVER RD END 6/30/2010 Locust Grove 16,335 1,815.00 510.46 0.10 25,410.00 94

29/250BYPA 569 29/250 BYPASS CITY LIMITS RAMP 1/1/1900  61,833 6,870.33 1,932.28 0.37 96,184.67 94
AMSTELAVE 10001 AMSTEL AVE BURNET ST INTERNATIONAL DR 1/1/1900 Ridge Street 6,167 685.22 385.43 0.07 9,593.11 94

ON/OFFRAMP 20575 ON/OFF RAMPS RT 250 250 BYPASS WESTWOOD RD 1/1/1900 Barracks / Rugby 8,033 892.56 446.29 0.08 12,495.78 94
2NDSTNE 5 2ND ST NE END E HIGH ST 6/30/2016 North Downtown 51,406 5,711.78 1,835.92 0.35 79,964.89 95
4THSTSE 20 4TH ST SE MALL E WATER ST 6/30/2009 North Downtown 6,701 744.56 304.59 0.06 10,423.78 95
9THSTSW 49 9TH ST SW CHERRY AVE FOREST HILL AV 6/30/2001 Fifeville 38,540 4,282.22 1,482.31 0.28 59,951.11 95

11THSTSW 60 11TH ST SW W MAIN ST END 6/30/2018 10th & Page 12,275 1,363.89 438.39 0.08 19,094.44 95
BIRDWOODRD 122 BIRDWOOD RD 250 BYPASS BIRDWOOD CT 6/30/1990 North Downtown 13,627 1,514.11 648.92 0.12 21,197.56 95
BROOKWOODL 137 BROOKWOOD LN BROOKWOOD DR RAYMOND RD 6/30/2009 Ridge Street 6,811 756.78 243.24 0.05 10,594.89 95

DRUIDAVE 208 DRUID AVE END 6TH ST SE 6/30/2017 Ridge Street 13,758 1,528.67 404.65 0.08 21,401.33 95
ESSEXRD 239 ESSEX RD BRANDYWINE DR MEADOWBROOK HEIGHTS RD 6/30/2009 Greenbrier 25,141 2,793.44 1,047.52 0.20 39,108.22 95
FERNCT 249 FERN CT END ASHBY PL 6/30/2017 Locust Grove 4,380 486.67 168.47 0.03 6,813.33 95

HEDGEST 298 HEDGE ST 1ST ST N 2ND ST NE 6/30/2007 North Downtown 4,309 478.78 239.38 0.05 6,702.89 95
JEFFERSONP 331 JEFFERSON PARK AVE JEFFERSON PARK AVE JEFFERSON PARK AVE 6/30/2012 Jefferson Park Avenue 4,506 500.67 204.83 0.04 7,009.33 95

KNOLLST 352 KNOLL ST MONTICELLO RD EASTVIEW ST 6/30/2016 Belmont 6,057 673.00 302.86 0.06 9,422.00 95
LEHIGHCIR 358 LEHIGH CIR END GALLOWAY DR 6/30/2018 Greenbrier 7,850 872.22 245.30 0.05 12,211.11 95

LITTLEGRAV 374 LITTLE GRAVES ST GRAVES ST END 6/30/2016 Belmont 6,242 693.56 260.06 0.05 9,709.78 95
LESTERDR 390 LESTER DR HOLLY RD LYONS AVE 6/30/2014 North Downtown 59,056 6,561.78 1,968.52 0.37 91,864.89 95
MASONST 411 MASON ST MIDLAND ST FRANKLIN ST 6/30/2013 Belmont 6,313 701.44 286.94 0.05 9,820.22 95

MICHAELPL 429 MICHAEL PL CITY LIMITS BRANDYWINE DR 6/30/2017 Greenbrier 18,184 2,020.44 505.12 0.10 28,286.22 95
MOOREAVE 447 MOORE AVE GRACE ST HAZEL ST 6/30/1993 Martha Jefferson 6,821 757.89 341.03 0.06 10,610.44 95

MOUNTAINVI 452 MOUNTAIN VIEW ST MONTICELLO RD EASTVIEW ST 6/30/2016 Belmont 7,817 868.56 434.28 0.08 12,159.78 95
MYRTLEST 455 MYRTLE ST SPRUCE ST CHESTNUT ST 6/30/2018 Belmont 10,123 1,124.78 337.42 0.06 15,746.89 95
NALLEST 458 NALLE ST 9TH ST SW 7 1/2 ST SW 6/30/2015 Fifeville 23,743 2,638.11 1,032.31 0.20 36,933.56 95

NORTHWOODC 464 NORTHWOOD CIR END NORTHWOOD AVE 6/30/2011 North Downtown 8,881 986.78 317.17 0.06 13,814.89 95
OAKST 465 OAK ST RIDGE ST 1ST ST S 6/30/2016 Ridge Street 21,109 2,345.44 879.53 0.17 32,836.22 95
OAKST 466 OAK ST 5TH ST SW RIDGE ST 6/30/2016 Fifeville 18,474 2,052.67 803.22 0.15 28,737.33 95

WILSONCT 669 WILSON CT MICHAEL PL END 6/30/2017 Greenbrier 11,414 1,268.22 335.70 0.06 17,755.11 95
WINECELLAR 670 WINE CELLAR CIR END WINE ST 6/30/2011 North Downtown 4,087 454.11 145.96 0.03 6,357.56 95

SHAMROCKRD 588 SHAMROCK RD STADIUM RD CHERRY AVE 6/30/2014 Fry's Spring 79,150 8,794.44 3,044.24 0.58 123,122.22 95
SHERIDANAV 592 SHERIDAN AVE NORTH AVE END 6/30/1995 Locust Grove 17,503 1,944.78 673.19 0.13 27,226.89 95

SUNSETRD 624 SUNSET RD STRIBLING AVE SUNSET AVE 6/30/2016 Fry's Spring 37,474 4,163.78 1,171.08 0.22 58,292.89 95
TRIPPERCT 632 TRIPPER CT END MADISON AVE 6/30/2006 Barracks / Rugby 3,966 440.67 220.34 0.04 6,169.33 95

TUFTONAVE 634 TUFTON AVE MONTICELLO AVE MONTICELLO RD 6/30/2018 Belmont 14,983 1,664.78 535.10 0.10 23,306.89 95
WALKERST 648 WALKER ST END ALTAMONT CIR 6/30/2009 North Downtown 978 108.67 61.11 0.01 1,521.33 95
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Branch ID Section ID Name From To Last Construction Date Neighborhood True Area (Ft2) True Area (Yd2) Length (Ft) Length (Mi) Estimated Cost Paving Plan Work Year Status PCI
BURNETWAY 10004 BURNET WAY BURNET ST LANKFORD AVE 1/1/1900 Ridge Street 18,185 2,020.56 649.48 0.12 28,287.78 95
ON/OFFRAMP 20564 ON/OFF RAMPS RT 250 RAMP RAMP 1/1/1900 The Meadows 18,882 2,098.00 726.23 0.14 29,372.00 95
ON/OFFRAMP 40563 ON/OFF RAMPS RT 250 RAMP RAMP 1/1/1900 The Meadows 18,501 2,055.67 840.98 0.16 28,779.33 95
ON/OFFRAMP 50565 ON/OFF RAMPS RT 250 RAMP 250 BYPASS 1/1/1900 Barracks / Rugby 16,423 1,824.78 864.36 0.16 25,546.89 95

GRACEST 272 GRACE ST GILLESPIE AVE E HIGH ST 6/30/1994 Martha Jefferson 22,305 2,478.33 929.37 0.18 34,696.67 96
ROUGEMONTA 562 ROUGEMONT AVE GREEN ST END 6/30/2018 Belmont 21,851 2,427.89 950.03 0.18 33,990.44 96
MIDDLETONL 432 MIDDLETON LN MCELROY DR MONTE VISTA AV 6/30/2018 Fry's Spring 12,563 1,395.89 448.68 0.08 19,542.44 97
RUTLEDGEAV 583 RUTLEDGE AVE END END 6/30/2016 Barracks / Rugby 46,841 5,204.56 1,463.78 0.28 72,863.78 97

VINEST 646 VINE ST RIVES ST FRANKLIN ST 6/30/2018 Belmont 21,631 2,403.44 831.94 0.16 33,648.22 97
13THSTNE 66 13TH ST NE END E JEFFERSON ST 6/30/2015 Martha Jefferson 9,328 1,036.44 358.79 0.07 14,510.22 100
ARBORCIR 93 ARBOR CIR FAIRWAY AVE END 6/30/2018 Woolen Mills 14,805 1,645.00 370.11 0.07 23,030.00 100

CARROLLTON 155 CARROLLTON TER JEFFERSON PARK AVE END 6/30/2019 Jefferson Park Avenue 10,376 1,152.89 471.63 0.09 16,140.44 100
CLARKECT 174 CLARKE CT END MAURY AVE 6/30/2019 Jefferson Park Avenue 5,254 583.78 164.18 0.03 8,172.89 100

CLEVELANDA 175 CLEVELAND AVE END 5TH ST SW 6/30/2019 Johnson Village 38,555 4,283.89 1,752.49 0.33 59,974.44 100
CUTLERLN 187 CUTLER LN PARK ST WILDER DR 6/30/2019 Locust Grove 16,811 1,867.89 622.63 0.12 26,150.44 100

HARMONST 290 HARMON ST STADIUM RD JEFFERSON PARK AVE 6/30/2019 Jefferson Park Avenue 26,091 2,899.00 869.71 0.16 40,586.00 100
HINTONAVE 315 HINTON AVE AVON ST MONTICELLO RD 6/30/2019 Belmont 31,354 3,483.78 895.82 0.17 48,772.89 100
KEYSTONEPL 349 KEYSTONE PL LINDEN AVE END 6/30/2019 Belmont 10,462 1,162.44 348.74 0.07 16,274.22 100
LEONARDST 360 LEONARD ST BAINBRIDGE ST CARLTON RD 6/30/2019 Belmont 34,082 3,786.89 1,099.43 0.21 53,016.44 100

LEWISMOUNT 365 LEWIS MOUNTAIN RD LEWIS MOUNTAIN CIR EMMET ST S 6/30/2019 Lewis Mountain 47,840 5,315.56 1,840.01 0.35 74,417.78 100
LOCUSTLN 382 LOCUST LN LOCUST AVE ST CLAIR AVE 6/30/1990 Locust Grove 8,505 945.00 327.12 0.06 13,230.00 100

MALCOLMCRE 398 MALCOLM CRES FARISH ST END 6/30/2019 North Downtown 7,419 824.33 370.97 0.07 11,540.67 100
MONTICELLO 444 MONTICELLO RD END QUARRY RD 6/30/2019 Belmont 125,375 13,930.56 5,223.96 0.99 195,027.78 100
TRAILRIDGE 631 TRAILRIDGE RD SHAMROCK RD HIGHLAND AVE 6/30/2019 Johnson Village 87,102 9,678.00 2,721.92 0.52 135,492.00 100
VALLEYVIEW 643 VALLEY VIEW CIR END HAZEL ST 6/30/2019 Martha Jefferson 9,713 1,079.22 346.90 0.07 15,109.11 100
BURNETSTRE 10003 BURNET STREET BURNET ST BURNET ST 1/1/1900 Ridge Street 12,784 1,420.44 639.18 0.12 19,886.22 100
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Charlottesville, VA 
2019 Pavement Management System Report  

 
1.0 Project Introduction   
The nation's highways represent an investment of billions of dollars by local, state and 
federal governments.  For Charlottesville, who maintains 159.91 miles of paved roadways, 
this investment translates into roughly $249.46M when factoring in a replacement 
(reconstruction) cost of approximately $1.56 million per mile.  The $1.56 million per mile is 
a national estimate obtained from the American Public Works Association (APWA).  This 
report will only address the needs for the asphalt roads. 

Total Pavement Network Value ($) $249.46 Million 

Total Distress Value/” Fix” Everything ($) 
All Asphalt Roads 
Total 

 
$22,014,612 

 
To protect this investment, Charlottesville hired Transmap Corporation to assist in the 
development of a Network Pavement Management System.  This program is designed to 
preserve and extend the useful life of paved surfaces throughout the City and optimize the 
available funds to meet the network condition needs.  With careful planning and diligent 
effort, highest performance standards could be maintained while reducing the overall long-
term costs of managing the network pavement system.   

 

1.1 Principles of Pavement Management 

Given the persistent shortage of funds for maintaining these street systems, the 
preservation and stewardship of existing roads have become major activities for all levels of 
government.  An excellent way of maximizing the return on investment for the money that 
exists for road maintenance is to implement a Pavement Management System. 

Pavement management is a systematic approach to extending the life of a pavement 
network.  More specifically, it is the process of planning, budgeting, funding, designing, 
constructing, monitoring, evaluating, maintaining, and rehabilitating the pavement network 
to provide maximum benefits with available funds. 

A Pavement Management System provides tools and methods for finding and implementing 
the best Maintenance & Rehabilitation (M&R) strategies.  Repairing streets when they are 
still in fair condition ultimately costs less over their lifetime than waiting to fix roads that 
have fallen into poor condition.  In other words, the proactive approach of routine pavement 
management means less money wasted on frequent roadway reconstruction, and a 
potential savings of millions of dollars. 

This process is illustrated in Figure 1-1.  It details how timely intervention can delay the 
inevitable total reconstruction for as long as practical.  If repairs are delayed until a road is 
rated in “Fair” condition or worse, the cost of rehabilitation becomes 4 to 5 times more 
expensive than for those roads in “Good” condition.  This means without preventive 
maintenance; the cost of rehabilitation will be prohibitively expensive. 
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A Pavement Management System provides a way to store an accurate inventory of all 
roadways, enriched with links to easements, as-built records, and historical documentation.  
The breadth and depth of information they hold, including digital images of roadways, 
baseline pavement condition data, and reviews of deterioration over time, are invaluable 
resources for measuring and tracking the effectiveness of Maintenance and Rehabilitation 
strategies. 

                   

Successful Pavement Management System programs let agency decision makers develop 
reliable performance models for the roadway, which can be used to generate sound policies 
and long-term rehabilitation strategies, budgets, and timetables.   

Another compelling reason for implementing a Pavement Management System is the 
Governmental Accounting Standards Board (GASB) Statement 34.  This regulation requires 
agencies that collect taxes for managing a long-term, fixed infrastructure asset to either: 

 Option #1 - Implement financial accounting controls to effectively depreciate and 
plan for the replacement of fixed assets; or, 

 Option #2 - Implement an asset management system that provides a mechanism to 
gauge and budget for the long-term rehabilitation and/or maintenance of assets. 

This study completed on the City’s roadway network can be used as the basis for achieving 
GASB 34** compliance, either as the foundation for the inventory and valuation of the 
network (Option #1), or as the foundation of an asset management system (Option #2). 

** Although it is not required to meet GASB 34 standards, it is recommended to follow the 
industry’s best practices with regards to monitoring their infrastructure. 
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1.2 The Pavement Management Process 
Figure 1-2 depicts the three unique, but equally important, steps that comprise the 
Pavement Management Process.

 

1.  System Configuration 

System configuration involves identifying all roadways of the project network and assigning 
them a unique identifier.  Each section has attributes such as physical characteristics 
(length, width, etc.), pavement type, and road classification.  As part of system 
configuration, the network is linked to a GIS map. 

2.  Field Data Collection or Field Surveys 

After system configuration is completed, every roadway in the system is surveyed and its 
condition assessed using the following criteria: 

Surface Distress 

Using high definition digital images, technicians evaluate the distress of the roadways they 
travel on.  They record pavement conditions such as cracking, potholes, and raveling, all of 
which are examples of surface distress. 

Pavement distresses recorded during this survey are itemized in Table 1.1, with respect to 
the pavement type (AC=Asphalt Pavement and PCC=Portland Cement Concrete). 
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Table 1.1 - Description of Surface Distresses Recorded by Transmap 

 

Pavement Distress for Asphalt Pavement 

 Alligator Cracking 
 Block Cracking 
 Bleeding 
 Edge Cracking 
 Transverse and Longitudinal Cracking 

  

 Patching and Utility Cut Patching 
 Potholes 
 Rutting 
 Weathering 
 Raveling 
 Bumps and Sags, Corrugations and 

Depressions 

 
 

Pavement Distress for Concrete Pavement 

 Divided Slabs 
 Linear Cracking 
 Corner Breaks 
 Durability (“D”) Cracking 
 Faulting 
 Joint Seal Damage 

 Pop Outs 
 Pumping 
 Scaling or Map Cracking 
 Shrinkage Cracking 
 Corner or Joint Spalling 
 Small or Large Patching  

 

Detailed descriptions of pavement distress and severity can be found in ASTM D6433-11.   

Severity 

Once a distress has been identified, its severity (Low, Moderate, High) is attached to the 
appropriate record and its count (e.g. number of potholes), square footage (area covered by 
cracking), and linear feet (length of a specific crack) are added, as well. 

In a Network Level PMS, a survey of a limited number of sample units per section is 
sufficient.  A sample area is defined as an area of 2,500 square feet plus or minus 1,000.  A 
section is viewed as the smallest measuring unit when considering the application and 
selection of Maintenance and Repair (M&R) treatments.  All field survey data is collected in 
samples and summarized on a section by section basis.  Each section constitutes a unit of 
data to populate the Pavement Management System.  

Other data collected during field surveys include the pavement width, the pavement type, 
GPS coordinates, and digital images. 

Transmap collected Charlottesville's data using GPS and high definition digital images for 
each road section.   
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3.  Analysis and Reporting 

The results of a Pavement Management System analysis provide a quantitative performance 
score called the Pavement Condition Index (PCI). 

Pavement Condition Index (PCI) is an engineering term representing the surface condition 
of the pavement on a scale of 0 to 100.  For example:  

 PCI of 100 is a pavement in perfect condition 
 PCI of 0 is a pavement that is failed 

The PCI is a distress-based condition index, i.e., specific distresses in the pavement are 
identified and tallied, and the type, severity, and extent of each distress are used to 
calculate a single number representing the pavement condition.  The higher numbers reflect 
better pavement.  The formula used to calculate the PCIs is shown in Appendix B. 

All condition ratings of the field surveys are captured at sample areas and combined to 
calculate one value, which represents the PCI of a pavement section using the area 
weighted average. 
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1.3 Understanding the Pavement Condition Index  

The following illustration (Figure 1-3) shows how the Pavement Condition Index (PCI) 
deteriorates over time for 3 different types of roadways.  It also compares the PCIs to 
commonly used descriptive terms (Good, Satisfactory, Fair, Poor, Very Poor, Serious, 
Failed).  The divisions between the descriptive terms are not fixed but are meant to indicate 
common perceptions of roadway condition. 

 

Table 1.2 shows typical PCI condition ranges, the work type, and possible rehabilitation 
options. 

Table 1.2 - Typical PCI Condition Ranges  
PCI Range Work Type Rehabilitation Options 

86-100 
Good Rejuvenation 

Little or no maintenance 
E.g. Crack Seal, 

Reclimite, fog seal 

71-85 
Satisfactory Global 

Routine Maintenance 
E.g. Seals such as slurry 

seal 
56-70 
Fair Critical Non-structural overlay, 

cape seal 
41-55 
Poor Conventional Structural overlay 

Overlay, Mill and overlay 
26-40 

Very Poor Conventional Structural Overlay 
Overlay, Mill and overlay 

11-25 
Serious Reconstruction Reconstruction, rebuild, 

full depth reclamation 
0-10 

Failed Reconstruction Reconstruction, rebuild, 
full depth reclamation 
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2.0 Maintenance and Rehabilitation Planning 

2.1 Key Analysis Inputs   

All Pavement Management Systems require user inputs to establish budget estimates and 
pavement Maintenance & Rehabilitation (M&R) plans.  During the Boot Camp, decisions 
were made that affected the pavement rehabilitation program in a variety of ways.  Please 
see the Boot Camp Meeting Notes for details.   

 

2.2 Pavement Preservation  

Figure 2-1 represents the American Public Works Association (APWA) industry standard 
pavement preservation curve. 

 

Figure 2-1 Pavement Preservation 
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Figure 2-2 represents APWA’s Pavement Toolbox.  This toolbox looks at possible 
preservation treatments and how they are cost effective to use, as opposed to spending all 
funding on worst-first maintenance (rehabilitation/reconstruction). 

 

 

Figure 2-2 Preservation Treatments 

 

This hierarchical strategy ensures that roadways slated for reconstruction remain in the 
reconstruction pipeline, even if there’s a funding shortfall.  Available funds are used to 
preserve those streets that can be treated with surface treatments and overlays.  No real 
equity is lost when those roads become unacceptable for use, since they were already 
scheduled for reconstruction. 
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2.3 Paved Network Present Conditions & Findings 

Pavement Sections Investigated for Charlottesville 
Charlottesville has approximately 159.91 miles of roads.  The table below shows the 
distribution by pavement type for the number of miles, the number of square yards and the 
weighted average Pavement Condition Index (PCI).    

 
Table 2.1 – Summary by Surface Type for Roads 

Pavement 
Type  

# of 
Sections # of Miles # of Square 

Yards 

% by # of 
Square 
Yards 

Weighted 
Average 

PCI 

Asphalt 682 159.91 2,748,282 100% 69 

Total 682 159.91 2,748,282 100% 69 

 
 

 

Pavement Sections Investigated for Charlottesville 

Charlottesville has approximately 159.91 miles of asphalt roads.  The table below shows the 
mileage distribution of asphalt pavement by Functional Classification detailing the number of 
sections, the number of miles, the number of square yards, and the weighted average 
Pavement Condition Index (PCI).   

Table 2.2 - Distribution of Asphalt Roads by Functional Class 

Functional 
Classification 

# of 
Sections 

# of Miles 
# of 

Square 
Yards 

% by # of 
Square 
Yards 

Weighted 
Average 

PCI 

Residential 682 159.91 2,748,282 100% 69 
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3.0 Asphalt (AC) Roads 

Pavements are grouped into “families” for further analysis using the MicroPAVER software.  
Pavements are grouped together for different reasons such as similar construction, similar 
traffic loads or similar funding categories.  The asphalt (AC) pavement network for 
Charlottesville will be evaluated as one network.    

Using data from similar communities and general performance curves, Transmap developed 
one pavement performance curve for all asphalt pavements as shown in Appendix A.   

 

3.1 Estimated Costs for Maintenance and Repair (M&R) 
Categories for Asphalt roads   

Asphalt M&R Category Matrix  

The unit prices for Maintenance and Repair (M&R) treatments were obtained from the boot 
camp meeting on Sept. 19, 2019.  Transmap translated the information and placed it into 
the M&R Category ranges and unit prices shown in Table 3.1.  The column titled “Expected 
Result” reflects the extended life of the pavement as experienced by Charlottesville. 

Table 3.1 - 2019 Unit Costs by M&R Category for All Asphalt Roads 

M&R Category M&R Treatment Price per Square 
Yard 

Expected Result 

Crack Seal  
(PCI 71-100) 

Crack Seal $1.00 3-year stabilization 

Conventional  
(PCI 21-70) 

2.0 -inch Mill & Overlay $14.00 15-years 
(PCI Reset to 100) 

Reclamation  
(PCI  0-20) 

Full Depth Reclamation $65.00 20-years 
(PCI Reset to 100) 

 

 

The values shown in table 3.1 have been updated to reflect the City of Charlottesville’s unit 
costs for various M&R Treatments.  Please refer to the M&R Treatment and Unit Costs, 
which will be used in the remainder of the report.   
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Table 3.2 - 2019 Cost for Repair by M&R Category for All Asphalt Roads  

PCI Range # of 
Sections 

# of 
Miles 

# of SY Unit Cost 
per SY 

Total Cost 

Crack Seal 
(PCI 71-100) 321 79.48 1,375,943 $1.00 $1,375,943 

Conventional 
(PCI 21-70) 353 78.64 1,344,381 $14.00 $18,821,334 

Reconstruction 
 (PCI  0-20) 

8 1.79 27,959 $65.00 $1,817,335 

Total 682 159.91 2,748,283  $22,014,612 

 

September 24, 2019 Boot Camp Meeting Notes: 
 Chris Crocker discussed the elements of the ArcGIS Online Site. 
 There is one network including all roads, Chris needs to check if he has functional/ 

funding classifications in existing GIS data and, if so, integrate into section data. 
 Using the centerline provided by the city there are four layers: pavement centerline, 

panoramic viewer, crack intelligence, and rut depth. 
 Chris discussed the project viewer, Pavement Data Viewer, and the van images. 
 Discussed the Laser Crack Measurement System (LCMS) features and capabilities.  Can 

be thought of as a Crack Heat Map.  Cracks are categorized by width.  Discussed 
meaning of true length (road surface length vs. map line length) Chris will provide link 
to attendees.   

 Discussed the Crack Intel Map Layer.  Ranking from 0 to 8 using the total crack count. 
 The rut depths (mm) are grouped into four (4) categories and then extrapolated and 

input into MicroPAVER. 
 LCMS - Mr. SID files are included on the hard drive provided to the city. 
 Chris updated the staff regarding Transmap standard project deliverables: PCI Map 

(Average Network PCI=69), Branch Report by unique ID’s, Section Report by unique 
section ID’s, and the Distress Report.  TransMap’s section ID’s are acceptable to city. 

 There is one M&R Treatment cost matrix. 
 City wide priority with no special zones, districts or neighborhoods.  Transmap will 

verify if the functional class are in the centerline file provided by the city. 
 City provided Transmap with five (5) years of construction work history that will be 

included in the MicroPAVER database.  Additional construction work history (10 years) 
will also be made available on spreadsheets. 
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Table 3.3 MicroPAVER Input Parameters 

Item Status 
Construction History The city provided us with five (5) years of 

construction work history which was included in the 
database, but will provide 10 more plus work plan 
up to July 1, 2020 

Format of Construction 
History Data 

Additional work history data will be sent to Tmap in 
spreadsheets. 

Number of Families One (1) family 

M&R Category by PCI 
Ranges 

See matrix- City staff will define later 

Critical PCI  
Between PCI of 55 and 70.   
(Recommend PCI=55) 

Critical PCI=55 

M&R Treatments (See 
Matrix) 

See Matrix-City staff will define later 

Unit Cost (Per Square Yard) See matrix-City staff will define later 

Current Budget  Between $1.2M and $1.5M Annually.  Believes $2M 
is needed.   

Given Budget for Major n/a 

Given Budget for Global n/a 

Global PCI Ranges n/a 

Global Life Expectancy n/a 

Start Date for Work Plans July 1, 2020 

Number of Years for Work 
Plan (Planning Horizon) 

5 years 

Recommended Budget 
Scenarios:  
 Do Nothing Budget 
 Budget to Maintain the 

Existing PCI – Using 
Given Budget for Major 
M&R Treatments 

 Given Budget what will 
be the resultant PCI 

Recommended Budget Scenarios:  
 Do Nothing Budget 
 Budget to Maintain the Existing PCI – Using 

Major M&R Treatments 
 Input a given total budget of $1.5M and $2.0M 

and determine the average network PCI along 
with the deferred maintenance. 

 Budget to achieve PCI of 71 – Using Major M&R 
Treatments 

 City to provide increasing budget numbers 
over 5-year period. 
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4.0 Asphalt Network Budget Scenarios 
The budget scenarios were completed using MicroPAVER software, version 7.0.10.  
Charlottesville’s pavement performance model was developed by Transmap using historical 
data and trends.  The performance model is shown in Appendix A.   

4.1 All Asphalt Roads   
Table 4.1 - Do Nothing Budget  
All Asphalt Roads 
Showing the Resulting PCI and Deferred Maintenance 

Year Beginning  
July 1, 2020 Annual Budget PCI at Year End Deferred Maint. 

2019 $0.00 65 $25.1M 

2020 $0.00 63 $27.6M 

2021 $0.00 60 $30.0M 

2022 $0.00 58 $32.7M 

2023 $0.00 56 $35.1M 

 

Figure 4.1 All AC Roads – Do Nothing Consequences 
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Table 4.2 – Recommended $2.3M Annual Budget to Maintain the Current PCI   
All AC Roads - Major M&R Treatments Only   

Year Beginning  
 July 1, 2020 

Annual Budget PCI at Year End Deferred Maint. 

2019 $2.3M 68 $22.8M 

2020 $2.3M 68 $22.9M 

2021 $2.3M 68 $22.9M 

2022 $2.3M 68 $23.0M 

2023 $2.3M 68 $22.9M 

 
 
 
Figure 4.2 All AC Roads - $2.3M Annual Budget to Maintain Current PCI  

 
 

 

The recommended MicroPAVER Five-Year Work Plan details are shown in Appendix C.  The 
actual spreadsheet is attached to the transmittal e-mail.  Each row represents the work year 
for each branch and section, section ID termini, including a cost estimate.  All the 
recommendations are for Major M&R Treatments which resets the PCI to 100.    
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Table 4.3 – Given $1.5M Annual Budget  
Determine PCI and Deferred Maintenance  
All AC Roads - Major M&R Treatments Only   

Year Beginning  
 July 1, 2020 Annual Budget PCI at Year End Deferred Maint. 

2020 $1.5M 65 $23.6M 

2021 $1.5M 65 $24.5M 

2022 $1.5M 64 $25.4M 

2023 $1.5M 63 $26.4M 

2024 $1.5M 62 $27.1M 

 
 
Figure 4.3 All AC Roads - $1.5 Annual Budget Consequences 
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Table 4.4 – Given $2.0M Annual Budget  
Determine PCI and Deferred Maintenance  
All AC Roads - Major M&R Treatments Only   

Year Beginning  
 July 1, 2020 Annual Budget PCI at Year End Deferred Maint. 

2020 $2.0M 68 $23.1M 

2021 $2.0M 67 $23.5M 

2022 $2.0M 67 $23.8M 

2023 $2.0M 67 $24.3M 

2024 $2.0M 66 $24.5M 

 

 

 

Figure 4.4 All AC Roads - $2.0 Annual Budget Consequences 
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Table 4.5 – Annual Budget Required to Achieve a Target PCI=71 in 5-Years 

All AC Roads - Major M&R Treatments Only   

Year Beginning  
 July 1, 2020 

Annual Budget PCI at Year End Deferred Maint. 

2019 $2.6M 69 $21.8M 

2020 $2.6M 70 $20.8M 

2021 $2.6M 71 $19.7M 

2022 $2.6M 71 $18.7M 

2023 $2.6M 71 $17.4M 

 
 
 
Figure 4.5 All AC Roads – $2.6 Annual Budget to Achieve PCI of 71 
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5.0 Summary for All Asphalt Roads  
The recommended annual budget of $2.3M would maintain the average network PCI of 68 
over the 5-year planning horizon.  An increase of the annual budget to $2.6M will increase 
the PCI to a 71 over a 5-year planning horizon.  However, given a $1.5M annual budget 
allows the PCI to drop one point per year.   

 

Figure 5.1 -All AC Roads - PCI vs. Year  
for Various Budgets 

 

It has been Transmap’s pleasure to work with the City of Charlottesville staff to begin the 
development of a Pavement Management System.  We are certain that the information 
provided is useful in keeping the network in optimum condition given budget constraints.   

The City of Charlottesville staff should be able to see dramatic and sustained improvement 
in the condition of its street network, concurrent with its use of regular pavement condition 
surveys. The system enables the staff to forecast future needs, conduct research that 
contributes to improved pavement performance, and maximize pavement investments by 
objectively prioritizing roadway preservation and improvement projects. 

In addition, the Pavement Management System provides a rational basis for communicating 
with the internal and external customers about stewardship of the City’s infrastructure.  The 
staff has the tools to blend reliable data for use in their analysis and to foster two-way 
communication of the results with decision makers. 
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Appendix A 

Charlottesville, VA  
Asphalt Pavement Performance Curve 

 

The predictive modeling used in the MicroPAVER (PAVER) software groups pavements of 
similar construction that are subjected to similar traffic loads, weather, and other factors 
that affect pavement life.  The historical data on pavement condition can be used to build a 
model, which can predict the future performance of a group of pavements with similar 
attributes.  In PAVER, this model of a pavement’s life is referred to as a “family”.   

The performance curve plays an important role in the development of network level budget 
analysis.  If the deterioration rate of the curve is too steep, the recommended budget to 
repair these pavements will increase.  If the deterioration rate of the curve is too flat, the 
recommended budget to repair these pavements will be too small.  Both situations are 
erroneous. 

The model shown below was developed using the best available information at the time.  As 
additional field data is added from future surveys, the model will be updated which will 
increase its accuracy. 

 
Figure A-1 shows the results for the residential asphalt performance model. 

 

Figure A-1 – All Asphalt Pavement Performance Model 
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Appendix B 

Pavement Condition Index (PCI) Formula 

Step 1:  In a Network Level PMS, a survey of a limited number of sample units per section 
is sufficient.  A sample area is defined as an area of 2,500 square feet, plus or minus 1,000.  
A section is viewed as the smallest measuring unit when considering the application and 
selection of Maintenance and Repair (M&R) treatments.  

 

Step 3:  Using customer defined constraints, such as the desired level of service, available 
rehabilitation technologies, or budgets, paving plans are developed in the Pavement 
Management System. 
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Appendix C 
Work Plan for $2.3M Annual Budget to Maintain the Current PCI 
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Branch ID Section ID Name From To Last Construction Date Neighborhood True Area (Ft2) True Area (Yd2) Length (Ft) Length (Mi) Estimated Cost Paving Plan Work Year Status PCI
WINSTONTER 673 WINSTON TER WINSTON RD FENDALL AVE 6/30/1992 Venable 6,902 766.89 345.10 0.07 10,736.44$        2020 Complete 3

PARKHILL 484 PARK HILL END PARK ST 6/30/1991 North Downtown 8,396 932.89 466.44 0.09 13,060.44$        2020 Complete 10
BARBOURDR 10002 BARBOUR DR PRESTON AVE CABELL AVE 1/1/1900 Barracks / Rugby 9,196 1,021.78 353.69 0.07 14,304.89$        2020 Complete 11
CENTERAVE 163 CENTER AVE END SHAMROCK RD 6/30/1998 Fry's Spring 23,317 2,590.78 832.75 0.16 36,270.89$        2020 Deferred 13

SEMINOLECT 585 SEMINOLE CT RT 29 N END 6/30/2002 The Meadows 46,139 5,126.56 1,398.15 0.26 71,771.78$        2020 Ready For Concrete 15
RUGBYCIR 576 RUGBY CIR RUGBY RD END 6/30/1994 Barracks / Rugby 6,124 680.44 382.75 0.07 9,526.22$          2020 Complete 16

BRANDYWINE 131 BRANDYWINE DR HYDRAULIC RD GREENBRIER DR 6/30/2004 Greenbrier 125,415 13,935.00 5,016.61 0.95 195,090.00$      2020 Complete 18
ALBEMARLES 78 ALBEMARLE ST CYNTHIANNA AVE PRESTON AVE 6/30/1995 Rose Hill 37,341 4,149.00 1,436.20 0.27 58,086.00$        2020 Complete 21
CASTALIAST 159 CASTALIA ST MONTICELLO AVE BLENHEIM AVE 6/30/1993 Belmont 17,029 1,892.11 549.32 0.10 26,489.56$        2020 Complete 21

OLDPRESTON 507 OLD PRESTON AVE MALL MARKET ST 6/30/1994 North Downtown 11,161 1,240.11 558.07 0.11 17,361.56$        2020 Complete 21
HILTONDR 314 HILTON DR MOSELEY DR END 6/30/2000 Fry's Spring 17,754 1,972.67 493.18 0.09 27,617.33$        2020 Complete 29

MEADOWBROO 419 MEADOWBROOK HEIGHTS RD YORKTOWN DR 250 BYPASS 6/30/1999 Greenbrier 84,723 9,413.67 3,530.12 0.67 131,791.33$      2020 Deferred 29
ALBEMARLES 79 ALBEMARLE ST 8TH ST NW PRESTON AVE 6/30/1995 10th & Page 22,898 2,544.22 954.08 0.18 35,619.11$        2020 Complete 30
APPLETREER 92 APPLE TREE RD STADIUM RD FONTAINE AVE 6/30/1997 Jefferson Park Avenue 23,283 2,587.00 895.51 0.17 36,218.00$        2020 Complete 30
HEMLOCKLN 299 HEMLOCK LN END PRESTON AVE 6/30/1993 Venable 5,479 608.78 228.31 0.04 8,522.89$          2020 Complete 30

KERRYLN 348 KERRY LN END GREENBRIER DR 6/30/1999 Greenbrier 77,129 8,569.89 2,203.67 0.42 119,978.44$      2020 Complete 30
CHANCELLOR 164 CHANCELLOR ST RUGBY RD UNIVERSITY AVE 6/30/1998 Venable 27,470 3,052.22 1,445.77 0.27 42,731.11$        2020 Ready For Paving 30

7THSTNW 39 7TH ST NW ELSOM ST W MAIN ST 6/30/1995 Starr Hill 3,321 369.00 237.20 0.04 5,166.00$          2020 Complete 31
JOHNST 329 JOHN ST 14TH ST NW END 6/30/2012 Venable 20,841 2,315.67 744.32 0.14 32,419.33$        2020 Complete 31

MANILAST 399 MANILA ST END WILLARD DR 6/30/1999 Fry's Spring 4,378 486.44 199.02 0.04 6,810.22$          2020 Deferred 31
17THSTNW 74 17TH ST NW GRADY AVE VIRGINIA AVE 6/30/1993 Venable 26,068 2,896.44 898.91 0.17 40,550.22$        2020 Complete 32
LYMANST 389 LYMAN ST GOODMAN ST DOUGLAS AVE 6/30/2010 Belmont 6,329 703.22 287.67 0.05 9,845.11$          2020 Complete 32

ROUGEMONTA 561 ROUGEMONT AVE HARTMANS MILL RD 6TH ST SE 6/30/1994 Ridge Street 25,575 2,841.67 710.41 0.13 39,783.33$        2020 Complete 32
SMITHST 598 SMITH ST END RIVER RD 6/30/1994 Locust Grove 7,308 812.00 365.41 0.07 11,368.00$        2020 Complete 32

MADISONAVE 394 MADISON AVE GRADY AVE PRESTON AVE 6/30/2010 Venable 49,211 5,467.89 1,447.39 0.27 76,550.44$        2020 Deferred 32
LONGWOODDR 388 LONGWOOD DR HARRIS RD END 6/30/2000 Fry's Spring 48,552 5,394.67 1,428.01 0.27 75,525.33$        2020 Complete 33

SADLERST 584 SADLER ST 15TH ST NW 14TH ST NW 6/30/1991 Venable 6,892 765.78 265.07 0.05 10,720.89$        2020 Complete 33
FAUQUIERRD 246 FAUQUIER RD LEWIS MOUNTAIN RD THOMSON RD 6/30/1999 Lewis Mountain 9,312 1,034.67 358.14 0.07 14,485.33$        2020 Complete 34
WARRENLN 651 WARREN LN MEADOWBROOK HEIGHTS RD END 6/30/1997 Greenbrier 7,016 779.56 584.66 0.11 10,913.78$        2020 Complete 34

3RDSTNE 14 3RD ST NE E HIGH ST MARKET 6/30/1994 North Downtown 11,433 1,270.33 571.67 0.11 17,784.67$        2020 Deferred 34
121/2STNW 61 12 1/2 ST NW WERTLAND ST W MAIN ST 6/30/2000 Venable 7,771 863.44 431.74 0.08 12,088.22$        2020 Complete 35

GLENNCT 269 GLENN CT END END 6/30/1997 Greenbrier 33,268 3,696.44 1,039.63 0.20 51,750.22$        2021 Complete 35
KENTTER 345 KENT TER JEFFERSON PARK AVE END 6/30/1996 Jefferson Park Avenue 9,307 1,034.11 310.22 0.06 14,477.56$        2021 Complete 35

MERIDIANST 426 MERIDIAN ST ROUGEMONT AVE S AROUND LOOP 6/30/1993 Belmont 66,484 7,387.11 1,955.41 0.37 103,419.56$      2021 Complete 35
PARKERPL 495 PARKER PL MASON LN RUGBY AVE 6/30/1994 Barracks / Rugby 13,371 1,485.67 445.70 0.08 20,799.33$        2021 Complete 35

FORESTRIDG 255 FOREST RIDGE RD FOREST HILLS AVE ROCK CREEK RD 6/30/2003 Fifeville 37,694 4,188.22 1,299.78 0.25 58,635.11$        2021 Complete 36
WELKPL 658 WELK PL HARRIS RD END 6/30/1995 Fry's Spring 29,080 3,231.11 726.99 0.14 45,235.56$        2021 Complete 36

CAMERONLN 150 CAMERON LN IVY RD LEWIS MOUNTAIN RD 6/30/1999 Lewis Mountain 27,675 3,075.00 1,257.95 0.24 43,050.00$        2021 Deferred 37
MIDDLESEXD 431 MIDDLESEX DR CITY LIMITS END 6/30/2001 The Meadows 6,183 687.00 181.87 0.03 9,618.00$          2021 Complete 37

PARKLNE 486 PARK LN E PARK ST END 6/30/1993 North Downtown 12,042 1,338.00 463.14 0.09 18,732.00$        2021 Complete 37
PIEDMONTAV 501 PIEDMONT AVE N STADIUM RD PIEDMONT AVE S 6/30/1997 Jefferson Park Avenue 39,155 4,350.56 1,505.96 0.29 60,907.78$        2021 Deferred 37

HOLLYDR 319 HOLLY DR RUN ST END 1/1/1900 10th & Page 4,746 527.33 215.73 0.04 7,382.67$          2021 Complete 38
PRESTONAVE 508 PRESTON AVE RUGBY RD 10TH ST NW 6/30/2004 Barracks / Rugby 81,430 9,047.78 2,467.58 0.47 126,668.89$      2021 Ready For Concrete 38

WAREST 650 WARE ST ELLIOTT AVE ROBINSON PL 6/30/1995 Ridge Street 6,475 719.44 249.04 0.05 10,072.22$        2021 Deferred 38
AMHERSTST 87 AMHERST ST AMHERST CMN ROSE HILL DR 6/30/1996 Barracks / Rugby 67,459 7,495.44 1,873.87 0.35 104,936.22$      2021 Ready For Paving 39
BUNKERHILL 142 BUNKER HILL DR YORKTOWN DR JAMESTOWN DR 6/30/1999 Greenbrier 11,286 1,254.00 564.31 0.11 17,556.00$        2021 Deferred 39

MARIEPL 401 MARIE PL END BRANDYWINE DR 6/30/1997 Greenbrier 8,296 921.78 230.44 0.04 12,904.89$        2021 Complete 39
15THSTNW 71 15TH ST NW END WERTLAND ST 6/30/2011 Venable 60,064 6,673.78 2,502.66 0.47 93,432.89$        2021 Ready For Concrete 40

CRESTMONTA 186 CRESTMONT AVE END CHERRY AVE 6/30/1999 Fry's Spring 29,215 3,246.11 942.41 0.18 45,445.56$        2021 Complete 40
HILLWOODPL 313 HILLWOOD PL END END 6/30/1999 Greenbrier 67,702 7,522.44 1,692.54 0.32 105,314.22$      2021 Complete 40

LEVYAVE 363 LEVY AVE AVON ST MONTICELLO RD 6/30/1990 Belmont 10,674 1,186.00 355.80 0.07 16,604.00$        2021 Deferred 40
TODDAVE 630 TODD AVE END HILL ST 6/30/1992 Fry's Spring 17,509 1,945.44 833.77 0.16 27,236.22$        2021 Complete 40

ALMEREAVE 10000 ALMERE AVE OAK ST ELLIOTT AVE 1/1/1900 Ridge Street 16,029 1,781.00 1,001.80 0.19 24,934.00$        2021 Complete 41
CASTALIAST 158 CASTALIA ST PALATINE AVE ROUGEMONT AVE 6/30/1993 Belmont 8,013 890.33 286.18 0.05 12,464.67$        2021 Complete 41
FENDALLTER 248 FENDALL TER END END 6/30/1992 Venable 14,674 1,630.44 638.00 0.12 22,826.22$        2021 Deferred 41

GALLOWAYDR 260 GALLOWAY DR LESTER DR KENWOOD LN 6/30/1997 Greenbrier 31,801 3,533.44 993.79 0.19 49,468.22$        2021 Complete 41
2NDSTSW 12 2ND ST SW MALL W SOUTH ST 6/30/2009 North Downtown 12,460 1,384.44 566.38 0.11 19,382.22$        2022 Ready For Concrete 42
10THSTNE 53 10TH ST NE E MARKET ST E WATER ST 6/30/2010 Martha Jefferson 9,541 1,060.11 265.02 0.05 14,841.56$        2022 Complete 42
13THSTNE 65 13TH ST NE END LITTLE HIGH ST 6/30/1998 Martha Jefferson 16,801 1,866.78 466.70 0.09 26,134.89$        2022 Ready For Concrete 42

DUNOVACT 210 DUNOVA CT STADIUM RD END 6/30/1997 Jefferson Park Avenue 8,971 996.78 224.29 0.04 13,954.89$        2022 Ready For Concrete 42
GARDENST 262 GARDEN ST LESTER DR CARLTON AVE 6/30/1993 Belmont 10,982 1,220.22 378.67 0.07 17,083.11$        2022 Deferred 42
KEITHVALLE 340 KEITH VALLEY RD END DAIRY RD 6/30/2002 Barracks / Rugby 5,421 602.33 338.84 0.06 8,432.67$          2022 Deferred 42
PRESTONPL 513 PRESTON PL GRADY AVE CABELL AVE 6/30/2008 Venable 31,001 3,444.56 1,347.85 0.26 48,223.78$        2022 Deferred 42

1STSTN 1 1ST ST N END E HIGH ST 6/30/2001 North Downtown 22,319 2,479.89 1,014.51 0.19 34,718.44$        2022 Deferred 43
DELLMEADLN 199 DELLMEAD LN RICKY RD CEDAR HILL RD 6/30/1994 The Meadows 19,797 2,199.67 659.91 0.12 30,795.33$        2022 Complete 43
GREENLEAFL 278 GREENLEAF LN GENTRY LN ROSE HILL DR 6/30/2012 Barracks / Rugby 41,851 4,650.11 1,395.03 0.26 65,101.56$        2022 Deferred 43
STGEORGEAV 612 ST GEORGE AVE ST CLAIR AVE COLEMAN ST 6/30/2000 Locust Grove 27,961 3,106.78 847.30 0.16 43,494.89$        2022 Ready For Concrete 43
STONEFIELD 617 STONEFIELD LN MASON LN RUGBY AVE 6/30/1994 Barracks / Rugby 10,421 1,157.89 434.20 0.08 16,210.44$        2022 Deferred 43

TARLETONDR 627 TARLETON DR GREENBRIER DR GREENBRIER DR 6/30/1998 Greenbrier 98,926 10,991.78 3,297.52 0.62 153,884.89$      2022 Complete 43
UNIVERSITY 639 UNIVERSITY CIR UNIVERSITY WAY RUGBY RD 6/30/1992 Venable 46,215 5,135.00 2,200.74 0.42 71,890.00$        2022 Ready For Concrete 43

WESTVIEWRD 663 WESTVIEW RD END ROSSER LN 6/30/1992 Venable 38,910 4,323.33 2,047.87 0.39 60,526.67$        2022 Complete 43
ON/OFFRAMP 10575 ON/OFF RAMPS RT 250 RAMP RAMP 1/1/1900 Greenbrier 8,683 964.78 434.16 0.08 13,506.89$        2022 43

16THSTNW 73 16TH ST NW GRADY AVE GORDON AVE 6/30/1993 Venable 10,293 1,143.67 367.61 0.07 16,011.33$        2022 Deferred 44



ORANGEST 476 ORANGE ST POPLAR ST E HIGH ST 6/30/1997 Martha Jefferson 9,492 1,054.67 474.59 0.09 14,765.33$        2022 Ready For Concrete 44
PAGEST 480 PAGE ST END ALBEMARLE ST 6/30/2003 10th & Page 52,057 5,784.11 2,082.30 0.39 80,977.56$        2022 Deferred 44

ROBINSONPL 545 ROBINSON PL WARE ST RAYON ST 6/30/1994 Ridge Street 7,343 815.89 262.26 0.05 11,422.44$        2022 Deferred 44
HILLSDALED 10005 HILLSDALE DRIVE EXTD HILLSDALE DR SEMINOLE CT 1/1/1900 The Meadows 40,792 4,532.44 1,236.13 0.23 63,454.22$        2022 44

8THSTNE 41 8TH ST NE FARISH ST E HIGH ST 6/30/1995 North Downtown 24,691 2,743.44 1,122.33 0.21 38,408.22$        2022 Ready For Concrete 45
MARSHALLST 406 MARSHALL ST DAVIS AVE WATSON AVE 6/30/1995 Locust Grove 15,456 1,717.33 429.34 0.08 24,042.67$        2022 Complete 45
MCELROYDR 414 MCELROY DR JEFFERSON PARK CIR END 6/30/1999 Fry's Spring 87,019 9,668.78 2,231.25 0.42 135,362.89$      2022 Deferred 45

RIALTOST 522 RIALTO ST ALTAVISTA AVE STONEHENGE AVE 6/30/2012 Belmont 12,769 1,418.78 608.05 0.12 19,862.89$        2022 Deferred 45
RIVERDALED 537 RIVERDALE DR WILLOW DR E HIGH ST 6/30/1993 Martha Jefferson 14,232 1,581.33 444.75 0.08 22,138.67$        2022 Deferred 45

ROBINSONWO 546 ROBINSON WOODS END CABELL AVE 6/30/2002 Barracks / Rugby 5,822 646.89 363.87 0.07 9,056.44$          2022 Deferred 45
ROSSERAVEE 558 ROSSER AVE E 12TH ST NW PRESTON AVE 6/30/1996 Venable 13,148 1,460.89 657.42 0.12 20,452.44$        2022 Deferred 45

3RDSTNE 13 3RD ST NE HEDGE ST E HIGH ST 6/30/1990 North Downtown 13,332 1,481.33 579.63 0.11 20,738.67$        2022 Ready For Concrete 46
OXFORDPL 478 OXFORD PL OXFORD RD OXFORD RD 6/30/2000 Barracks / Rugby 18,737 2,081.89 936.83 0.18 29,146.44$        2022 Complete 46
RAYONST 520 RAYON ST ELLIOTT AVE END 6/30/1994 Ridge Street 23,148 2,572.00 680.82 0.13 36,008.00$        2022 Deferred 46
RUGBYRD 580 RUGBY RD BARRACKS RD PRESTON AVE 6/30/2009 Barracks / Rugby 23,360 2,595.56 687.06 0.13 36,337.78$        2022 Deferred 46
SPRIGGLN 603 SPRIGG LN END EMMET ST S 6/30/2000 Lewis Mountain 20,437 2,270.78 729.90 0.14 31,790.89$        2022 Ready For Concrete 46
8THSTNW 45 8TH ST NW PRESTON AVE ANDERSON ST 6/30/2004 10th & Page 21,256 2,361.78 787.28 0.15 33,064.89$        2022 Deferred 47

CLEVELANDA 177 CLEVELAND AVE JEFFERSON PARK AVE CHERRY AVE 6/30/2008 Fry's Spring 34,883 3,875.89 1,202.87 0.23 54,262.44$        2022 Deferred 47
GROVERD 282 GROVE RD ST ANNES RD END 6/30/2009 Greenbrier 123,720 13,746.67 3,749.09 0.71 192,453.33$      2022 Ready For Concrete 47
KENTRD 344 KENT RD MINOR RD ALDERMAN RD 6/30/1999 Lewis Mountain 17,920 1,991.11 896.02 0.17 27,875.56$        2022 Deferred 47

NORTHBAKER 456 NORTH BAKER ST END BAKER ST 6/30/2000 Fifeville 37,322 4,146.89 933.04 0.18 58,056.44$        2022 Ready For Concrete 47
OLDFARMRD 473 OLD FARM RD WESTVIEW RD WINSTON RD 6/30/1992 Venable 14,349 1,594.33 597.88 0.11 22,320.67$        2022 Complete 47
STJAMESCIR 613 ST JAMES CIR MOWBRAY PL END 6/30/1999 Martha Jefferson 9,761 1,084.56 287.08 0.05 15,183.78$        2023 47
TUNLAWPL 635 TUNLAW PL BURNLEY AVE ROSSER AVE W 6/30/1993 Venable 7,007 778.56 350.37 0.07 10,899.78$        2023 47

WOODLANDDR 675 WOODLAND DR CLEVELAND AVE DEAD END 6/30/2000 Fry's Spring 34,556 3,839.56 1,382.23 0.26 53,753.78$        2023 47
ST.CHARLES 10011 ST. CHARLES AVE - SOUTH OF RT 250 RAMP END 1/1/1900 North Downtown 20,204 2,244.89 631.39 0.12 31,428.44$        2023 47
12THSTNE 62 12TH ST NE MERIWETHER ST E MARKET ST 6/30/1999 Martha Jefferson 49,553 5,505.89 1,376.48 0.26 77,082.44$        2023 48
DAVIDTER 194 DAVID TER END THOMAS DR 6/30/2000 Fry's Spring 17,584 1,953.78 439.61 0.08 27,352.89$        2023 48
GRIMESPL 280 GRIMES PL END HARRIS RD 6/30/2000 Ridge Street 4,816 535.11 200.66 0.04 7,491.56$          2023 48

LEWISMOUNT 364 LEWIS MOUNTAIN CIR LEWIS MOUNTAIN RD END 6/30/2001 Lewis Mountain 9,438 1,048.67 393.24 0.07 14,681.33$        2023 48
MERIWETHER 428 MERIWETHER ST END 13TH ST NE 6/30/1999 Martha Jefferson 25,838 2,870.89 890.95 0.17 40,192.44$        2023 48
STRATFORDC 620 STRATFORD CT SHAMROCK RD END 6/30/1998 Fry's Spring 13,081 1,453.44 503.11 0.10 20,348.22$        2023 48
12THSTNW 64 12TH ST NW WERTLAND ST W MAIN ST 6/30/2000 10th & Page 9,948 1,105.33 497.38 0.09 15,474.67$        2023 49

AMHERSTCMN 86 AMHERST CMN END AMHERST ST 6/30/2000 Barracks / Rugby 5,889 654.33 294.43 0.06 9,160.67$          2023 49
BARKSDALES 108 BARKSDALE ST DEAD END RIDGE ST 6/30/1996 Ridge Street 4,084 453.78 255.27 0.05 6,352.89$          2023 49

DICEST 203 DICE ST RIDGE ST END 6/30/1996 Ridge Street 19,936 2,215.11 738.39 0.14 31,011.56$        2023 49
MADISONLN 395 MADISON LN CHANCELLOR ST UNIVERSITY AVE 6/30/2008 Venable 18,264 2,029.33 961.28 0.18 28,410.67$        2023 49
RIVERVISTA 536 RIVER VISTA AVE ST CLAIR AVE COLEMAN ST 6/30/2002 Locust Grove 27,106 3,011.78 874.40 0.17 42,164.89$        2023 49
BANBURYST 106 BANBURY ST GREENBRIER DR TARLETON DR 6/30/1997 Greenbrier 86,307 9,589.67 2,697.08 0.51 134,255.33$      2023 50
JEFFERSONP 334 JEFFERSON PARK AVE BRANDON AVE W MAIN ST 6/30/2010 Jefferson Park Avenue 70,307 7,811.89 1,757.68 0.33 109,366.44$      2023 50
MARTINST 408 MARTIN ST SMITH ST END 6/30/2000 Locust Grove 22,467 2,496.33 561.68 0.11 34,948.67$        2023 50
RICKYRD 525 RICKY RD CITY LIMITS ANGUS RD 6/30/2009 The Meadows 27,166 3,018.44 970.21 0.18 42,258.22$        2023 50
4THSTNE 17 4TH ST NE HEDGE ST E HIGH ST 6/30/1993 North Downtown 12,742 1,415.78 579.20 0.11 19,820.89$        2023 51

ALTAMONTST 84 ALTAMONT ST END W HIGH ST 6/30/2009 North Downtown 11,925 1,325.00 596.27 0.11 18,550.00$        2023 51
ANGUSRD 89 ANGUS RD END EMMET ST N 6/30/2006 The Meadows 76,038 8,448.67 2,112.18 0.40 118,281.33$      2023 51

CHERRYAVE 167 CHERRY AVE SHAMROCK RD WILLARD DR 6/30/2010 Fry's Spring 75,760 8,417.78 1,942.57 0.37 117,848.89$      2023 51
DAIRYRD 192 DAIRY RD GENTRY LN GENTRY LN 1/1/1900 Barracks / Rugby 40,334 4,481.56 2,016.70 0.38 62,741.78$        2023 51
DICEST 202 DICE ST 5TH ST SW RIDGE ST 6/30/2008 Fifeville 18,164 2,018.22 789.72 0.15 28,255.11$        2023 51

ESTESST 240 ESTES ST 9TH ST SW WALKER SQ 6/30/2004 Fifeville 20,424 2,269.33 785.54 0.15 31,770.67$        2023 51
HIGHLANDAV 308 HIGHLAND AVE ROBERTSON AVE CHERRY AVE 6/30/2002 Fry's Spring 36,006 4,000.67 1,241.57 0.24 56,009.33$        2023 51
HOLIDAYDR 316 HOLIDAY DR EMMET ST N END 6/30/2004 The Meadows 44,709 4,967.67 1,117.72 0.21 69,547.33$        2023 51
11THSTNW 59 11TH ST NW ROSSER AVE E PAGE ST 6/30/2008 10th & Page 48,545 5,393.89 1,618.16 0.31 75,514.44$        2023 52
BAILEYRD 103 BAILEY RD ORANGEDALE AVE 5TH ST SW 6/30/2007 Fifeville 36,634 4,070.44 1,017.61 0.19 56,986.22$        2023 52

BURGESSLN 143 BURGESS LN E MARKET ST END 6/30/2000 Woolen Mills 14,520 1,613.33 764.22 0.14 22,586.67$        2023 52
HILLST 309 HILL ST END RAYMOND AVE 6/30/1992 Fry's Spring 19,165 2,129.44 833.27 0.16 29,812.22$        2023 52

LOCUSTLANE 384 LOCUST LANE CT END LOCUST LN 6/30/1992 Locust Grove 7,276 808.44 242.52 0.05 11,318.22$        2023 52
4THSTSW 23 4TH ST SW END OAK ST 6/30/1994 Fifeville 12,928 1,436.44 808.00 0.15 20,110.22$        2023 53

10THSTSW 57 10TH ST SW KING ST CHERRY AVE 6/30/1996 Fifeville 4,053 450.33 289.51 0.05 6,304.67$          2023 53
12THSTNW 63 12TH ST NW ROSSER AVE E END 6/30/2008 Venable 30,268 3,363.11 945.88 0.18 47,083.56$        2024 53
BROOKRD 135 BROOK RD HILLWOOD PL GREENBRIER DR 6/30/1997 Greenbrier 30,477 3,386.33 952.42 0.18 47,408.67$        2024 53

CHELSEADR 166 CHELSEA DR SHAMROCK RD END 6/30/2000 Jefferson Park Avenue 12,504 1,389.33 480.91 0.09 19,450.67$        2024 53
KEITHVALLE 339 KEITH VALLEY RD KENWOOD LN END 6/30/1999 Greenbrier 32,071 3,563.44 1,781.72 0.34 49,888.22$        2024 53

LINDACT 370 LINDA CT END ANGUS RD 6/30/2002 The Meadows 17,414 1,934.89 414.62 0.08 27,088.44$        2024 53
LOCUSTLN 383 LOCUST LN END LOCUST AVE 6/30/1994 Locust Grove 27,163 3,018.11 905.42 0.17 42,253.56$        2024 53

MONTEVISTA 438 MONTE VISTA AVE JEFFERSON PARK AVE END 6/30/2011 Fry's Spring 77,479 8,608.78 2,421.21 0.46 120,522.89$      2024 53
ROCKLANDAV 550 ROCKLAND AVE END 6TH ST SE 6/30/1994 Ridge Street 13,298 1,477.56 474.92 0.09 20,685.78$        2024 53
BRUNSWICKR 140 BRUNSWICK RD SUNSET AVE JEFFERSON PARK CIR 6/30/2011 Fry's Spring 12,800 1,422.22 609.50 0.12 19,911.11$        2024 54
EASTVIEWST 213 EASTVIEW ST KNOLL ST MOUNTAIN VIEW ST 6/30/1993 Belmont 5,967 663.00 229.49 0.04 9,282.00$          2024 54
GORDONAVE 271 GORDON AVE RUGBY RD 11TH ST NW 6/30/2012 Venable 65,380 7,264.44 2,254.49 0.43 101,702.22$      2024 54
HAMPTONST 286 HAMPTON ST CARLTON RD NASSAU ST 6/30/2008 Belmont 41,456 4,606.22 1,337.29 0.25 64,487.11$        2024 54
MARSHALLST 407 MARSHALL ST END DAVIS AVE 6/30/1994 Locust Grove 15,142 1,682.44 582.37 0.11 23,554.22$        2024 54

MINORRD 435 MINOR RD KENT RD CAMERON LN 6/30/1999 Lewis Mountain 25,485 2,831.67 1,274.25 0.24 39,643.33$        2024 54
OAKLEAFLN 468 OAKLEAF LN GREENLEAF LN ROSE HILL DR 6/30/2000 Barracks / Rugby 25,404 2,822.67 668.53 0.13 39,517.33$        2024 54

ROCKLANDAV 549 ROCKLAND AVE AVON ST E TO END 6/30/2003 Belmont 38,735 4,303.89 1,613.95 0.31 60,254.44$        2024 54



RUNST 582 RUN ST 10TH ST NW HOLLY DR 6/30/1995 10th & Page 3,248 360.89 162.38 0.03 5,052.44$          2024 54
ON/OFFRAMP 10566 ON/OFF RAMPS RT 250 250 BYPASS WATSON AVE 1/1/1900 Locust Grove 4,411 490.11 220.56 0.04 6,861.56$          2024 54
CONCORDAVE 180 CONCORD AVE ROSE HILL DR HARRIS ST 6/30/2002 Rose Hill 39,100 4,344.44 1,117.15 0.21 60,822.22$        2024 55
COTTAGELN 182 COTTAGE LN WESTVIEW RD WINSTON RD 6/30/1992 Venable 18,232 2,025.78 607.74 0.12 28,360.89$        2024 55
EARHARTST 211 EARHART ST END EMMET ST N 6/30/2010 The Meadows 23,495 2,610.56 711.97 0.13 36,547.78$        2024 55

ELLIEWOODA 218 ELLIEWOOD AVE END UNIVERSITY AVE 6/30/2010 Venable 11,010 1,223.33 579.49 0.11 17,126.67$        2024 55
FARMLN 245 FARM LN END E JEFFERSON ST 6/30/1996 Martha Jefferson 5,905 656.11 328.08 0.06 9,185.56$          2024 55
INDIARD 324 INDIA RD SEMINOLE TRL HILLSDALE DR 6/30/2008 The Meadows 36,647 4,071.89 832.88 0.16 57,006.44$        2024 55

MERIDIANST 425 MERIDIAN ST MONTICELLO RD MONTROSE AVE 6/30/1991 Belmont 44,378 4,930.89 1,584.93 0.30 69,032.44$        2024 55
OLD5THST 471 OLD 5TH ST 5TH ST SW 5TH ST SW 6/30/1996 Ridge Street 16,788 1,865.33 932.64 0.18 26,114.67$        2024 55
OLINDADR 475 OLINDA DR BRIARCLIFF AVE END 6/30/1997 Fifeville 15,260 1,695.56 423.88 0.08 23,737.78$        2024 55

PAOLIST 483 PAOLI ST 10TH ST NW 9TH ST NW 6/30/2009 10th & Page 10,373 1,152.56 576.29 0.11 16,135.78$        2024 55
RIALTOST 524 RIALTO ST ROCKLAND AVE PALATINE AVE 6/30/1998 Belmont 7,167 796.33 325.78 0.06 11,148.67$        2024 55
91/2STNE 46 9 1/2 ST NE E HIGH ST E JEFFERSON ST 6/30/2002 Martha Jefferson 8,858 984.22 442.88 0.08 13,779.11$        2025 56

HIGHLANDAV 307 HIGHLAND AVE TRAILRIDGE RD DUBLIN RD 6/30/1999 Johnson Village 33,521 3,724.56 985.91 0.19 52,143.78$        2025 56
MARIONCT 402 MARION CT MCELROY DR END 6/30/1999 Fry's Spring 8,101 900.11 192.87 0.04 12,601.56$        2025 56

MEADOWBROO 418 MEADOWBROOK CT MEADOWBROOK HEIGHTS RD END 6/30/2000 Greenbrier 11,868 1,318.67 329.65 0.06 18,461.33$        2025 56
MORRISRD 449 MORRIS RD TWYMAN RD ALDERMAN RD 6/30/1999 Lewis Mountain 29,121 3,235.67 728.02 0.14 45,299.33$        2025 56

OAKMONTST 469 OAKMONT ST DICE ST OAK ST 6/30/1999 Ridge Street 11,624 1,291.56 341.88 0.06 18,081.78$        2025 56
CARLTONRD 472 CARLTON RD E MARKET ST MEADE AVE 6/30/2010 Martha Jefferson 23,835 2,648.33 1,135.02 0.21 37,076.67$        2025 56

RIVESST 542 RIVES ST CARLTON AVE MONTICELLO RD 6/30/2007 Belmont 76,871 8,541.22 2,956.57 0.56 119,577.11$      2025 56
SHAMROCKRD 587 SHAMROCK RD CHERRY AVE END 6/30/2010 Johnson Village 90,088 10,009.78 2,649.64 0.50 140,136.89$      2025 56

TROOSTCT 633 TROOST CT END MCELROY DR 6/30/1999 Fry's Spring 6,989 776.56 205.55 0.04 10,871.78$        2025 56
WESTST 661 WEST ST 11TH ST NW 7TH ST NW 6/30/2003 10th & Page 50,830 5,647.78 2,209.99 0.42 79,068.89$        2025 56

SOUTHSTREE 10009 SOUTH STREET W MAIN ST E SOUTH ST 1/1/1900 North Downtown 27,634 3,070.44 1,201.47 0.23 42,986.22$        2025 56
1STSTS 4 1ST ST S MALL GARRETT ST 6/30/1998 North Downtown 11,734 1,303.78 533.37 0.10 18,252.89$        2025 57

10THSTNW 55 10TH ST NW HENRY AVE ROOSEVELT BROWN BLVD 6/30/2012 10th & Page 113,865 12,651.67 3,253.29 0.62 177,123.33$      2025 57
MONTPELIER 445 MONTPELIER ST FONTAINE AVE END 6/30/1999 Jefferson Park Avenue 12,879 1,431.00 402.47 0.08 20,034.00$        2025 57

PRICEAVE 514 PRICE AVE PIEDMONT AVE N MAURY AVE 6/30/2003 Jefferson Park Avenue 21,568 2,396.44 718.92 0.14 33,550.22$        2025 57
SHERIDANAV 591 SHERIDAN AVE NORTH AVE CALHOUN ST 6/30/2012 Locust Grove 15,217 1,690.78 422.70 0.08 23,670.89$        2025 57

8THSTNE 42 8TH ST NE E HIGH ST E MARKET ST 6/30/1995 North Downtown 13,700 1,522.22 595.64 0.11 21,311.11$        2025 58
BLENHEIMAV 124 BLENHEIM AVE 6TH ST SE MONTICELLO RD 6/30/2001 Belmont 91,130 10,125.56 2,939.67 0.56 141,757.78$      2025 58
CHERRYAVE 169 CHERRY AVE SHAMROCK RD 9TH ST SW 6/30/2006 Fifeville 148,369 16,485.44 4,009.97 0.76 230,796.22$      2025 58

EARLYST 212 EARLY ST DRUID AVE PALATINE AVE 6/30/1995 Belmont 28,184 3,131.56 971.88 0.18 43,841.78$        2025 58
MONTICELLO 440 MONTICELLO AVE 6TH ST SE AVON ST 6/30/2009 Belmont 24,332 2,703.56 528.96 0.10 37,849.78$        2025 58
PALATINEAV 481 PALATINE AVE 6TH ST SE RIALTO ST 6/30/1994 Belmont 27,016 3,001.78 1,039.06 0.20 42,024.89$        2025 58

PARKST 494 PARK ST MELBOURNE RD RAMP 6/30/2011 Locust Grove 69,512 7,723.56 2,574.53 0.49 108,129.78$      2025 58
QUARRYRD 516 QUARRY RD PALATINE AVE MONTICELLO AVE 6/30/2004 Belmont 33,955 3,772.78 1,257.58 0.24 52,818.89$        2026 58

RIVANNAAVE 531 RIVANNA AVE END HARRIS ST 6/30/1991 Rose Hill 7,506 834.00 234.58 0.04 11,676.00$        2026 58
STADIUMRD 614 STADIUM RD END EMMET ST S 6/30/2011 Jefferson Park Avenue 111,713 12,412.56 4,137.52 0.78 173,775.78$      2026 58

STONEHENGE 619 STONEHENGE AVE END 6TH ST SE 6/30/1994 Ridge Street 12,502 1,389.11 416.72 0.08 19,447.56$        2026 58
WESTERLYAV 662 WESTERLY AVE FONTAINE AVE SUMMIT ST 6/30/2000 Jefferson Park Avenue 32,625 3,625.00 1,254.82 0.24 50,750.00$        2026 58

GREENST 275 GREEN ST ROCKLAND AVE ROUGEMONT AVE 6/30/2003 Belmont 19,870 2,207.78 620.95 0.12 30,908.89$        2026 59
GROVEAVE 281 GROVE AVE HAZEL ST E HIGH ST 6/30/2002 Martha Jefferson 38,529 4,281.00 1,242.86 0.24 59,934.00$        2026 59
LINDENAVE 371 LINDEN AVE MONTICELLO RD NASSAU ST 6/30/2003 Belmont 30,562 3,395.78 985.87 0.19 47,540.89$        2026 59
LITTLEHIGH 375 LITTLE HIGH ST 10TH ST NE MEADE AVE 6/30/2007 Martha Jefferson 54,293 6,032.56 1,939.03 0.37 84,455.78$        2026 59

MERIDIANST 427 MERIDIAN ST DRUID AVE ROCKLAND AVE 6/30/1999 Belmont 14,449 1,605.44 656.77 0.12 22,476.22$        2026 59
TWYMANRD 636 TWYMAN RD END ALDERMAN RD 6/30/1999 Lewis Mountain 13,410 1,490.00 496.67 0.09 20,860.00$        2026 59
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Charlottesville, VA 
2019 Pavement Management System Report  


 
1.0 Project Introduction   
The nation's highways represent an investment of billions of dollars by local, state and 
federal governments.  For Charlottesville, who maintains 159.91 miles of paved roadways, 
this investment translates into roughly $249.46M when factoring in a replacement 
(reconstruction) cost of approximately $1.56 million per mile.  The $1.56 million per mile is 
a national estimate obtained from the American Public Works Association (APWA).  This 
report will only address the needs for the asphalt roads. 


Total Pavement Network Value ($) $249.46 Million 


Total Distress Value/” Fix” Everything ($) 
All Asphalt Roads 
Total 


 
$22,014,612 


 
To protect this investment, Charlottesville hired Transmap Corporation to assist in the 
development of a Network Pavement Management System.  This program is designed to 
preserve and extend the useful life of paved surfaces throughout the City and optimize the 
available funds to meet the network condition needs.  With careful planning and diligent 
effort, highest performance standards could be maintained while reducing the overall long-
term costs of managing the network pavement system.   


 


1.1 Principles of Pavement Management 


Given the persistent shortage of funds for maintaining these street systems, the 
preservation and stewardship of existing roads have become major activities for all levels of 
government.  An excellent way of maximizing the return on investment for the money that 
exists for road maintenance is to implement a Pavement Management System. 


Pavement management is a systematic approach to extending the life of a pavement 
network.  More specifically, it is the process of planning, budgeting, funding, designing, 
constructing, monitoring, evaluating, maintaining, and rehabilitating the pavement network 
to provide maximum benefits with available funds. 


A Pavement Management System provides tools and methods for finding and implementing 
the best Maintenance & Rehabilitation (M&R) strategies.  Repairing streets when they are 
still in fair condition ultimately costs less over their lifetime than waiting to fix roads that 
have fallen into poor condition.  In other words, the proactive approach of routine pavement 
management means less money wasted on frequent roadway reconstruction, and a 
potential savings of millions of dollars. 


This process is illustrated in Figure 1-1.  It details how timely intervention can delay the 
inevitable total reconstruction for as long as practical.  If repairs are delayed until a road is 
rated in “Fair” condition or worse, the cost of rehabilitation becomes 4 to 5 times more 
expensive than for those roads in “Good” condition.  This means without preventive 
maintenance; the cost of rehabilitation will be prohibitively expensive. 
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A Pavement Management System provides a way to store an accurate inventory of all 
roadways, enriched with links to easements, as-built records, and historical documentation.  
The breadth and depth of information they hold, including digital images of roadways, 
baseline pavement condition data, and reviews of deterioration over time, are invaluable 
resources for measuring and tracking the effectiveness of Maintenance and Rehabilitation 
strategies. 


                   


Successful Pavement Management System programs let agency decision makers develop 
reliable performance models for the roadway, which can be used to generate sound policies 
and long-term rehabilitation strategies, budgets, and timetables.   


Another compelling reason for implementing a Pavement Management System is the 
Governmental Accounting Standards Board (GASB) Statement 34.  This regulation requires 
agencies that collect taxes for managing a long-term, fixed infrastructure asset to either: 


 Option #1 - Implement financial accounting controls to effectively depreciate and 
plan for the replacement of fixed assets; or, 


 Option #2 - Implement an asset management system that provides a mechanism to 
gauge and budget for the long-term rehabilitation and/or maintenance of assets. 


This study completed on the City’s roadway network can be used as the basis for achieving 
GASB 34** compliance, either as the foundation for the inventory and valuation of the 
network (Option #1), or as the foundation of an asset management system (Option #2). 


** Although it is not required to meet GASB 34 standards, it is recommended to follow the 
industry’s best practices with regards to monitoring their infrastructure. 
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1.2 The Pavement Management Process 
Figure 1-2 depicts the three unique, but equally important, steps that comprise the 
Pavement Management Process.


 


1.  System Configuration 


System configuration involves identifying all roadways of the project network and assigning 
them a unique identifier.  Each section has attributes such as physical characteristics 
(length, width, etc.), pavement type, and road classification.  As part of system 
configuration, the network is linked to a GIS map. 


2.  Field Data Collection or Field Surveys 


After system configuration is completed, every roadway in the system is surveyed and its 
condition assessed using the following criteria: 


Surface Distress 


Using high definition digital images, technicians evaluate the distress of the roadways they 
travel on.  They record pavement conditions such as cracking, potholes, and raveling, all of 
which are examples of surface distress. 


Pavement distresses recorded during this survey are itemized in Table 1.1, with respect to 
the pavement type (AC=Asphalt Pavement and PCC=Portland Cement Concrete). 
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Table 1.1 - Description of Surface Distresses Recorded by Transmap 


 


Pavement Distress for Asphalt Pavement 


 Alligator Cracking 
 Block Cracking 
 Bleeding 
 Edge Cracking 
 Transverse and Longitudinal Cracking 


  


 Patching and Utility Cut Patching 
 Potholes 
 Rutting 
 Weathering 
 Raveling 
 Bumps and Sags, Corrugations and 


Depressions 


 
 


Pavement Distress for Concrete Pavement 


 Divided Slabs 
 Linear Cracking 
 Corner Breaks 
 Durability (“D”) Cracking 
 Faulting 
 Joint Seal Damage 


 Pop Outs 
 Pumping 
 Scaling or Map Cracking 
 Shrinkage Cracking 
 Corner or Joint Spalling 
 Small or Large Patching  


 


Detailed descriptions of pavement distress and severity can be found in ASTM D6433-11.   


Severity 


Once a distress has been identified, its severity (Low, Moderate, High) is attached to the 
appropriate record and its count (e.g. number of potholes), square footage (area covered by 
cracking), and linear feet (length of a specific crack) are added, as well. 


In a Network Level PMS, a survey of a limited number of sample units per section is 
sufficient.  A sample area is defined as an area of 2,500 square feet plus or minus 1,000.  A 
section is viewed as the smallest measuring unit when considering the application and 
selection of Maintenance and Repair (M&R) treatments.  All field survey data is collected in 
samples and summarized on a section by section basis.  Each section constitutes a unit of 
data to populate the Pavement Management System.  


Other data collected during field surveys include the pavement width, the pavement type, 
GPS coordinates, and digital images. 


Transmap collected Charlottesville's data using GPS and high definition digital images for 
each road section.   
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3.  Analysis and Reporting 


The results of a Pavement Management System analysis provide a quantitative performance 
score called the Pavement Condition Index (PCI). 


Pavement Condition Index (PCI) is an engineering term representing the surface condition 
of the pavement on a scale of 0 to 100.  For example:  


 PCI of 100 is a pavement in perfect condition 
 PCI of 0 is a pavement that is failed 


The PCI is a distress-based condition index, i.e., specific distresses in the pavement are 
identified and tallied, and the type, severity, and extent of each distress are used to 
calculate a single number representing the pavement condition.  The higher numbers reflect 
better pavement.  The formula used to calculate the PCIs is shown in Appendix B. 


All condition ratings of the field surveys are captured at sample areas and combined to 
calculate one value, which represents the PCI of a pavement section using the area 
weighted average. 
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1.3 Understanding the Pavement Condition Index  


The following illustration (Figure 1-3) shows how the Pavement Condition Index (PCI) 
deteriorates over time for 3 different types of roadways.  It also compares the PCIs to 
commonly used descriptive terms (Good, Satisfactory, Fair, Poor, Very Poor, Serious, 
Failed).  The divisions between the descriptive terms are not fixed but are meant to indicate 
common perceptions of roadway condition. 


 


Table 1.2 shows typical PCI condition ranges, the work type, and possible rehabilitation 
options. 


Table 1.2 - Typical PCI Condition Ranges  
PCI Range Work Type Rehabilitation Options 


86-100 
Good Rejuvenation 


Little or no maintenance 
E.g. Crack Seal, 


Reclimite, fog seal 


71-85 
Satisfactory Global 


Routine Maintenance 
E.g. Seals such as slurry 


seal 
56-70 
Fair Critical Non-structural overlay, 


cape seal 
41-55 
Poor Conventional Structural overlay 


Overlay, Mill and overlay 
26-40 


Very Poor Conventional Structural Overlay 
Overlay, Mill and overlay 


11-25 
Serious Reconstruction Reconstruction, rebuild, 


full depth reclamation 
0-10 


Failed Reconstruction Reconstruction, rebuild, 
full depth reclamation 
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2.0 Maintenance and Rehabilitation Planning 


2.1 Key Analysis Inputs   


All Pavement Management Systems require user inputs to establish budget estimates and 
pavement Maintenance & Rehabilitation (M&R) plans.  During the Boot Camp, decisions 
were made that affected the pavement rehabilitation program in a variety of ways.  Please 
see the Boot Camp Meeting Notes for details.   


 


2.2 Pavement Preservation  


Figure 2-1 represents the American Public Works Association (APWA) industry standard 
pavement preservation curve. 


 


Figure 2-1 Pavement Preservation 
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Figure 2-2 represents APWA’s Pavement Toolbox.  This toolbox looks at possible 
preservation treatments and how they are cost effective to use, as opposed to spending all 
funding on worst-first maintenance (rehabilitation/reconstruction). 


 


 


Figure 2-2 Preservation Treatments 


 


This hierarchical strategy ensures that roadways slated for reconstruction remain in the 
reconstruction pipeline, even if there’s a funding shortfall.  Available funds are used to 
preserve those streets that can be treated with surface treatments and overlays.  No real 
equity is lost when those roads become unacceptable for use, since they were already 
scheduled for reconstruction. 
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2.3 Paved Network Present Conditions & Findings 


Pavement Sections Investigated for Charlottesville 
Charlottesville has approximately 159.91 miles of roads.  The table below shows the 
distribution by pavement type for the number of miles, the number of square yards and the 
weighted average Pavement Condition Index (PCI).    


 
Table 2.1 – Summary by Surface Type for Roads 


Pavement 
Type  


# of 
Sections # of Miles # of Square 


Yards 


% by # of 
Square 
Yards 


Weighted 
Average 


PCI 


Asphalt 682 159.91 2,748,282 100% 69 


Total 682 159.91 2,748,282 100% 69 


 
 


 


Pavement Sections Investigated for Charlottesville 


Charlottesville has approximately 159.91 miles of asphalt roads.  The table below shows the 
mileage distribution of asphalt pavement by Functional Classification detailing the number of 
sections, the number of miles, the number of square yards, and the weighted average 
Pavement Condition Index (PCI).   


Table 2.2 - Distribution of Asphalt Roads by Functional Class 


Functional 
Classification 


# of 
Sections 


# of Miles 
# of 


Square 
Yards 


% by # of 
Square 
Yards 


Weighted 
Average 


PCI 


Residential 682 159.91 2,748,282 100% 69 
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3.0 Asphalt (AC) Roads 


Pavements are grouped into “families” for further analysis using the MicroPAVER software.  
Pavements are grouped together for different reasons such as similar construction, similar 
traffic loads or similar funding categories.  The asphalt (AC) pavement network for 
Charlottesville will be evaluated as one network.    


Using data from similar communities and general performance curves, Transmap developed 
one pavement performance curve for all asphalt pavements as shown in Appendix A.   


 


3.1 Estimated Costs for Maintenance and Repair (M&R) 
Categories for Asphalt roads   


Asphalt M&R Category Matrix  


The unit prices for Maintenance and Repair (M&R) treatments were obtained from the boot 
camp meeting on Sept. 19, 2019.  Transmap translated the information and placed it into 
the M&R Category ranges and unit prices shown in Table 3.1.  The column titled “Expected 
Result” reflects the extended life of the pavement as experienced by Charlottesville. 


Table 3.1 - 2019 Unit Costs by M&R Category for All Asphalt Roads 


M&R Category M&R Treatment Price per Square 
Yard 


Expected Result 


Crack Seal  
(PCI 71-100) 


Crack Seal $1.00 3-year stabilization 


Conventional  
(PCI 21-70) 


2.0 -inch Mill & Overlay $14.00 15-years 
(PCI Reset to 100) 


Reclamation  
(PCI  0-20) 


Full Depth Reclamation $65.00 20-years 
(PCI Reset to 100) 


 


 


The values shown in table 3.1 have been updated to reflect the City of Charlottesville’s unit 
costs for various M&R Treatments.  Please refer to the M&R Treatment and Unit Costs, 
which will be used in the remainder of the report.   
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Table 3.2 - 2019 Cost for Repair by M&R Category for All Asphalt Roads  


PCI Range # of 
Sections 


# of 
Miles 


# of SY Unit Cost 
per SY 


Total Cost 


Crack Seal 
(PCI 71-100) 321 79.48 1,375,943 $1.00 $1,375,943 


Conventional 
(PCI 21-70) 353 78.64 1,344,381 $14.00 $18,821,334 


Reconstruction 
 (PCI  0-20) 


8 1.79 27,959 $65.00 $1,817,335 


Total 682 159.91 2,748,283  $22,014,612 


 


September 24, 2019 Boot Camp Meeting Notes: 
 Chris Crocker discussed the elements of the ArcGIS Online Site. 
 There is one network including all roads, Chris needs to check if he has functional/ 


funding classifications in existing GIS data and, if so, integrate into section data. 
 Using the centerline provided by the city there are four layers: pavement centerline, 


panoramic viewer, crack intelligence, and rut depth. 
 Chris discussed the project viewer, Pavement Data Viewer, and the van images. 
 Discussed the Laser Crack Measurement System (LCMS) features and capabilities.  Can 


be thought of as a Crack Heat Map.  Cracks are categorized by width.  Discussed 
meaning of true length (road surface length vs. map line length) Chris will provide link 
to attendees.   


 Discussed the Crack Intel Map Layer.  Ranking from 0 to 8 using the total crack count. 
 The rut depths (mm) are grouped into four (4) categories and then extrapolated and 


input into MicroPAVER. 
 LCMS - Mr. SID files are included on the hard drive provided to the city. 
 Chris updated the staff regarding Transmap standard project deliverables: PCI Map 


(Average Network PCI=69), Branch Report by unique ID’s, Section Report by unique 
section ID’s, and the Distress Report.  TransMap’s section ID’s are acceptable to city. 


 There is one M&R Treatment cost matrix. 
 City wide priority with no special zones, districts or neighborhoods.  Transmap will 


verify if the functional class are in the centerline file provided by the city. 
 City provided Transmap with five (5) years of construction work history that will be 


included in the MicroPAVER database.  Additional construction work history (10 years) 
will also be made available on spreadsheets. 
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Table 3.3 MicroPAVER Input Parameters 


Item Status 
Construction History The city provided us with five (5) years of 


construction work history which was included in the 
database, but will provide 10 more plus work plan 
up to July 1, 2020 


Format of Construction 
History Data 


Additional work history data will be sent to Tmap in 
spreadsheets. 


Number of Families One (1) family 


M&R Category by PCI 
Ranges 


See matrix- City staff will define later 


Critical PCI  
Between PCI of 55 and 70.   
(Recommend PCI=55) 


Critical PCI=55 


M&R Treatments (See 
Matrix) 


See Matrix-City staff will define later 


Unit Cost (Per Square Yard) See matrix-City staff will define later 


Current Budget  Between $1.2M and $1.5M Annually.  Believes $2M 
is needed.   


Given Budget for Major n/a 


Given Budget for Global n/a 


Global PCI Ranges n/a 


Global Life Expectancy n/a 


Start Date for Work Plans July 1, 2020 


Number of Years for Work 
Plan (Planning Horizon) 


5 years 


Recommended Budget 
Scenarios:  
 Do Nothing Budget 
 Budget to Maintain the 


Existing PCI – Using 
Given Budget for Major 
M&R Treatments 


 Given Budget what will 
be the resultant PCI 


Recommended Budget Scenarios:  
 Do Nothing Budget 
 Budget to Maintain the Existing PCI – Using 


Major M&R Treatments 
 Input a given total budget of $1.5M and $2.0M 


and determine the average network PCI along 
with the deferred maintenance. 


 Budget to achieve PCI of 71 – Using Major M&R 
Treatments 


 City to provide increasing budget numbers 
over 5-year period. 
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4.0 Asphalt Network Budget Scenarios 
The budget scenarios were completed using MicroPAVER software, version 7.0.10.  
Charlottesville’s pavement performance model was developed by Transmap using historical 
data and trends.  The performance model is shown in Appendix A.   


4.1 All Asphalt Roads   
Table 4.1 - Do Nothing Budget  
All Asphalt Roads 
Showing the Resulting PCI and Deferred Maintenance 


Year Beginning  
July 1, 2020 Annual Budget PCI at Year End Deferred Maint. 


2019 $0.00 65 $25.1M 


2020 $0.00 63 $27.6M 


2021 $0.00 60 $30.0M 


2022 $0.00 58 $32.7M 


2023 $0.00 56 $35.1M 


 


Figure 4.1 All AC Roads – Do Nothing Consequences 
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Table 4.2 – Recommended $2.3M Annual Budget to Maintain the Current PCI   
All AC Roads - Major M&R Treatments Only   


Year Beginning  
 July 1, 2020 


Annual Budget PCI at Year End Deferred Maint. 


2019 $2.3M 68 $22.8M 


2020 $2.3M 68 $22.9M 


2021 $2.3M 68 $22.9M 


2022 $2.3M 68 $23.0M 


2023 $2.3M 68 $22.9M 


 
 
 
Figure 4.2 All AC Roads - $2.3M Annual Budget to Maintain Current PCI  


 
 


 


The recommended MicroPAVER Five-Year Work Plan details are shown in Appendix C.  The 
actual spreadsheet is attached to the transmittal e-mail.  Each row represents the work year 
for each branch and section, section ID termini, including a cost estimate.  All the 
recommendations are for Major M&R Treatments which resets the PCI to 100.    
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Table 4.3 – Given $1.5M Annual Budget  
Determine PCI and Deferred Maintenance  
All AC Roads - Major M&R Treatments Only   


Year Beginning  
 July 1, 2020 Annual Budget PCI at Year End Deferred Maint. 


2020 $1.5M 65 $23.6M 


2021 $1.5M 65 $24.5M 


2022 $1.5M 64 $25.4M 


2023 $1.5M 63 $26.4M 


2024 $1.5M 62 $27.1M 


 
 
Figure 4.3 All AC Roads - $1.5 Annual Budget Consequences 
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Table 4.4 – Given $2.0M Annual Budget  
Determine PCI and Deferred Maintenance  
All AC Roads - Major M&R Treatments Only   


Year Beginning  
 July 1, 2020 Annual Budget PCI at Year End Deferred Maint. 


2020 $2.0M 68 $23.1M 


2021 $2.0M 67 $23.5M 


2022 $2.0M 67 $23.8M 


2023 $2.0M 67 $24.3M 


2024 $2.0M 66 $24.5M 


 


 


 


Figure 4.4 All AC Roads - $2.0 Annual Budget Consequences 
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Table 4.5 – Annual Budget Required to Achieve a Target PCI=71 in 5-Years 


All AC Roads - Major M&R Treatments Only   


Year Beginning  
 July 1, 2020 


Annual Budget PCI at Year End Deferred Maint. 


2019 $2.6M 69 $21.8M 


2020 $2.6M 70 $20.8M 


2021 $2.6M 71 $19.7M 


2022 $2.6M 71 $18.7M 


2023 $2.6M 71 $17.4M 


 
 
 
Figure 4.5 All AC Roads – $2.6 Annual Budget to Achieve PCI of 71 
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5.0 Summary for All Asphalt Roads  
The recommended annual budget of $2.3M would maintain the average network PCI of 68 
over the 5-year planning horizon.  An increase of the annual budget to $2.6M will increase 
the PCI to a 71 over a 5-year planning horizon.  However, given a $1.5M annual budget 
allows the PCI to drop one point per year.   


 


Figure 5.1 -All AC Roads - PCI vs. Year  
for Various Budgets 


 


It has been Transmap’s pleasure to work with the City of Charlottesville staff to begin the 
development of a Pavement Management System.  We are certain that the information 
provided is useful in keeping the network in optimum condition given budget constraints.   


The City of Charlottesville staff should be able to see dramatic and sustained improvement 
in the condition of its street network, concurrent with its use of regular pavement condition 
surveys. The system enables the staff to forecast future needs, conduct research that 
contributes to improved pavement performance, and maximize pavement investments by 
objectively prioritizing roadway preservation and improvement projects. 


In addition, the Pavement Management System provides a rational basis for communicating 
with the internal and external customers about stewardship of the City’s infrastructure.  The 
staff has the tools to blend reliable data for use in their analysis and to foster two-way 
communication of the results with decision makers. 
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Appendix A 


Charlottesville, VA  
Asphalt Pavement Performance Curve 


 


The predictive modeling used in the MicroPAVER (PAVER) software groups pavements of 
similar construction that are subjected to similar traffic loads, weather, and other factors 
that affect pavement life.  The historical data on pavement condition can be used to build a 
model, which can predict the future performance of a group of pavements with similar 
attributes.  In PAVER, this model of a pavement’s life is referred to as a “family”.   


The performance curve plays an important role in the development of network level budget 
analysis.  If the deterioration rate of the curve is too steep, the recommended budget to 
repair these pavements will increase.  If the deterioration rate of the curve is too flat, the 
recommended budget to repair these pavements will be too small.  Both situations are 
erroneous. 


The model shown below was developed using the best available information at the time.  As 
additional field data is added from future surveys, the model will be updated which will 
increase its accuracy. 


 
Figure A-1 shows the results for the residential asphalt performance model. 


 


Figure A-1 – All Asphalt Pavement Performance Model 
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Appendix B 


Pavement Condition Index (PCI) Formula 


Step 1:  In a Network Level PMS, a survey of a limited number of sample units per section 
is sufficient.  A sample area is defined as an area of 2,500 square feet, plus or minus 1,000.  
A section is viewed as the smallest measuring unit when considering the application and 
selection of Maintenance and Repair (M&R) treatments.  


 


Step 3:  Using customer defined constraints, such as the desired level of service, available 
rehabilitation technologies, or budgets, paving plans are developed in the Pavement 
Management System. 
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Appendix C 
Work Plan for $2.3M Annual Budget to Maintain the Current PCI 
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Branch ID Section ID Name From To Last Construction Date Neighborhood True Area (Ft2) True Area (Yd2) Length (Ft) Length (Mi) Estimated Cost Paving Plan Work Year Status PCI
WINSTONTER 673 WINSTON TER WINSTON RD FENDALL AVE 6/30/1992 Venable 6,902 766.89 345.10 0.07 10,736.44$        2020 Complete 3


PARKHILL 484 PARK HILL END PARK ST 6/30/1991 North Downtown 8,396 932.89 466.44 0.09 13,060.44$        2020 Complete 10
BARBOURDR 10002 BARBOUR DR PRESTON AVE CABELL AVE 1/1/1900 Barracks / Rugby 9,196 1,021.78 353.69 0.07 14,304.89$        2020 Complete 11
CENTERAVE 163 CENTER AVE END SHAMROCK RD 6/30/1998 Fry's Spring 23,317 2,590.78 832.75 0.16 36,270.89$        2020 Deferred 13


SEMINOLECT 585 SEMINOLE CT RT 29 N END 6/30/2002 The Meadows 46,139 5,126.56 1,398.15 0.26 71,771.78$        2020 Ready For Concrete 15
RUGBYCIR 576 RUGBY CIR RUGBY RD END 6/30/1994 Barracks / Rugby 6,124 680.44 382.75 0.07 9,526.22$          2020 Complete 16


BRANDYWINE 131 BRANDYWINE DR HYDRAULIC RD GREENBRIER DR 6/30/2004 Greenbrier 125,415 13,935.00 5,016.61 0.95 195,090.00$      2020 Complete 18
ALBEMARLES 78 ALBEMARLE ST CYNTHIANNA AVE PRESTON AVE 6/30/1995 Rose Hill 37,341 4,149.00 1,436.20 0.27 58,086.00$        2020 Complete 21
CASTALIAST 159 CASTALIA ST MONTICELLO AVE BLENHEIM AVE 6/30/1993 Belmont 17,029 1,892.11 549.32 0.10 26,489.56$        2020 Complete 21


OLDPRESTON 507 OLD PRESTON AVE MALL MARKET ST 6/30/1994 North Downtown 11,161 1,240.11 558.07 0.11 17,361.56$        2020 Complete 21
HILTONDR 314 HILTON DR MOSELEY DR END 6/30/2000 Fry's Spring 17,754 1,972.67 493.18 0.09 27,617.33$        2020 Complete 29


MEADOWBROO 419 MEADOWBROOK HEIGHTS RD YORKTOWN DR 250 BYPASS 6/30/1999 Greenbrier 84,723 9,413.67 3,530.12 0.67 131,791.33$      2020 Deferred 29
ALBEMARLES 79 ALBEMARLE ST 8TH ST NW PRESTON AVE 6/30/1995 10th & Page 22,898 2,544.22 954.08 0.18 35,619.11$        2020 Complete 30
APPLETREER 92 APPLE TREE RD STADIUM RD FONTAINE AVE 6/30/1997 Jefferson Park Avenue 23,283 2,587.00 895.51 0.17 36,218.00$        2020 Complete 30
HEMLOCKLN 299 HEMLOCK LN END PRESTON AVE 6/30/1993 Venable 5,479 608.78 228.31 0.04 8,522.89$          2020 Complete 30


KERRYLN 348 KERRY LN END GREENBRIER DR 6/30/1999 Greenbrier 77,129 8,569.89 2,203.67 0.42 119,978.44$      2020 Complete 30
CHANCELLOR 164 CHANCELLOR ST RUGBY RD UNIVERSITY AVE 6/30/1998 Venable 27,470 3,052.22 1,445.77 0.27 42,731.11$        2020 Ready For Paving 30


7THSTNW 39 7TH ST NW ELSOM ST W MAIN ST 6/30/1995 Starr Hill 3,321 369.00 237.20 0.04 5,166.00$          2020 Complete 31
JOHNST 329 JOHN ST 14TH ST NW END 6/30/2012 Venable 20,841 2,315.67 744.32 0.14 32,419.33$        2020 Complete 31


MANILAST 399 MANILA ST END WILLARD DR 6/30/1999 Fry's Spring 4,378 486.44 199.02 0.04 6,810.22$          2020 Deferred 31
17THSTNW 74 17TH ST NW GRADY AVE VIRGINIA AVE 6/30/1993 Venable 26,068 2,896.44 898.91 0.17 40,550.22$        2020 Complete 32
LYMANST 389 LYMAN ST GOODMAN ST DOUGLAS AVE 6/30/2010 Belmont 6,329 703.22 287.67 0.05 9,845.11$          2020 Complete 32


ROUGEMONTA 561 ROUGEMONT AVE HARTMANS MILL RD 6TH ST SE 6/30/1994 Ridge Street 25,575 2,841.67 710.41 0.13 39,783.33$        2020 Complete 32
SMITHST 598 SMITH ST END RIVER RD 6/30/1994 Locust Grove 7,308 812.00 365.41 0.07 11,368.00$        2020 Complete 32


MADISONAVE 394 MADISON AVE GRADY AVE PRESTON AVE 6/30/2010 Venable 49,211 5,467.89 1,447.39 0.27 76,550.44$        2020 Deferred 32
LONGWOODDR 388 LONGWOOD DR HARRIS RD END 6/30/2000 Fry's Spring 48,552 5,394.67 1,428.01 0.27 75,525.33$        2020 Complete 33


SADLERST 584 SADLER ST 15TH ST NW 14TH ST NW 6/30/1991 Venable 6,892 765.78 265.07 0.05 10,720.89$        2020 Complete 33
FAUQUIERRD 246 FAUQUIER RD LEWIS MOUNTAIN RD THOMSON RD 6/30/1999 Lewis Mountain 9,312 1,034.67 358.14 0.07 14,485.33$        2020 Complete 34
WARRENLN 651 WARREN LN MEADOWBROOK HEIGHTS RD END 6/30/1997 Greenbrier 7,016 779.56 584.66 0.11 10,913.78$        2020 Complete 34


3RDSTNE 14 3RD ST NE E HIGH ST MARKET 6/30/1994 North Downtown 11,433 1,270.33 571.67 0.11 17,784.67$        2020 Deferred 34
121/2STNW 61 12 1/2 ST NW WERTLAND ST W MAIN ST 6/30/2000 Venable 7,771 863.44 431.74 0.08 12,088.22$        2020 Complete 35


GLENNCT 269 GLENN CT END END 6/30/1997 Greenbrier 33,268 3,696.44 1,039.63 0.20 51,750.22$        2021 Complete 35
KENTTER 345 KENT TER JEFFERSON PARK AVE END 6/30/1996 Jefferson Park Avenue 9,307 1,034.11 310.22 0.06 14,477.56$        2021 Complete 35


MERIDIANST 426 MERIDIAN ST ROUGEMONT AVE S AROUND LOOP 6/30/1993 Belmont 66,484 7,387.11 1,955.41 0.37 103,419.56$      2021 Complete 35
PARKERPL 495 PARKER PL MASON LN RUGBY AVE 6/30/1994 Barracks / Rugby 13,371 1,485.67 445.70 0.08 20,799.33$        2021 Complete 35


FORESTRIDG 255 FOREST RIDGE RD FOREST HILLS AVE ROCK CREEK RD 6/30/2003 Fifeville 37,694 4,188.22 1,299.78 0.25 58,635.11$        2021 Complete 36
WELKPL 658 WELK PL HARRIS RD END 6/30/1995 Fry's Spring 29,080 3,231.11 726.99 0.14 45,235.56$        2021 Complete 36


CAMERONLN 150 CAMERON LN IVY RD LEWIS MOUNTAIN RD 6/30/1999 Lewis Mountain 27,675 3,075.00 1,257.95 0.24 43,050.00$        2021 Deferred 37
MIDDLESEXD 431 MIDDLESEX DR CITY LIMITS END 6/30/2001 The Meadows 6,183 687.00 181.87 0.03 9,618.00$          2021 Complete 37


PARKLNE 486 PARK LN E PARK ST END 6/30/1993 North Downtown 12,042 1,338.00 463.14 0.09 18,732.00$        2021 Complete 37
PIEDMONTAV 501 PIEDMONT AVE N STADIUM RD PIEDMONT AVE S 6/30/1997 Jefferson Park Avenue 39,155 4,350.56 1,505.96 0.29 60,907.78$        2021 Deferred 37


HOLLYDR 319 HOLLY DR RUN ST END 1/1/1900 10th & Page 4,746 527.33 215.73 0.04 7,382.67$          2021 Complete 38
PRESTONAVE 508 PRESTON AVE RUGBY RD 10TH ST NW 6/30/2004 Barracks / Rugby 81,430 9,047.78 2,467.58 0.47 126,668.89$      2021 Ready For Concrete 38


WAREST 650 WARE ST ELLIOTT AVE ROBINSON PL 6/30/1995 Ridge Street 6,475 719.44 249.04 0.05 10,072.22$        2021 Deferred 38
AMHERSTST 87 AMHERST ST AMHERST CMN ROSE HILL DR 6/30/1996 Barracks / Rugby 67,459 7,495.44 1,873.87 0.35 104,936.22$      2021 Ready For Paving 39
BUNKERHILL 142 BUNKER HILL DR YORKTOWN DR JAMESTOWN DR 6/30/1999 Greenbrier 11,286 1,254.00 564.31 0.11 17,556.00$        2021 Deferred 39


MARIEPL 401 MARIE PL END BRANDYWINE DR 6/30/1997 Greenbrier 8,296 921.78 230.44 0.04 12,904.89$        2021 Complete 39
15THSTNW 71 15TH ST NW END WERTLAND ST 6/30/2011 Venable 60,064 6,673.78 2,502.66 0.47 93,432.89$        2021 Ready For Concrete 40


CRESTMONTA 186 CRESTMONT AVE END CHERRY AVE 6/30/1999 Fry's Spring 29,215 3,246.11 942.41 0.18 45,445.56$        2021 Complete 40
HILLWOODPL 313 HILLWOOD PL END END 6/30/1999 Greenbrier 67,702 7,522.44 1,692.54 0.32 105,314.22$      2021 Complete 40


LEVYAVE 363 LEVY AVE AVON ST MONTICELLO RD 6/30/1990 Belmont 10,674 1,186.00 355.80 0.07 16,604.00$        2021 Deferred 40
TODDAVE 630 TODD AVE END HILL ST 6/30/1992 Fry's Spring 17,509 1,945.44 833.77 0.16 27,236.22$        2021 Complete 40


ALMEREAVE 10000 ALMERE AVE OAK ST ELLIOTT AVE 1/1/1900 Ridge Street 16,029 1,781.00 1,001.80 0.19 24,934.00$        2021 Complete 41
CASTALIAST 158 CASTALIA ST PALATINE AVE ROUGEMONT AVE 6/30/1993 Belmont 8,013 890.33 286.18 0.05 12,464.67$        2021 Complete 41
FENDALLTER 248 FENDALL TER END END 6/30/1992 Venable 14,674 1,630.44 638.00 0.12 22,826.22$        2021 Deferred 41


GALLOWAYDR 260 GALLOWAY DR LESTER DR KENWOOD LN 6/30/1997 Greenbrier 31,801 3,533.44 993.79 0.19 49,468.22$        2021 Complete 41
2NDSTSW 12 2ND ST SW MALL W SOUTH ST 6/30/2009 North Downtown 12,460 1,384.44 566.38 0.11 19,382.22$        2022 Ready For Concrete 42
10THSTNE 53 10TH ST NE E MARKET ST E WATER ST 6/30/2010 Martha Jefferson 9,541 1,060.11 265.02 0.05 14,841.56$        2022 Complete 42
13THSTNE 65 13TH ST NE END LITTLE HIGH ST 6/30/1998 Martha Jefferson 16,801 1,866.78 466.70 0.09 26,134.89$        2022 Ready For Concrete 42


DUNOVACT 210 DUNOVA CT STADIUM RD END 6/30/1997 Jefferson Park Avenue 8,971 996.78 224.29 0.04 13,954.89$        2022 Ready For Concrete 42
GARDENST 262 GARDEN ST LESTER DR CARLTON AVE 6/30/1993 Belmont 10,982 1,220.22 378.67 0.07 17,083.11$        2022 Deferred 42
KEITHVALLE 340 KEITH VALLEY RD END DAIRY RD 6/30/2002 Barracks / Rugby 5,421 602.33 338.84 0.06 8,432.67$          2022 Deferred 42
PRESTONPL 513 PRESTON PL GRADY AVE CABELL AVE 6/30/2008 Venable 31,001 3,444.56 1,347.85 0.26 48,223.78$        2022 Deferred 42


1STSTN 1 1ST ST N END E HIGH ST 6/30/2001 North Downtown 22,319 2,479.89 1,014.51 0.19 34,718.44$        2022 Deferred 43
DELLMEADLN 199 DELLMEAD LN RICKY RD CEDAR HILL RD 6/30/1994 The Meadows 19,797 2,199.67 659.91 0.12 30,795.33$        2022 Complete 43
GREENLEAFL 278 GREENLEAF LN GENTRY LN ROSE HILL DR 6/30/2012 Barracks / Rugby 41,851 4,650.11 1,395.03 0.26 65,101.56$        2022 Deferred 43
STGEORGEAV 612 ST GEORGE AVE ST CLAIR AVE COLEMAN ST 6/30/2000 Locust Grove 27,961 3,106.78 847.30 0.16 43,494.89$        2022 Ready For Concrete 43
STONEFIELD 617 STONEFIELD LN MASON LN RUGBY AVE 6/30/1994 Barracks / Rugby 10,421 1,157.89 434.20 0.08 16,210.44$        2022 Deferred 43


TARLETONDR 627 TARLETON DR GREENBRIER DR GREENBRIER DR 6/30/1998 Greenbrier 98,926 10,991.78 3,297.52 0.62 153,884.89$      2022 Complete 43
UNIVERSITY 639 UNIVERSITY CIR UNIVERSITY WAY RUGBY RD 6/30/1992 Venable 46,215 5,135.00 2,200.74 0.42 71,890.00$        2022 Ready For Concrete 43


WESTVIEWRD 663 WESTVIEW RD END ROSSER LN 6/30/1992 Venable 38,910 4,323.33 2,047.87 0.39 60,526.67$        2022 Complete 43
ON/OFFRAMP 10575 ON/OFF RAMPS RT 250 RAMP RAMP 1/1/1900 Greenbrier 8,683 964.78 434.16 0.08 13,506.89$        2022 43


16THSTNW 73 16TH ST NW GRADY AVE GORDON AVE 6/30/1993 Venable 10,293 1,143.67 367.61 0.07 16,011.33$        2022 Deferred 44







ORANGEST 476 ORANGE ST POPLAR ST E HIGH ST 6/30/1997 Martha Jefferson 9,492 1,054.67 474.59 0.09 14,765.33$        2022 Ready For Concrete 44
PAGEST 480 PAGE ST END ALBEMARLE ST 6/30/2003 10th & Page 52,057 5,784.11 2,082.30 0.39 80,977.56$        2022 Deferred 44


ROBINSONPL 545 ROBINSON PL WARE ST RAYON ST 6/30/1994 Ridge Street 7,343 815.89 262.26 0.05 11,422.44$        2022 Deferred 44
HILLSDALED 10005 HILLSDALE DRIVE EXTD HILLSDALE DR SEMINOLE CT 1/1/1900 The Meadows 40,792 4,532.44 1,236.13 0.23 63,454.22$        2022 44


8THSTNE 41 8TH ST NE FARISH ST E HIGH ST 6/30/1995 North Downtown 24,691 2,743.44 1,122.33 0.21 38,408.22$        2022 Ready For Concrete 45
MARSHALLST 406 MARSHALL ST DAVIS AVE WATSON AVE 6/30/1995 Locust Grove 15,456 1,717.33 429.34 0.08 24,042.67$        2022 Complete 45
MCELROYDR 414 MCELROY DR JEFFERSON PARK CIR END 6/30/1999 Fry's Spring 87,019 9,668.78 2,231.25 0.42 135,362.89$      2022 Deferred 45


RIALTOST 522 RIALTO ST ALTAVISTA AVE STONEHENGE AVE 6/30/2012 Belmont 12,769 1,418.78 608.05 0.12 19,862.89$        2022 Deferred 45
RIVERDALED 537 RIVERDALE DR WILLOW DR E HIGH ST 6/30/1993 Martha Jefferson 14,232 1,581.33 444.75 0.08 22,138.67$        2022 Deferred 45


ROBINSONWO 546 ROBINSON WOODS END CABELL AVE 6/30/2002 Barracks / Rugby 5,822 646.89 363.87 0.07 9,056.44$          2022 Deferred 45
ROSSERAVEE 558 ROSSER AVE E 12TH ST NW PRESTON AVE 6/30/1996 Venable 13,148 1,460.89 657.42 0.12 20,452.44$        2022 Deferred 45


3RDSTNE 13 3RD ST NE HEDGE ST E HIGH ST 6/30/1990 North Downtown 13,332 1,481.33 579.63 0.11 20,738.67$        2022 Ready For Concrete 46
OXFORDPL 478 OXFORD PL OXFORD RD OXFORD RD 6/30/2000 Barracks / Rugby 18,737 2,081.89 936.83 0.18 29,146.44$        2022 Complete 46
RAYONST 520 RAYON ST ELLIOTT AVE END 6/30/1994 Ridge Street 23,148 2,572.00 680.82 0.13 36,008.00$        2022 Deferred 46
RUGBYRD 580 RUGBY RD BARRACKS RD PRESTON AVE 6/30/2009 Barracks / Rugby 23,360 2,595.56 687.06 0.13 36,337.78$        2022 Deferred 46
SPRIGGLN 603 SPRIGG LN END EMMET ST S 6/30/2000 Lewis Mountain 20,437 2,270.78 729.90 0.14 31,790.89$        2022 Ready For Concrete 46
8THSTNW 45 8TH ST NW PRESTON AVE ANDERSON ST 6/30/2004 10th & Page 21,256 2,361.78 787.28 0.15 33,064.89$        2022 Deferred 47


CLEVELANDA 177 CLEVELAND AVE JEFFERSON PARK AVE CHERRY AVE 6/30/2008 Fry's Spring 34,883 3,875.89 1,202.87 0.23 54,262.44$        2022 Deferred 47
GROVERD 282 GROVE RD ST ANNES RD END 6/30/2009 Greenbrier 123,720 13,746.67 3,749.09 0.71 192,453.33$      2022 Ready For Concrete 47
KENTRD 344 KENT RD MINOR RD ALDERMAN RD 6/30/1999 Lewis Mountain 17,920 1,991.11 896.02 0.17 27,875.56$        2022 Deferred 47


NORTHBAKER 456 NORTH BAKER ST END BAKER ST 6/30/2000 Fifeville 37,322 4,146.89 933.04 0.18 58,056.44$        2022 Ready For Concrete 47
OLDFARMRD 473 OLD FARM RD WESTVIEW RD WINSTON RD 6/30/1992 Venable 14,349 1,594.33 597.88 0.11 22,320.67$        2022 Complete 47
STJAMESCIR 613 ST JAMES CIR MOWBRAY PL END 6/30/1999 Martha Jefferson 9,761 1,084.56 287.08 0.05 15,183.78$        2023 47
TUNLAWPL 635 TUNLAW PL BURNLEY AVE ROSSER AVE W 6/30/1993 Venable 7,007 778.56 350.37 0.07 10,899.78$        2023 47


WOODLANDDR 675 WOODLAND DR CLEVELAND AVE DEAD END 6/30/2000 Fry's Spring 34,556 3,839.56 1,382.23 0.26 53,753.78$        2023 47
ST.CHARLES 10011 ST. CHARLES AVE - SOUTH OF RT 250 RAMP END 1/1/1900 North Downtown 20,204 2,244.89 631.39 0.12 31,428.44$        2023 47
12THSTNE 62 12TH ST NE MERIWETHER ST E MARKET ST 6/30/1999 Martha Jefferson 49,553 5,505.89 1,376.48 0.26 77,082.44$        2023 48
DAVIDTER 194 DAVID TER END THOMAS DR 6/30/2000 Fry's Spring 17,584 1,953.78 439.61 0.08 27,352.89$        2023 48
GRIMESPL 280 GRIMES PL END HARRIS RD 6/30/2000 Ridge Street 4,816 535.11 200.66 0.04 7,491.56$          2023 48


LEWISMOUNT 364 LEWIS MOUNTAIN CIR LEWIS MOUNTAIN RD END 6/30/2001 Lewis Mountain 9,438 1,048.67 393.24 0.07 14,681.33$        2023 48
MERIWETHER 428 MERIWETHER ST END 13TH ST NE 6/30/1999 Martha Jefferson 25,838 2,870.89 890.95 0.17 40,192.44$        2023 48
STRATFORDC 620 STRATFORD CT SHAMROCK RD END 6/30/1998 Fry's Spring 13,081 1,453.44 503.11 0.10 20,348.22$        2023 48
12THSTNW 64 12TH ST NW WERTLAND ST W MAIN ST 6/30/2000 10th & Page 9,948 1,105.33 497.38 0.09 15,474.67$        2023 49


AMHERSTCMN 86 AMHERST CMN END AMHERST ST 6/30/2000 Barracks / Rugby 5,889 654.33 294.43 0.06 9,160.67$          2023 49
BARKSDALES 108 BARKSDALE ST DEAD END RIDGE ST 6/30/1996 Ridge Street 4,084 453.78 255.27 0.05 6,352.89$          2023 49


DICEST 203 DICE ST RIDGE ST END 6/30/1996 Ridge Street 19,936 2,215.11 738.39 0.14 31,011.56$        2023 49
MADISONLN 395 MADISON LN CHANCELLOR ST UNIVERSITY AVE 6/30/2008 Venable 18,264 2,029.33 961.28 0.18 28,410.67$        2023 49
RIVERVISTA 536 RIVER VISTA AVE ST CLAIR AVE COLEMAN ST 6/30/2002 Locust Grove 27,106 3,011.78 874.40 0.17 42,164.89$        2023 49
BANBURYST 106 BANBURY ST GREENBRIER DR TARLETON DR 6/30/1997 Greenbrier 86,307 9,589.67 2,697.08 0.51 134,255.33$      2023 50
JEFFERSONP 334 JEFFERSON PARK AVE BRANDON AVE W MAIN ST 6/30/2010 Jefferson Park Avenue 70,307 7,811.89 1,757.68 0.33 109,366.44$      2023 50
MARTINST 408 MARTIN ST SMITH ST END 6/30/2000 Locust Grove 22,467 2,496.33 561.68 0.11 34,948.67$        2023 50
RICKYRD 525 RICKY RD CITY LIMITS ANGUS RD 6/30/2009 The Meadows 27,166 3,018.44 970.21 0.18 42,258.22$        2023 50
4THSTNE 17 4TH ST NE HEDGE ST E HIGH ST 6/30/1993 North Downtown 12,742 1,415.78 579.20 0.11 19,820.89$        2023 51


ALTAMONTST 84 ALTAMONT ST END W HIGH ST 6/30/2009 North Downtown 11,925 1,325.00 596.27 0.11 18,550.00$        2023 51
ANGUSRD 89 ANGUS RD END EMMET ST N 6/30/2006 The Meadows 76,038 8,448.67 2,112.18 0.40 118,281.33$      2023 51


CHERRYAVE 167 CHERRY AVE SHAMROCK RD WILLARD DR 6/30/2010 Fry's Spring 75,760 8,417.78 1,942.57 0.37 117,848.89$      2023 51
DAIRYRD 192 DAIRY RD GENTRY LN GENTRY LN 1/1/1900 Barracks / Rugby 40,334 4,481.56 2,016.70 0.38 62,741.78$        2023 51
DICEST 202 DICE ST 5TH ST SW RIDGE ST 6/30/2008 Fifeville 18,164 2,018.22 789.72 0.15 28,255.11$        2023 51


ESTESST 240 ESTES ST 9TH ST SW WALKER SQ 6/30/2004 Fifeville 20,424 2,269.33 785.54 0.15 31,770.67$        2023 51
HIGHLANDAV 308 HIGHLAND AVE ROBERTSON AVE CHERRY AVE 6/30/2002 Fry's Spring 36,006 4,000.67 1,241.57 0.24 56,009.33$        2023 51
HOLIDAYDR 316 HOLIDAY DR EMMET ST N END 6/30/2004 The Meadows 44,709 4,967.67 1,117.72 0.21 69,547.33$        2023 51
11THSTNW 59 11TH ST NW ROSSER AVE E PAGE ST 6/30/2008 10th & Page 48,545 5,393.89 1,618.16 0.31 75,514.44$        2023 52
BAILEYRD 103 BAILEY RD ORANGEDALE AVE 5TH ST SW 6/30/2007 Fifeville 36,634 4,070.44 1,017.61 0.19 56,986.22$        2023 52


BURGESSLN 143 BURGESS LN E MARKET ST END 6/30/2000 Woolen Mills 14,520 1,613.33 764.22 0.14 22,586.67$        2023 52
HILLST 309 HILL ST END RAYMOND AVE 6/30/1992 Fry's Spring 19,165 2,129.44 833.27 0.16 29,812.22$        2023 52


LOCUSTLANE 384 LOCUST LANE CT END LOCUST LN 6/30/1992 Locust Grove 7,276 808.44 242.52 0.05 11,318.22$        2023 52
4THSTSW 23 4TH ST SW END OAK ST 6/30/1994 Fifeville 12,928 1,436.44 808.00 0.15 20,110.22$        2023 53


10THSTSW 57 10TH ST SW KING ST CHERRY AVE 6/30/1996 Fifeville 4,053 450.33 289.51 0.05 6,304.67$          2023 53
12THSTNW 63 12TH ST NW ROSSER AVE E END 6/30/2008 Venable 30,268 3,363.11 945.88 0.18 47,083.56$        2024 53
BROOKRD 135 BROOK RD HILLWOOD PL GREENBRIER DR 6/30/1997 Greenbrier 30,477 3,386.33 952.42 0.18 47,408.67$        2024 53


CHELSEADR 166 CHELSEA DR SHAMROCK RD END 6/30/2000 Jefferson Park Avenue 12,504 1,389.33 480.91 0.09 19,450.67$        2024 53
KEITHVALLE 339 KEITH VALLEY RD KENWOOD LN END 6/30/1999 Greenbrier 32,071 3,563.44 1,781.72 0.34 49,888.22$        2024 53


LINDACT 370 LINDA CT END ANGUS RD 6/30/2002 The Meadows 17,414 1,934.89 414.62 0.08 27,088.44$        2024 53
LOCUSTLN 383 LOCUST LN END LOCUST AVE 6/30/1994 Locust Grove 27,163 3,018.11 905.42 0.17 42,253.56$        2024 53


MONTEVISTA 438 MONTE VISTA AVE JEFFERSON PARK AVE END 6/30/2011 Fry's Spring 77,479 8,608.78 2,421.21 0.46 120,522.89$      2024 53
ROCKLANDAV 550 ROCKLAND AVE END 6TH ST SE 6/30/1994 Ridge Street 13,298 1,477.56 474.92 0.09 20,685.78$        2024 53
BRUNSWICKR 140 BRUNSWICK RD SUNSET AVE JEFFERSON PARK CIR 6/30/2011 Fry's Spring 12,800 1,422.22 609.50 0.12 19,911.11$        2024 54
EASTVIEWST 213 EASTVIEW ST KNOLL ST MOUNTAIN VIEW ST 6/30/1993 Belmont 5,967 663.00 229.49 0.04 9,282.00$          2024 54
GORDONAVE 271 GORDON AVE RUGBY RD 11TH ST NW 6/30/2012 Venable 65,380 7,264.44 2,254.49 0.43 101,702.22$      2024 54
HAMPTONST 286 HAMPTON ST CARLTON RD NASSAU ST 6/30/2008 Belmont 41,456 4,606.22 1,337.29 0.25 64,487.11$        2024 54
MARSHALLST 407 MARSHALL ST END DAVIS AVE 6/30/1994 Locust Grove 15,142 1,682.44 582.37 0.11 23,554.22$        2024 54


MINORRD 435 MINOR RD KENT RD CAMERON LN 6/30/1999 Lewis Mountain 25,485 2,831.67 1,274.25 0.24 39,643.33$        2024 54
OAKLEAFLN 468 OAKLEAF LN GREENLEAF LN ROSE HILL DR 6/30/2000 Barracks / Rugby 25,404 2,822.67 668.53 0.13 39,517.33$        2024 54


ROCKLANDAV 549 ROCKLAND AVE AVON ST E TO END 6/30/2003 Belmont 38,735 4,303.89 1,613.95 0.31 60,254.44$        2024 54







RUNST 582 RUN ST 10TH ST NW HOLLY DR 6/30/1995 10th & Page 3,248 360.89 162.38 0.03 5,052.44$          2024 54
ON/OFFRAMP 10566 ON/OFF RAMPS RT 250 250 BYPASS WATSON AVE 1/1/1900 Locust Grove 4,411 490.11 220.56 0.04 6,861.56$          2024 54
CONCORDAVE 180 CONCORD AVE ROSE HILL DR HARRIS ST 6/30/2002 Rose Hill 39,100 4,344.44 1,117.15 0.21 60,822.22$        2024 55
COTTAGELN 182 COTTAGE LN WESTVIEW RD WINSTON RD 6/30/1992 Venable 18,232 2,025.78 607.74 0.12 28,360.89$        2024 55
EARHARTST 211 EARHART ST END EMMET ST N 6/30/2010 The Meadows 23,495 2,610.56 711.97 0.13 36,547.78$        2024 55


ELLIEWOODA 218 ELLIEWOOD AVE END UNIVERSITY AVE 6/30/2010 Venable 11,010 1,223.33 579.49 0.11 17,126.67$        2024 55
FARMLN 245 FARM LN END E JEFFERSON ST 6/30/1996 Martha Jefferson 5,905 656.11 328.08 0.06 9,185.56$          2024 55
INDIARD 324 INDIA RD SEMINOLE TRL HILLSDALE DR 6/30/2008 The Meadows 36,647 4,071.89 832.88 0.16 57,006.44$        2024 55


MERIDIANST 425 MERIDIAN ST MONTICELLO RD MONTROSE AVE 6/30/1991 Belmont 44,378 4,930.89 1,584.93 0.30 69,032.44$        2024 55
OLD5THST 471 OLD 5TH ST 5TH ST SW 5TH ST SW 6/30/1996 Ridge Street 16,788 1,865.33 932.64 0.18 26,114.67$        2024 55
OLINDADR 475 OLINDA DR BRIARCLIFF AVE END 6/30/1997 Fifeville 15,260 1,695.56 423.88 0.08 23,737.78$        2024 55


PAOLIST 483 PAOLI ST 10TH ST NW 9TH ST NW 6/30/2009 10th & Page 10,373 1,152.56 576.29 0.11 16,135.78$        2024 55
RIALTOST 524 RIALTO ST ROCKLAND AVE PALATINE AVE 6/30/1998 Belmont 7,167 796.33 325.78 0.06 11,148.67$        2024 55
91/2STNE 46 9 1/2 ST NE E HIGH ST E JEFFERSON ST 6/30/2002 Martha Jefferson 8,858 984.22 442.88 0.08 13,779.11$        2025 56


HIGHLANDAV 307 HIGHLAND AVE TRAILRIDGE RD DUBLIN RD 6/30/1999 Johnson Village 33,521 3,724.56 985.91 0.19 52,143.78$        2025 56
MARIONCT 402 MARION CT MCELROY DR END 6/30/1999 Fry's Spring 8,101 900.11 192.87 0.04 12,601.56$        2025 56


MEADOWBROO 418 MEADOWBROOK CT MEADOWBROOK HEIGHTS RD END 6/30/2000 Greenbrier 11,868 1,318.67 329.65 0.06 18,461.33$        2025 56
MORRISRD 449 MORRIS RD TWYMAN RD ALDERMAN RD 6/30/1999 Lewis Mountain 29,121 3,235.67 728.02 0.14 45,299.33$        2025 56


OAKMONTST 469 OAKMONT ST DICE ST OAK ST 6/30/1999 Ridge Street 11,624 1,291.56 341.88 0.06 18,081.78$        2025 56
CARLTONRD 472 CARLTON RD E MARKET ST MEADE AVE 6/30/2010 Martha Jefferson 23,835 2,648.33 1,135.02 0.21 37,076.67$        2025 56


RIVESST 542 RIVES ST CARLTON AVE MONTICELLO RD 6/30/2007 Belmont 76,871 8,541.22 2,956.57 0.56 119,577.11$      2025 56
SHAMROCKRD 587 SHAMROCK RD CHERRY AVE END 6/30/2010 Johnson Village 90,088 10,009.78 2,649.64 0.50 140,136.89$      2025 56


TROOSTCT 633 TROOST CT END MCELROY DR 6/30/1999 Fry's Spring 6,989 776.56 205.55 0.04 10,871.78$        2025 56
WESTST 661 WEST ST 11TH ST NW 7TH ST NW 6/30/2003 10th & Page 50,830 5,647.78 2,209.99 0.42 79,068.89$        2025 56


SOUTHSTREE 10009 SOUTH STREET W MAIN ST E SOUTH ST 1/1/1900 North Downtown 27,634 3,070.44 1,201.47 0.23 42,986.22$        2025 56
1STSTS 4 1ST ST S MALL GARRETT ST 6/30/1998 North Downtown 11,734 1,303.78 533.37 0.10 18,252.89$        2025 57


10THSTNW 55 10TH ST NW HENRY AVE ROOSEVELT BROWN BLVD 6/30/2012 10th & Page 113,865 12,651.67 3,253.29 0.62 177,123.33$      2025 57
MONTPELIER 445 MONTPELIER ST FONTAINE AVE END 6/30/1999 Jefferson Park Avenue 12,879 1,431.00 402.47 0.08 20,034.00$        2025 57


PRICEAVE 514 PRICE AVE PIEDMONT AVE N MAURY AVE 6/30/2003 Jefferson Park Avenue 21,568 2,396.44 718.92 0.14 33,550.22$        2025 57
SHERIDANAV 591 SHERIDAN AVE NORTH AVE CALHOUN ST 6/30/2012 Locust Grove 15,217 1,690.78 422.70 0.08 23,670.89$        2025 57


8THSTNE 42 8TH ST NE E HIGH ST E MARKET ST 6/30/1995 North Downtown 13,700 1,522.22 595.64 0.11 21,311.11$        2025 58
BLENHEIMAV 124 BLENHEIM AVE 6TH ST SE MONTICELLO RD 6/30/2001 Belmont 91,130 10,125.56 2,939.67 0.56 141,757.78$      2025 58
CHERRYAVE 169 CHERRY AVE SHAMROCK RD 9TH ST SW 6/30/2006 Fifeville 148,369 16,485.44 4,009.97 0.76 230,796.22$      2025 58


EARLYST 212 EARLY ST DRUID AVE PALATINE AVE 6/30/1995 Belmont 28,184 3,131.56 971.88 0.18 43,841.78$        2025 58
MONTICELLO 440 MONTICELLO AVE 6TH ST SE AVON ST 6/30/2009 Belmont 24,332 2,703.56 528.96 0.10 37,849.78$        2025 58
PALATINEAV 481 PALATINE AVE 6TH ST SE RIALTO ST 6/30/1994 Belmont 27,016 3,001.78 1,039.06 0.20 42,024.89$        2025 58


PARKST 494 PARK ST MELBOURNE RD RAMP 6/30/2011 Locust Grove 69,512 7,723.56 2,574.53 0.49 108,129.78$      2025 58
QUARRYRD 516 QUARRY RD PALATINE AVE MONTICELLO AVE 6/30/2004 Belmont 33,955 3,772.78 1,257.58 0.24 52,818.89$        2026 58


RIVANNAAVE 531 RIVANNA AVE END HARRIS ST 6/30/1991 Rose Hill 7,506 834.00 234.58 0.04 11,676.00$        2026 58
STADIUMRD 614 STADIUM RD END EMMET ST S 6/30/2011 Jefferson Park Avenue 111,713 12,412.56 4,137.52 0.78 173,775.78$      2026 58


STONEHENGE 619 STONEHENGE AVE END 6TH ST SE 6/30/1994 Ridge Street 12,502 1,389.11 416.72 0.08 19,447.56$        2026 58
WESTERLYAV 662 WESTERLY AVE FONTAINE AVE SUMMIT ST 6/30/2000 Jefferson Park Avenue 32,625 3,625.00 1,254.82 0.24 50,750.00$        2026 58


GREENST 275 GREEN ST ROCKLAND AVE ROUGEMONT AVE 6/30/2003 Belmont 19,870 2,207.78 620.95 0.12 30,908.89$        2026 59
GROVEAVE 281 GROVE AVE HAZEL ST E HIGH ST 6/30/2002 Martha Jefferson 38,529 4,281.00 1,242.86 0.24 59,934.00$        2026 59
LINDENAVE 371 LINDEN AVE MONTICELLO RD NASSAU ST 6/30/2003 Belmont 30,562 3,395.78 985.87 0.19 47,540.89$        2026 59
LITTLEHIGH 375 LITTLE HIGH ST 10TH ST NE MEADE AVE 6/30/2007 Martha Jefferson 54,293 6,032.56 1,939.03 0.37 84,455.78$        2026 59


MERIDIANST 427 MERIDIAN ST DRUID AVE ROCKLAND AVE 6/30/1999 Belmont 14,449 1,605.44 656.77 0.12 22,476.22$        2026 59
TWYMANRD 636 TWYMAN RD END ALDERMAN RD 6/30/1999 Lewis Mountain 13,410 1,490.00 496.67 0.09 20,860.00$        2026 59







